

FURTHER PAPERS.

G.O. No. Department. Date.

M. P. T. No 28-C.5
590-11-4-10.

MARINE DEPARTMENT.

CURRENT NO.
0929
MARINE

Received 191 Registered

Subject.



Submitting for sanction a revised estimate for Rs.4080 for the annual overhaul of moorings in supersession of that sanctioned in G.O.No.171 M dated 12-5-10.

ENCLOSURES.

No. Spare copies

No. G. 574

Madras,

Dated the 5 July 1910.

From

Mr.H.H.G.Mitchell M.I.C.E.,
The Hon'ble Mr. F. J. E. Spring, C.I.E., M.I.C.E.

Ag. Chairman, Madras Port Trust.

To

The Chief Secretary to the Government of Madras.
Marine Dept.

Sir,

An estimate amounting to Rs.3500 was sanctioned against Madras Port Fund in G.O.No.171 M dated 12" May 1909 for annual overhaul of moorings in Madras Harbour during 1909-10. The actual expenditure has exceeded the estimate. I have the honour therefore to submit for sanction a revised estimate amounting to Rs.4,080, in supersession of that sanctioned in G.O.No.171 M dated 12" May 1909.

2. A copy of the Board's Resolution on the subject is enclosed.

I have the honour to be,
Sir,

Your Obedient Servant,

[Signature]
Ag. Chairman.

Extract

The cost has been met from Rs. 185. 2/12-5-10.

[Provision Rs.5,000]

5.1.10 G.O. 171 M

2/12-5-09-L

Extract of Proceedings of the Trustees of the Port of Madras
dated 5th Augt. 1910.

125. Read and approved draft letter by the Ag. Chairman to the Chief Secretary to Government, Marine Department, submitting for sanction a revised estimate amounting to Rs. 4,080 for annual overhaul of moorings in Madras Harbour during 1909-10 in supersession of that sanctioned in G.O. No. 171, Marine dated 12th May 1909.

ESTIMATE FORM.—Abstract.

Quantity.	Description of Work.	Rate.	Per.	Amount	Total.
1	2	3	4	5	6
	Revised Estimate for 1909-10	Rs.		Rs.	Rs.
	Annual Overhaul of Moorings.				
	Conveying, cutting out and changing mooring chains and shackles.			843	
	Services of floating craft including S.B. Wenlock for changing buoys and moorings.			1728	
	Workshop charges			1335	
	Chains, Shackles etc			174	
					4,080

Grand Total of Estimate 4,080

STATION Madras
Date 27 July 1910

Ag. Executive Engineer.

27.7.10

E. No. 32.

80,000-10-08.

CIRCLE—

DIVISION—

DISTRICT—

TALUK (OR ESTATE IN CASE OF ESTATE WORKS).

ESTIMATE FORM.—Abstract.

Financial Head—

Budget Head—

Departmental Head—

Main Head—

Sub-Head—

Project of which
the work forms part—

Section—

Name of Work—

Amount of Estimate, Rs.

To be carried out by—

REFERENCES.

NOTES.

Namur Depu.

Revised estimate for the annual overhead
of business in the Trade and Commerce Department

(Cao 929)

From the Chairman P.T.D., No. 57488-00

For the U.S.

A draft order sanctioning the revised
estimate is subd. for approval.
It may issue with the concurrence
of the Financial Dept.

Mar 929-1
15-8-10.

W.
12-8-10

Cs. Thir. Fin!

W.
15-8-10

Recd 15/8
Thos.

W.

CURRENT NO.
3511
FINANCIAL
16-8-10

Financial Department

The draft order may be accepted

7.4.10 18/8/10.

C.R.
20.8.10

Find No. 3511-1
23.8.10

W.

Marine No.

W. 20/8

[G.]
5

5,000-20-1-10.

Narini

DEPARTMENT.

READ

Ab. Mooring in the Madras Harbour
sanctioning the revised estimate amounting to Rs 4000/- for
the annual overhaul of ~~the~~ — during 1909-10.

to No. 171 Narini of 12-8-09.

(No. 929) from the Chairman P. O. No. 9574 of 8-8-10.

ORDER No. 260, dated 25-8-1910.

Re:

The revised estimate amounting
to Rs 4000/- for "the annual overhaul
of moorings in the Madras Harbour"
during 1909-10 is sanctioned

DESPATCHED
25 AUG 1910

No.
12-8-10
12-8-10

13-8-10

To

Chairman P. O. No.

Ag.

Ex. P. O. No.

260
121
272 } 10.

DATE GIVEN FOR ISSUE

" COPIED

" EXAMINED

" SIGNED

1900.

[illegible]