

1. No. _____
2. Date of receipt _____
3. Initials of Receiver _____

M.L.O. 1-25-40-12-11-40

MADRAS RECORD OFFICE.

Government of Madras.

Public Works

DEPARTMENT

G.O. No.	<i>63</i>	Press Mis.
Dated		18 <i>7</i>

Not to be folded or roughly handled

Fort Saint George, Public Works Consultation of 8th September 1857.

No. 46. Read the following letter from Colonel C. E. FABER, Chief Engineer; to H. FORBES, Esq., Acting Secretary to Government, dated 26th August 1857, No. 3174.

Sir,

Agreeably to the fifth para. of the Code, Section I, for the D. P. W., I have the honor to submit for the sanction of Government three bills received from the Civil Architect described in the annexed list, amounting to Rupees (205-10-4) two hundred and five, annas ten, and pice four, and which exceed the amount of their respective estimates by more than five per cent. Explanation, as to the causes of excess, is given in the column of Remarks, which I consider to be satisfactory.

List of bills submitted for the sanction of Government.

Audit Num-ber.	Date of Bills.	Description of work.	Amount of Estimate.			Amount of Bill.			Excess.			Per cen-tage of Excess.	Remarks.
			Rs.	A.	P.	Rs.	A.	P.	Rs.	A.	P.		
55	June 15th	Repairing the leaks over the roof of the Governor's bath room of the principal building and the Marine villa in the Government garden house at Madras.....	27	...	...	40	13	7	3	13	7	10 1/2	This excess is owing to 6 additional panes of glass having been put to the bath room and 200 running feet cracks repaired on the terrace of the Marine Villa.
56	"	Repairing the leaks in several places over the roof of the Banqueting Hall of the Government garden house at Madras.....	53	...	...	58	4	6	5	4	6	9 1/2	Do. 150 additional running feet cracks repaired.
18	May 30th	Repairing the roof walls and floor and whitewashing &c. the hospital attached to the Body guard lines..	85	...	...	106	8	3	21	8	3	25 1/2	Do. to additional work executed as particu-larized in the survey re-port.
Total Rupees...			175	...	...	205	10	4	30	10	4		

(Signed) C. E. FABER, Colonel,
Chief Engineer.

No. 47. ORDER THEREON, No. 1690; dated 7th September 1857.

The Right Honorable the Governor in Council sanctions the three Bills submitted by the Chief Engineer, amounting to Rupees (205-10-4) two hundred and five, annas ten and pice four, for certain repairs executed in the Presidency Division which exceed their respective estimates by more than five per cent.

(Signed) H. FORBES,
Acting Secretary to Government.

1887/8

Central Office of P. W.
Fort St. George.
26th August 1887.

From, Colonel G. B. Baker

The Chief Engineer

To,

The Secretary to Government,
Department of Public Works.

Sir,

Agreeably to the Fifth para of the Code, Section 1, for the D. P. W. I have the honor to submit for the sanction of Government the three Bills received from the Civil Architect described in the annexed List:-

amounting to Rupees 200-10-4, Two hundred and five Annas ten, and pice four.

and which exceed the amount of their respective Estimates by more than five per cent. Explanation, as to the causes of excess, is given in the Column of Remarks, which I consider to be satisfactory.

I have the honor to be,

Sir,

Your most obedient Servant

W. B. Baker Colonel,
Chief Engineer, D. P. W.

8
400

List of Bills submitted for the sanction of Government

Audit Memo No.	Date of Bills	Description of work	Amount of		Excess	Per cent- age of Excess	Remarks
			Estimate	Bill			
55	1857 June 15	Repairing the leaks over the roof of the Governor's Bath room of the Principal Building and the Ma- rine Villa in the Government Garden House at Madras.	37	40 10	3 10	10 ¹³ / ₃₂	This work is owing to 6 additional pans of glass having been put to the Bath Room and 200 running feet cracks repaired on the terrace of the Marine Villa.
56	" "	Repairing the leaks in several places over the roof of the Bar- queting Hall of the Government Garden House at Madras.	53	58 40	5 40	9 ³¹ / ₃₂	150 additional running feet cracks repaired.
18	May 20	Repairing the roof walls and floor and whitewashing &c. the Hospi- tal attached to the Body Guard Lines.	85	106 83	21 83	25 ⁵ / ₁₆	to additional work executed as particularized in the survey report.
Total Refused			145	205 104	60 104		

W. A. Lister Colonel
Chief Engineer.

Comd. M. G.

10-2-58

Charles M. Smith
Died Nov 8th 1893
12/10/93

From the Chief Engineer
to the Secretary to Court

Exhibit 1 &
12/12/93

Condemned & sold

12/12/93

12/16/93

The Right Honorable

The Governor in Council considers
the three bids submitted by
the Chief Engineer amounting
to \$200.00 - 10.4 / two hundred
and five acres less and
five paces for certain repairs
executed in the Presidency Dis-
trict which exceed their res-

pective estimates by more than
five cents -

12/16/93

Approved by the Chief Engineer

Justifying a bill for the
same they received therefor
1. the sum of \$200.00
2. the sum of \$10.40
by the said contractor
amounting to \$210.40
12/16/93
with our order

12/16/93

12/16/93