

6.
7-9-32

M.R.O. 1-32,400-22-11-80

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Cons. 29, 10-57

G.O. No. <i>204</i>	Press Mis.
<i>75-76</i>	
Dated <i>20</i> — <i>10</i> — 18 <i>57</i>	

Not to be folded or roughly handled

W. S. S. S.

Fort Saint George, Public Works Consultation of 29th October 1857.

No. 75. Read the following Extract from the Minutes of Consultation in the Public Department, dated 15th October 1857, No. 1463.

Read again Extract Minutes of Consultation Public Works Department, dated 7th September 1857.

Read also the following Extract Minutes Consultation Public Works Department.

Communicating for information an Extract from the Proceedings of the Chief Engineer submitting a letter from Lieutenant Moberly affording explanation respecting the omission on his part to insert certain items in the estimate for the building of the Civil Dispensary at Vizagapatam. (Here enter 3rd October 1857, No. 1875.)

The Government concur with the Chief Engineer in opinion, that it is very discreditable of Captain Rundall, who originally prepared the estimate for the Dispensary at Vizagapatam, to have made no provision therein for foundations and other large items of expenditure, and of Major Birdwood and Lieut. Moberly to have overlooked these omissions. They trust that these Officers will, in future, be more careful.

2. Government approve of the Chief Engineer having called for a plan and detailed estimate of this building with a view to prevent further mistake.

(A true Extract.)

(Signed) E. MALTBY,
Acting Chief Secretary.

No. 76. ORDER THEREON, No. 2014; dated 27th October 1857.

Ordered to be communicated to the Chief Engineer with reference to his Proceedings dated 21st September last, No. 3849.

(Signed) H. FORBES,
Acting Secretary to Government.

PUBLIC DEPARTMENT.

No. 1465.

Extract from the Minutes of Consultation, under date the 15th October 1857.

Read again Extract Minutes of Consultation, Public Works Department, dated 7th September 1857.


Read also the following Extract Minutes Consultation Public Works Department.

Communicating for information an Extract from the Proceedings of the Chief Engineer submitting a letter from Lieutenant Moberly affording explanation respecting the omission on his part to insert certain items in the estimate for the building of the Civil Dispensary at Vizagapatam. (Here enter 3rd October 1857, No. 1875.)

The Government concur with the Chief Engineer in opinion, that it is very discreditable of Captain Rundall, who originally prepared the estimate for the Dispensary at Vizagapatam, to have made no provision therein for foundations and other large items of expenditure, and of Major Birdwood and Lieut. Moberly to have overlooked these omissions. They trust that these Officers will, in future, be more careful.

2. Government approve of the Chief Engineer having called for a plan and detailed estimate of this building with a view to prevent further mistake.

(True Extract.)



Acting Chief Secretary.

To the Public Works Department.

Exd. F. Cartledge.

Mr. Com 6th October 1857. No 3738

Ordered to be communicated to the
Chief Engineer with reference to his
Proceedings dated 21st September last
No 2014. 27th October 1857.

No 5276.

Just to George
25th Oct 1857
Copies to the Chief Engineer
No 3849. 27th Oct 1857.

Public Works 1857 Dep^t.
Dep^t Com 29th Oct.

No 2072.

Extract Minis: of Com:
Public Dep^t.

Of 15th & 3 October 1857.
Recd. 20th

No 1465.
Hins 24 November 1857, No 1455.
Concerning the Ch.
Engr. that it is very discreditable
of Capt. Rindall, he have made
no provision in the Estimate for
the Civil Dispensary at Vizagapa.
State for foundations & other expen-
diture, & of Major Birdwood &
Lt. Moberly to have overlooked
these omissions; & approving of the
Ch. & Engr. having called for
a plan & detailed estimate
of this building. -

With any order
No 2014. 27th October