

1. Number of pages. 1/-
2. Date of receipt. 22-5
3. Initials of Receiver.

M.R.O. 1-82 400-22-11-80

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	32	Press
		Mis.
Dated	5-2	18-57

Not to be folded or roughly handled

N^o 10556

101

Extract from the Proceedings of the Chief Engineer
in the Department of Public Works, Fort Saint George
Under date the 5th February 1857.

Read the following.

13.

From, Captain H. W. Rawlins.

1st Assistant Civil Engineer

On Special duty.

To,
The Chief Engineer, D. P. Works

Sir,

Fort Saint George.

Agreeably to the instructions contained in your proceedings of 1st 8921, of the 16th ultimo, I have the honor to report progress in the erection of the Deodorizing Chimney at the mouth of the Main Drain.

The Chimney has now been raised to a height of 18 feet from the ground, and the drain itself covered in according to the plan. The whole height of the Chimney is 40 feet, but as soon as I have raised it to 20 feet, I propose with your permission, to stop proceedings for a month, to enable the masonry to dry, as the too rapid construction of so high a building will endanger its stability.

Mudra,
28th January 1857.

I have &c.

Signed H. W. Rawlins Capt.

1st Asst. Civil Engineer

On Special duty.

Resolved

Resolved in further continuation
of Proceedings N. 8924, dated 11th December 1856, to
forward copy of the foregoing letter N. 13, dated 28th Ultimo
to the Chief Secretary to Government.

2. Resolved also to request, that the
Officiating Garrison Engineer will be good enough to
exercise his own discretion in erecting the Deodorising
chimney.

J. V. True Extract

Mustine Captain
Supt. Engr. N. Leirick
In charge of the Central Office of P.W.

To
The Chief Secretary to Government

Comptroller of the Revenue

Pr. Insularins and. 6/24/32

1000 11.17 1887 1887
Every 1/2 1/2 1/2
Extract from the Circulars of the
Chief Engineer
of the Chief Machinery to General.

0.44.02.

Dated 31st.

Received 5th 1/2 1/2 1/2

1000 11.17 1887

1000 11.17 1887

Communicated a letter from
Captain 24th. Cavalry 1887

Assistant Civil Engineer in

field duty. 1/2 1/2 1/2

in the construction of a Circular.

Chimney at the mouth of the

main Dam near Fort 1887.
to be 1887.

1000 11.17 1887

1000 11.17 1887