

MADRAS RECORD OFFICE.

Government of Madras.

DEPARTMENT.

G.O. No.

Press
Mis.

Dated

18

Not to be folded or roughly handled

Fort Saint George, Public Works Consultation of 26th January 1858.

No. 5. Read the following Circular from Captain H. YULE, Officiating Secretary to the Government of India; to H. FORBES, Esq., Acting Secretary to the Government of Fort Saint George, dated Fort William, the 27th November 1857, No. 5705.

SIR,

With the view of ensuring due attention to the importance of expedition in the operations of the Department of Public Works, the Right Honorable the Governor General in Council has been pleased to lay down the following Rule :—

In every case in which the execution of work is ordered, there shall be an intimation of the period by which it is expected to be completed. In the case of work sanctioned by Government or by a Chief Engineer, it shall, as a general rule, be left to the Superintending Engineer to prescribe the time within which the work is to be done; and if it be a work which will take more than a season to complete, he shall also intimate the progress expected to be made in the first season.

In the case of minor works done on the requisition of the local authorities, the period of expected completion may be stated by the local Officers in the requisition; and the subordinate on the spot will bring to the Executive Engineer's notice cases in which the time fixed may be unreasonable, failing which he will be held responsible for not finishing the work in time,

No. 6. ORDER THEREON, No. 103; dated 20th January 1858.

Ordered to be communicated to the Chief Engineer.

(Signed) H. FORBES,
Acting Secretary to Government.

CIRCULAR.

No. 5705

FROM

CAPTAIN H. YULE,

Officiating Secretary to the Government of India.

TO

H. Forbes Esq.
Acting Secretary to the Govt of
Fort Saint George.

PUBLIC WORKS DEPARTMENT,
PUBLIC.

Dated the 27th November 1857, 5705

SIR,

WITH the view of ensuring due attention to the importance of expedition in the operations of the Department of Public Works, the Right Honorable the Governor General in Council has been pleased to lay down the following Rule:—

In every case in which the execution of work is ordered, there shall be an intimation of the period by which it is expected to be completed. In the case of work sanctioned by Government or by a Chief Engineer, it shall, as a general rule, be left to the Superintending Engineer to prescribe the time within which the work is to be done; and if it be a work which will take more than a season to complete, he shall also intimate the progress expected to be made in the first season.

In the case of minor works done on the requisition of the local authorities, the period of expected completion may be stated by the local Officers in the requisition; and the subordinate on the spot will bring to the Executive Engineer's notice cases in which the time fixed may be unreasonable, failing which he will be held responsible for not finishing the work in time.

I have the honor to be,

SIR,

Your most obedient Servant,

H. Yule

Officiating Secretary to the Government of India.

FORT WILLIAM,
The 27th November 1857.

28 July 1876

No 546.

Publican's license

12 103. 20th Jan 1888

Forwarding certain notes to
ensure due collection to the
improvement of the
in the character of the
Department of Public Works.

20th January 1888

20th January 1888

28th July 1890

Public Works 1888 Oct 20
to 26th January

No 16

From the City Clerk to the
Commissioner of Public
Works 27th November 1887

Received 3rd January 1888

No 1705

He

Ordered to be sent
transmitted to the Chief

No 103

Engineer

W. H.