

(1) Number of pages 16(2) Date of repair 11/5/51(3) Initials of the Referencer P

MADRAS RECORD OFFICE.

Government of Madras.

Publications DEPARTMENT.
Can - 3.5.51

G.O. No. <u>1024</u>	Press ~~Mis.~~
<u>5-0-51</u> Dated <u>3-5</u> 18 <u>59</u> .	

Not to be folded or roughly handled

Proceedings of the Madras Government Public Works Department
from 30th April to 3rd May 1859.

No. 50. Read the following.

No. 9262.

List of Bills submitted for the sanction of Government, which exceeds its Estimate by more than 5 per cent.

Audit No.	Date of Bill.	Description of Work.	Amount of Estimate.			Amount of Bill.			Excess.			Per Centage of Excess.	Remarks.
			Rs.	A.	P.	Rs.	A.	P.	Rs.	A.	P.		
425	Febr. 1st.	Repairing Boodecherla large Tank in Syd-hout Talook, Estimate sanctioned by Collector in February 1858.....	452	0	0	483	4	2	31	4	2	6-14 ³ / ₄	It will be observed from the bill that an Estimate amounting to Rupees 452 was sanctioned by the Collector in February 1858. The District Engineer states that the excess over the estimated amount, viz. Rupees 31-4-2, has been caused by the necessity for repairing some breaches made in the supplying Channel during the last monsoon. Under the above circumstances, it is recommended that the bill in question may receive the sanction of Govt.

Central Office of P. W.,
Fort Saint George,
2nd April 1859.

(Signed) C. E. FABER, Colonel,
Chief Engineer.

No. 51. ORDER THEREON, 3rd May 1859, No. 1024.
The Bill is sanctioned accordingly.

(Signed) J. D. BOURDILLON,
Secretary to Government.

List of bills submitted for the sanction of Government
 Serial No. 1
 Description of Work
 Date of Bill
 Serial No. 2

The Bill is submitted for the sanction of Government
 in conformity with the provisions of the Act
 of 1882.

Submitted by the
 Secretary to Government
 1882

List of Bills submitted for the sanction of Government, which exceeds its Estimate by more than 5 per Cent.

Audit N.	Date of Bill	Description of Work	Amount of	Amount	Excess	Percentage
			Estimate	of Bill		of Excess
			Rs as a	Rs as a	Rs as a	P.

426 February 14. Repairing Boodecherla large Tank in Sydhout Talook. Estimate sanctioned by Collector in February 1858.

452 . a 183 4 2 31 4 2 6-10-5

It will be observed from the Bill that an Estimate amounting to Rupees 452 was sanctioned by the Collector in February 1858. The District Engineer states that the excess over the estimated amount of Rupees 31.4.5. has been caused by the necessity for repairing some breaches made in the supplying channel during the last monsoon. Under the above circumstances, it is recommended that the Bill in question may receive the sanction of Government.

Central Office of S.W.
Fort Saint George
2^d April 1859.

Encl. 1.
Bill

Mr. Major Colonel
Chief Engineer D. & M.

20th 1859
21st 1859

From
The City Engineer

To
The City Engineer
21st 1859

21st 1859

21st 1859

21st 1859

21st 1859

21st 1859

21st 1859

21st 1859

21st 1859

21st 1859