

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____
P**MADRAS RECORD OFFICE.****Government of Madras.***Public Works* **DEPARTMENT.***Cons. 16-11-1859.*

G.O. No.	2624	Press Mis.
<i>112-13</i> Dated	<i>9-11-</i>	<i>1859.</i>

Not to be folded or roughly handled

P

9

*Proceedings of the Madras Government, Public Works Department,
for the month of November 1859.*

No. 112. Read the following letter from Lieutenant-Colonel J. H. BELL, Chief Engineer; to J. D. BOURDILLON, Esq., Secretary to Government, dated 3rd November 1859, No. 6835.

I have the honor to forward, for submission to Government, a supplemental estimate
1 Original letter from the District Engineer of Madras, No. 716, dated 17th October 1859. amounting to Rupees 150, for completing the hand dredge under construction at Paumbem, in the district of Madura.
1 Abstract estimate.

2. In paragraph 8 of Extract from Minutes of Consultation No. 1719, dated 25th August 1858, Government sanctioned an estimate of Rupees 2,130, for the hand dredge. The District Engineer reports* that with the exception of Rupees 13-2-1, the whole of the sanctioned amount has been expended, and the works required to complete the dredge are one tumbler and two haysers.

3. Captain Ryves observes, that the defect in the estimate must be ascribed to the difficulty of accurately calculating the cost of boat building and machinery fitting.

4. Captain Ryves has taken the responsibility upon himself of authorizing the prosecution of the work, with a view that the dredge may be employed after the cessation of the stormy weather; I trust, therefore, Government will approve the step taken by the District Engineer, and sanction the amount, viz. Rupees (150) one hundred and fifty, out of the funds allowed for the general repairs of the district.

No. 113. ORDER THEREON, 9th November 1859, No. 2624.

The Government sanction the supplemental estimate of Rupees (150) one hundred and fifty submitted with this letter for completing the hand dredge for the Paumbem channel. The amount to be charged, as proposed, to the funds for repairs at the disposal of the District Engineer.

(Signed) J. D. BOURDILLON,
Secretary to Government.

17-2-75 July 1859

38

Central Office of P. W.
Port Saint George
3 November 1859.

No. 6835
From, The Chief Engineer
To, The Secretary
to Government P. W. Dept.

Public

Sir,
I have the honor to forward, for submission to Government, a Supplemental Estimate amounting to Rspees 150, for completing the Hand Dredge under construction at Saumben, in the District of Madura.

Enclosures 2.
1. Original letter from the District Engineer of Madura No. 716 dated 17th October 1859.
2. Abstract Estimate.

* No. 716 dated 17th October 1859.

In para 8 of Extract from Minutes of Consultation, 1st 17/10, dated 25th August last, Government sanctioned an Estimate of Rspees 2130, for the Hand Dredge. The District Engineer reports that with the exception of Rspees 13.2-1, the whole of the sanctioned amount has been expended, and the works required to complete the Dredge are one tumbler and two hawsers.

3. Captain Ryves observes that the defect in the Estimate must be ascribed to the difficulty of accurately calculating the cost of boat building and machinery fitting.

Captain

1. Captain Ryves has taken the responsibility upon himself of authorizing the prosecution of the work with a view that the Dredge may be employed after the cessation of the stormy weather; I trust therefore Government will approve the step taken by the District Engineer and sanction the amount, viz Rupees (150) One hundred and fifty, out of the funds allowed for the General repairs of the District.

Port Saint George } I have the honor to be,
3 November 1859 } Sir,
Your most obedient servt.

W. B. Smith, Colonel.
Dist. Chief Engineer S. G.

H. Bell, Lieut. Colonel.
Chief Engineer.

To, The Secretary to Government
Public Works Department.

W. B. Smith

1. Irrigation. (New Work)
Abstract of Estimate No. of 185 / 5
District — Madras.
Talook — Village —
Work — Constructing Tumbler and Sawyers of
Hand Dredge at Cumbles.

Amount in Rupees at Simsburgh.				
Description of Work.	Rate.		Amount.	Amount of each part.
	Rs.	A. P.	Rupees.	Rupees.
— <u>Labour</u> —				
1 Smith for 1 Month — @	10	8 "	11	
1 Carpenter — do. — @	10	8 "	10.	
— <u>Materials</u> —				
Cubic feet of 1 Log of Teak Wood — 7 cft.	"	5 1/2	12.	
15 Tola of Iron of Madras	1	12 "	26.	
45 — do. — of Coimbatore for 2 Hawsers @ —	1	10 "	73.	
Charcoal			5	
				137.
Sundries @ 9 p. Cent —				13
Total Rupees				150.

W. B. Smith

H. Bell, Lieut. Colonel.
Chief Engineer.

Quantities.	Description of Work.	Rate.	Amount.	Amount of each part.
C. P. Road.		Rs.	C. P.	Rupees.
				Rupees.

4/10/68

In a Letter

John

The Chief Engineer
D. J. H.



The Secretary to Govt.
D. P. W.

Dated 3^d
Received 3 November 54

0002869/59

No 6835

Abstract Sup-
plemental Estimate of the
Expense of completing the
Hound Dodge at Pawnee
in the District of Montana
Amounting to \$1,000.00

Recd. 31st Aug 5/38 by 48.

148-71-109

Q 97-1500 Delinquent
No. of Govt 10th Station?

No. 2869.

From
the Chief Engineer

the Secretary
to Government 1911.

Dated 3rd November 1889

No. 2869.

Submitted for sanction
No. 2. 1911.

a substantial estimate and
to Refuse 189, for completing the
Grand Bridge under construction
at Sanderson the District of
Madras.

At 1125 113.

of 1125

No. 2869. 9th November 1911
With the order

2624 722624

The Government sanction

the supplemental estimate of Refuse
(150) one hundred and fifty bul-
mets with this letter for complete-
ing the Grand Bridge for the
Government Engineer. The amount
to be charged, as proposed, to the
funds for repairs at the expense
of the District Engineer.

For 1125 113

10 Copies

To the District Engineer