

(1) Number of pages 2

(2) Date of repair 11-2-28

(3) Initials of the Referencer J

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

May 5/28

G.O. No. <u>787</u>	Press <u> </u>
	Mis. <u> </u>
<u>5-6</u> Dated <u>2-4-28</u>	18 <u>57</u>

Not to be folded or roughly handled

R/

Fort Saint George, Public Works Consultation of 5th April 1859.

No. 5. Read the following letter from Lieutenant-Colonel H. YULE, Secretary to the Government of India; to J. D. BOURDILLON, Esq., Secretary to the Government of Madras, dated Fort William, 16th March 1859, No. 1475.

SIR,

In reply to your letter No. 373, dated 12th Ultimo, I am directed to convey to you the sanction of the Governor General in Council to the completion of the Bridge over the river Hindree at Kurnool, at a further estimated expenditure of twenty-eight thousand and seventy-two Rupees (28,072), as requested.

2. At the same time, I am to express the approval of the Government of India, of the notice taken by the Madras Government of the very unsatisfactory features of this case.

No. 6. ORDER THEREON, No. 787; dated 2nd April 1859.

Ordered to be communicated to the Chief Engineer with reference to Extract Minutes of Consultation dated 12th February 1859 No. 372, and to the Accountant General. The amount sanctioned in this letter is inclusive of the advance granted in para. 12 of the Minutes of Consultation above quoted.

(Signed) J. D. BOURDILLON,
Secretary to Government.

13
No. 1475.

FROM THE SECRETARY TO THE
GOVERNMENT OF INDIA,
To THE SECRETARY TO THE
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT,
Fort William, 16th March 1859.

Communications.
Bridges.

SIR,

IN reply to your letter No. 373, dated 12th ultimo, I am directed to convey to you the sanction of the Governor General in Council to the completion of the Bridge over the river Hindree at Kurnool, at a further estimated expenditure of twenty-eight thousand and seventy-two Rupees (28,072), as requested.

2. At the same time, I am to express the approval of the Government of India, of the notice taken by the Madras Government of the very unsatisfactory features of this case.

I have the honor to be,

SIR,

Your most obedient Servant,

H. J. Gule

Secy. to the Govt. of India.

Cont: 15th Feb/59 Rs 42 to 44.
Copy in L. 1. 6 1/5 Nov/59 r. 4.

Order No. 787
To the Chief Engineer with reference
to the Memo of Com. dated 12th.
Let an am of Rs 332, and to the
Accountant General. The amount due
in accordance with letter is inclusive of the
advance granted in the order of Com. above.

No 5 + 6.

10 C. P. Ch. Insp.
1 C. P. Ch.
1 C. P. Ch.

Anty: 24/4/59
24/4/59

P. Works 1859 Depart^{to}
Do to Cont: 5th 4th ind.

No 739

From the Secy to the
Govt of India

Dated 16th } March/59
Received 28th }
No 1475.

Sanctioning the completion
of the Bridge over the River
Sindree at Flumool, at a
further estimated expenditure
of 28072 Rupees; and expressing
approval of the notice taken
by the Madras Government of
the very satisfactory features
of this case.

No 787: 2nd April 1859.
With an order L