

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer AX**MADRAS RECORD OFFICE.****Government of Madras.***Police* **DEPARTMENT.**

G.O. No.

2097

Press
Mis.

Dated

32-7-73
202-12-1866.**Not to be folded or roughly handled**

No. 327.

Read the following :—

Date of Bills.	Audit No.	From whom received.	Description of work.	Amount of Estimate.	Amount of Bill.	Excess.	Per centage of excess.	To what year's expenditure ap- pertaining.	Remarks.
1859 Nov. 5, 1858	1,228	Dist. Engr. Goda- very.	For working the Steam Dredge No. 2, in clearing out the Canals, &c., for the year 1858-59.	RS. A. P. 3,600 0	RS. A. P. 4,802 11 7	RS. A. P. 1,202 11 7	33 ³ / ₄	1858-59	The excess in this bill is stated by the District Engineer to be partly owing to the amount charged for firewood, including the cost of that article to the value of Rupees 156 consumed in the previous year, but not charged in the bill for that year, owing to the accounts not having been forwarded to his Office in time ; but chiefly to the average monthly cost having been insufficiently estimated by the District Engineer, he having allowed only Rupees 300, whereas it actually amounted (including all charges for re- pairs) to Rupees 387 ¹ / ₄ . The number of days the Dredge worked was 208. The excess in this bill is stated to have arisen from a mis- take made by the District Engineer in reducing the original amount of this Estimate from Rupees 3,000 to Rupees 1,100 when the list of ordinary Estimates was altered, as directed by this Office in Proceedings, dated 22nd November 1858, No. 5,630. The expenditure incurred up to the date of its receipt was Rs. 707-11-7, and subsequently Rs. 1,085-0-2. The work executed by these Dredges amounted to cubic yards 64,618 and 7,060 respectively, making a cost of about 1 Anna and 4 Annas per cubic yard.
Do.	1,229	Do.	For working the Steam Dredge No. 1, in clearing out the Canals, &c., for the year 1858-59.	RS. A. P. 1,100 0	RS. A. P. 0 1,792 11 9	692 11 9	63 ³ / ₄	1858-59	
			Total Rs.		6,595 7 4				

Central Office of P. W.,

Chepauk,

6th December 1860.

(Signed) W. H. HORSLEY, Lieutenant-Colonel,

Chief Engineer.

List of Bills submitted for the sanction of Government, which exceeds their Estimates by more than 5 per cent.

No. 3,707.

*Proceedings of the Madras Government, Public Works Department,
22nd December 1860.*

No. 328. ORDER THEREON, 22nd December 1860, No. 2,633.

The Bills are sanctioned; but explanation is requested as to the reason why the working of one of the Dredges cost four Annas per cubic yard, while that of the other cost only one Anna.

(Signed) J. D. SIM,
Acting Secretary to Government.

No. 7707

List of Bills submitted for the sanction of Government which exceed their Estimates by more than five per cent.

Date of Bills	Serial No.	From whom received	Description of Work	Amount of Estimate	Amount of Bill	Receipts	Excess	Remarks
1859								
November 5 th	1228	District Engineer Godavery	For working the Steam Dredge N ^o 2 in clearing out the Canals &c for the year 1858/59	3,600	4,802 11 7 1/2	122 11 7 3/8	1858/59	The excess in this Bill is stated by the District Engineer to be partly owing to the amount charged for Firewood including the cost of that article to the value of Rupees 156 consumed in the previous year, but not charged in the Bill for that year owing to the accounts not having been forwarded to his Office in time; but chiefly to the average monthly cost having been insufficiently estimated by the District Engineer, he having allowed only Rupees 300, whereas it actually amounted (including all charges for Repairs) to Rupees 387 1/4. The number of days the Dredge worked was 208.
	1229	D ^o	For working the Steam Dredge N ^o 1 in clearing out the Canals &c for the year 1858/59	1,100	1,792 11 7 1/2	692 11 9 63	1858/59	The excess in this Bill is stated to have arisen from a mistake made by the District Engineer in reducing the original amount of this Estimate from Rupees 3,600 to Rupees 1,100 when the list of Ordinary Estimates was altered as directed by this Office in Proceedings, dated 22 nd November 1858, N ^o 5630. The Expenditure incurred up to the date of its receipt was Rupees 707 11 7 1/2 and subsequently Rupees 1085-2.
Total Rupees					6,595 7 4			The work executed by these Dredges amounted to cubic yards 64,618 and 7060 respectively making a cost of about 1 anna and 4 annas per cubic yard.

Serial 2 Bills

Central Office of P. W.
Chepauk...
16 December 1860

A. B. Lieut. Col.
M. D. Chief Eng.
N. Circle

J. D. Linn Esquire,
M. Secretary to Government,
Public Works Department,
Fort Saint George.

D. P. W. Lieut. Col.
Chief Engineer D. P. W.

Comp. M.

Mr. J. D. C. 2926.

Dear

Friend W. H. H. H. H. H.

My Dear Sir,

I have received your letter of the 29th inst.

and am sorry to hear that you are

not satisfied with the result of the

investigation.

I have no doubt that the

results will be satisfactory.

I am, Sir, very respectfully,

Your obedient servant,

J. D. C.

1851. Dec. 29.

No. 2039.

The Bills are done.

mentioned, but explanation is

not given as to the reason why

the working of one of the Quags

will give answer for another, and

while that of the other can only

be answered

by the other.

I am, Sir, very respectfully,

Your obedient servant,

J. D. C.

1851. Dec. 29.