

(1) Number of pages 6(2) Date of repair 6-12-38(3) Initials of the Referencer GP

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Cons. 20.2.1860

G.O. No.	321	Press Mis.
127-30 Dated	9-2-	1860.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
for the month of February 1860.*

No. 129.

Read the following.

No. 9737.

List of bills of the Garrison Engineer submitted for the sanction of Government which exceed their respective estimates by more than 5 per cent.

Audit No.	Date of bill.	Description of work.	Amount of estimate.	Amount of bill.			Excess.			Per centage of excess.	To what year the expenditure appertains.	Remarks.
			Rs.	Rs.	A.	P.	Rs.	A.	P.			
1577	1859 Nov. 30	Placing new windows to the Quarters occupied by the Drummers of the 25th Regt. N. I. at Perambur sanctioned in Ex. Pro. of the Chief Engineer No. 2658, dated 11th July 1859....	185	235	15	4	50	15	4	27 ⁹ / ₁₆	1859-60	The excess in this item is reported at the foot of the bill to have been caused 1st. By the necessity which existed of using teak instead of palmirah for the window lintels. 2nd. Insufficiency of the estimate prepared by the Garrison Engineer, Captain Rawlins. 3rd. Enhanced prices of materials
1578	do. 30	Making certain slight alterations to the guard rooms at the principal gates of Fort St. George for the purpose of affording more light and ventilation, sanctioned in Ex. Pro. of the Chief Engineer No. 1325, dated 7th June 1859.....	366	392	13	9	26	13	9	7 ¹ / ₂	do.	This excess is stated to be owing 1st. To an additional number of stone cutters having been employed in making 8 inch holes in the pillars instead of 6 inches as provided for in the estimate prepared by the Garrison Engineer, Captain Rawlins. 2. To certain extra work, which was found to be indispensably necessary having been executed.
Total Rs.....			551	628	13	1	77	13	1			

Central office P. W.,
Sépákkam,
30th January 1860. }

(Signed) J. H. BELL, Lieut.-Colonel,

Chief Engineer.

No. 130,

ORDER THEREON, 9th February 1860, No. 321.

The Bills are sanctioned.

(Signed) T. PYCROFT,

Chief Secretary.

List of the Garrison Engineers submitted for the sanction of Government, which exceed
 their respective Estimates by more than 5 per Cent. —

Date	Description of Work.	Amount Account of Estimate Bill	Excess	Percentage Total of year that Expenditure Exceeds a portion	Remarks				
1857	Placing new windows between quarters occupied by the summerers of the 25th Light	185	235	154	50	154	279	1857/60.	1. The expense in this item is as reported at the foot of the bill to have been caused by the necessity which existed of using teak instead of Calcutta for the window sills.
27.2.58	11th July 1857. —	185	235	154	50	154	279	1857/60.	2. Insufficiency of the estimate for the year now being up to the 1st January.
1857	Placing new windows between quarters occupied by the summerers of the 25th Light	185	235	154	50	154	279	1857/60.	3. Enhanced prices of materials.
1857	Placing new windows between quarters occupied by the summerers of the 25th Light	185	235	154	50	154	279	1857/60.	4. This expense is stated to be owing to an additional 1/2 ton of teak having been employed in making & chiselling in the pillars instead of the material provided for in the estimate prepared by the Engineer & the 1st January.
1857	Placing new windows between quarters occupied by the summerers of the 25th Light	185	235	154	50	154	279	1857/60.	5. A certain extra work which was found to be indispensable having been executed.

Encl. 2 B. 11.

Central Office Dr.
Spanish Stem

30" January 1860.

A. B. M. - Lieutenant ~~of the~~
 Chief Engineer

The Secret

vey to Government

Department of Justice



1871-82
No of Gov. 282
from

William Sugarcie
to the Secretary of the
Department of the Interior

1871-82
No. 3145
Numbers

1871-82
No. 11939
See 2

A list of the places
where the Indians
the Indians of the
exceed their population
estimate to be more than
ten miles

W. H. C. C.

1871-82

1871-82

No. 3211

The Bills are
Sanctioned

Port George
9. 15 July 1860

10 Copies. Chief Engineer with 3 Bills. 21st-10
1 " Secretary of the Interior