

(1) Number of pages 10.(2) Date of repair 14.11.38(3) Initials of the Referencer Gr

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.
20/11/60

G.O. No. <u>760.</u>	Press <u>Mis.</u>
<u>71.72</u> Dated <u>16-11-</u>	<u>18 60</u>

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
for the month of April 1860.*

No. 71. Read the following letter from Colonel J. H. BELL, Chief Engineer, to J. D. BOURDILLON, Esq., Secretary to Government, dated Chepauk, 30th March 1860, No. 11,918:—

I have the honor to forward for submission to Government, an additional Estimate amounting to Rupees (900) nine hundred, for rebuilding a Bridge across the Mannyár River on the road from Shiyáli to Madras in Tanjore.

1 Original letter from District Engineer, Tanjore, No. 343, dated 8th March 1860.
1 Abstract Estimate.

2. The present Bridge consisting of one arch of 18 feet was found so small that an Estimate of Rupees 2,500 was sanctioned on the 4th March 1857, No. 414, for extending it to 36 feet, but the work has been under restriction.

3. The Bridge is now so much dilapidated that the District Engineer anticipates its early destruction if not rebuilt, and as the rates of materials and labor are now much higher than formerly, Captain Oakes has submitted an Estimate of Rupees 3,400 for the work, or 900 Rupees above the sanctioned amount.

4. There being no doubt of the urgent necessity for rebuilding this Bridge, I have authorized the preparation of materials pending the sanction of Government, which I beg may be granted for the re-construction of the Bridge out of the Repair Funds of the District.

No. 72. ORDER THEREON, 16th April 1860, No. 760.

The Governor in Council sanctions the further Estimate of Rupees 900, submitted with this letter for reconstructing the Bridge across the Mannyár on road No. 2 in Tanjore. This grant makes the total sanction on the above account Rupees 3,400.*

* Order 4th March 1857, No. 414, Rupees	2,500
Present Estimate.....	900
	—
Rupees.....	3,400

2. As the work is represented to be emergent, His Honor in Council permits its execution out of the Repair Funds of the District.

(Signed) J. D. BOURDILLON,
Secretary to Government.

Communication

(New Work)

Abstract of Estimate No. of 185 / 5

District Tanjore

Talook — Village —

Work Reconstructing the Bridge of one Arch of 36 feet span across
Mummari on the Road from Muttur to Madurai.

Quantities	Description of Work	Rate	Amount	Amount of cash part
C. Yards.		Rs. A. P.	Rupies.	Rupies.
21029 ¹ / ₂	Cft. Bricks in Chunnam — Cft.	" 2 "	2629	
1350 ¹ / ₂	Suppl ^g Plastering — — — — — Suppl ^g	2 1 "	98	
	Excavating Foundation & filling —	" " "	80	
	Embankments —	" " "	30	
	Bailing Charges —	" " "	50	
	Centing & Scaffolding —	" " "	120	
	Filling over spandrels & forming approaches —	" " "	30	
	1/2 Guard stones —	" " "	16	
	Demolishing old works —	" " "	69	
	Extra Establishment & sundries —	" " "	278	
	Total Rupies		3100	
	Deduct Amount sanctioned by Govt. on the 1 st March 1857 No. 1111		2500	
	Net Amount requiring sanction Rs.		900	

Central Office of P.W.
Chennai,
30th March 1860.

J. L. L. Colonel
Chief Engineer P.W.

Quantities.	Description of Work.	Rate.	Amount.	Amount for each part.
C. Yards.		Rs.	A. B.	Rupies.

Enclosure

Sha letter

From

The Chief Engineer

D.O. No.

To

The Secretary to Govt.

D.O. No.

Dated 30th March 1860

Received

MDCCCLX

N^o 11918

Abstract Estimate for Reconstructing
the Bridge of One Arch of 36 feet
Span across Munniaur on the Road
from Shealli to Madras in the
District of Tanjore.

Amounting to Rs. 900—

Central Office of Public Works
Chepauk 30th March 1860.

N^o 11918

From,

The Chief Engineer

To,

The Secretary to Government
Public Works Department.

"Public"

Sir,

I have the honor to forward for
Enclosures 2 submission to Government an additional
Letter from S^t S^t estimate amounting to Rupees (900) Min
Tanjore N^o 343
dated 8th March 1850. hundred, for rebuilding a bridge across
Abstract Estimate the Munniaur River on the road from
Munniaur Shealli to Madras in Tanjore.

Abstract Estimate
Munniaur
Shealli

2. The present bridge consisting of
one arch of 18 feet was found so small
that an estimate of Rupees 2,500 was
sanctioned on the 4th March 1857 for extending
it to 36 feet, but the work has been under
restriction.

N^o 414

3. The Bridge is now so much
dilapidated that the District Engineer
anticipates its early destruction if not re-
built and as the rates of materials and
labor

labor are now much higher than formerly, &
Captain Oakes has submitted an estimate
of Rupees 3,400 for the work or 900 Rupees
above the sanctioned amount.

There being no doubt of the
urgent necessity for rebuilding this bridge
I have authorized the preparation of materials
pending the sanction of Government which I
beg may be granted for the reconstruction of
the Bridge out of the Repair Funds of the
District.

I have the honor to be
Sir,
Your Most Obedient Servant
30th March 1860. }
Central Office of M.
Chepauk
H. Bell Col.
Chief Engineer.

M.H.

10th March / 57 No 24 V 25.

23rd M. 1860 ^{24th}
210 of Govt 20th April.
No 1997.

From the Chief Engineer
of the Secretary to Government
Public Works Department

Date 23rd March 1860.
No 2

3/- No 11918

Enclosure. 2
From 20th of 11th Jan / 11th Feb
19th in No.

submit for sanction an
estimate amounting to Rs 900
for reconstructing the
Mungai bridge in the
District of Bangalore, and to
report that, in anticipation
of sanction, the District
Engineer has been authorized
to prepare materials for
the work.

No 1 + 72.

4th April 1861

with an order
No 160. 16th April

No 160.

No 160

The Governor in Council

sanction the further estimate of
Rs 900, submitted with the
letter for reconstructing the bridge
across the Mungai, on road
No 2 in Bangalore. This grant
includes the total sanction on the
work. 10th March / 19th April 1860
per Mr. 160
2 As the work
is recommended to be
urgent, His Honor in Council
permits its execution out of the
funds of the District.

10th March / 19th April 1860
per Mr. 160
2

10th March / 19th April 1860
per Mr. 160
2

10th March / 19th April 1860
per Mr. 160
2

Chief Engineer and Secy. to Govt. No 160. 16th April