

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. *1481A* Press
209 ~~Mis~~

Dated *10-6-1863.*

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
10th June 1863.*

No. 209. Proceedings of the Madras Government, dated 10th June 1863, No. 1,481A :—

1. The Superintending Engineer 5th Division is requested to take an early opportunity of inspecting the Salem Jail, and to report the cause of the delay in the construction of the upper stories to the blocks of cells. The Government understand that of the amount Rupees 10,000 sanctioned in Proceedings No. 433, dated 20th February 1863, only Rupees 5,287 were expended up to 30th April last.

2. Lieutenant-Colonel Hitchins will also be good enough to instruct the District Engineer to proceed with the work with all despatch, and in order to this a grant of Rupees 15,000 is sanctioned from the Reserve Fund of the current year.

3. As the year passes on, the Government will be prepared, on the Superintending Engineer's application, to grant further funds to admit of the early completion of the building.

(Signed) W. I. BIRDWOOD, Colonel, R. E.,
Secretary to Government.

A 3

Proceedings of the Kansas Public Works
Under Act No. 100 June 1863

x
 19060
 of the amount of \$40000 paid
 in Dec 80 1899 of 20 months
 only \$287 were expended
 up to 31 April last

The Superdgo's duty is to
 take an early opportunity of
 inspecting the Saloon face
 and to report the cause of
 the delay in the construction
 of the upper station to the block
 of the Govt. construction
 2. It is to be noted that
 the good enough to construct
 the ex-Superdgo to proceed
 with the work with all dispatch
 and in view of this a grant
 of \$15000 is sanctioned from
 the Reserve Fund of the Treasury
 3. As the year passes on, the
 Govt. will be prepared, in the
 Superintending Engineer's
 application, to grant for
 the funds to admit of
 the complete completion of the
 said work

To The Superdgo D.D.
 Angelone.

Accountant General

and Controller and

Dec 10th June

From the study of the 51 cases
reported 1901-1919 2200

1/22/09.

From the study of the 51 cases
reported 1901-1919 2200
1/22/09.

On the study of the 51 cases
reported 1901-1919 2200
1/22/09.