

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1487. Press

222-223. ~~Mis-~~

Dated 10-6-1863

Not to be folded or roughly handled

36

*Proceedings of the Madras Government, Public Works Department,
10th June 1863.*

No. 223. Read the following Endorsement of the Superintending Engineer 3rd Division, dated 13th May 1863:—

Read the following letter from Captain R. C. BABINGTON, Acting District Engineer of Bellary, to Colonel E. HEMERY, R. E., Superintending Engineer 3rd Division, dated Bellary, 5th May 1863, No. 7.

SIR,

1. In continuation of my letter No. 3, dated 2nd May 1863, I have the honor to report that I have inspected the Mokah head Sluice, and find that the cause of the estimate being exceeded is as reported by Mr. Hall.

2. The villagers there seem to have afforded little or no assistance, and both workmen and material had to be procured from Bellary, which greatly increased the rates of labor; in addition to this, some damage was done by freshes in the river. As the work now stands one abutment is completed to the full height, the other abutment and pier are above the level of the water.

3. Materials have been collected on the spot, and will be apt to deteriorate from exposure, and as freshes may be expected in the river next month, I have ordered the work to be carried on at once on emergency to avoid any further loss.

4. I trust the explanation will prove satisfactory, and that sanction will be granted for the additional sum of Rupees 305, required to complete the work.

Forwarded to the Secretary to Government, Department Public Works, in continuation of letter No. 1, dated the 11th May 1863.

(Signed) E. HEMERY, Lieut.-Colonel, R. E.,
Superintending Engineer 3rd Division.

No. 223. ORDER THEREON, 10th June 1863, No. 1,487.

Recorded, with reference to Proceedings of Government, No. 1,323, dated 23rd May 1863.

(Signed) W. I. BIRDWOOD, Colonel, R. E.
Secretary to Government.

Forwarded to the Secretary to
the Board of P. & M. for continuation
of letter N° 1 dated the
1st day 1863.

Received

11/1/63

Sup. of Engineer
to the Sec. 3rd Division

Nov 1863 & forwarded

to the Sec. of the P. & M.

Original

For forwarding to the

3rd Division.

Oct 13th }
Recd 1863 } Nov 1863

21

Subsequent letter from

the Chief Engr. relating to

proposed further on the line

has been done work and

regarding location for the

additional sum of \$2,305

required to complete it

Nov 14 89 - 10th June 1863

With our order -

to

Nov 14 89

Recorded with reference

to Proceedings of Government of 13th 1863

dated 23rd May 1863

X 287

Chapman }
10th June 1863 }

11/3

10222-223