

(1) Number of pages 26(2) Date of repair 8.8.42

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.

1493-1493

Press
Mis

232-234

Dated

10-6-1863.

Not to be folded or roughly handled

10

*Proceedings of the Madras Government, Public Works Department,
10th June 1863.*

No. 232. Read the following Proceedings of the Right Honorable the Governor General of India, Public Works Department, dated Simla, 14th May 1863, Circular No. 15:—

MADRAS BUDGET ORDERS, 1863-64.

This Budget is satisfactorily arranged, and the proposals it contains will be generally adopted. The provisional allotment for the year was 52 lakhs, being a reduction of 12 lakhs compared to the grant for 1862-63. A Supplementary Budget has been added, amounting to rupees 5,20,000.

2. In consequence of the increased sum that is now known to be available for public works, an additional assignment of five lakhs may at once be given which will provide for nearly the whole of these supplementary items. Certain modifications of the Estimate for Establishments are called for on grounds that will be explained hereafter, and these when allowed or will give the following as the main features of the assignments now sanctioned:—

	Rs.
Original Works	14,17,000
Repairs	22,44,259
Stores	1,80,000
Establishments	12,88,741
Reserve	5,70,000
Total...	57,00,000

3. It is satisfactory to observe that, although the reduction of the whole grant to Madras for the year 1863-64 as compared to that for 1862-63 will be now seven lakhs, yet the reduction in the charge for Establishments and Repairs will lead to the net reduction on Original Works being less than one lakh. The comparison is as follows:—

	Original Works.	Repairs.	Stores.	Establishments.	Revenue.	Total.
1862-63	15½	23½	2½	16½	6½	64 lakhs.
1863-64	14½	22½	1½	12½	5½	57 „

4. Should any further grant be possible hereafter, a separate Supplementary Budget may be submitted.

5. His Excellency the Governor General observes that the Madras Government, in its letter forwarding the Budget (paragraph 2), states that the Government of India, in allotting funds to this Presidency, had alluded “to its requirements as very much smaller than those of the other Presidencies,” and it is added “the correctness of this assumption the Madras Government are not prepared to admit.” Now His Excellency can find no statement to the effect referred to in the Resolution of the Government on the distribution of the Public Works Funds for the year 1863-64. It is true that reference was made to the relative claims and advantages of the various provinces, and it was observed that the grants to Madras appeared hitherto to have been larger than its fair claims could justify *as compared to the grants made to the other larger provinces*; but this was not said with any intention of disputing the intrinsic number or importance of the objects to which the Government of Madras could apply such funds as were assigned to it. The fact obviously has to be met that where the *requirements*, as they may be called, of all provinces are virtually unlimited, the available funds to meet them are commonly far short of what might usefully be applied to public works, and the task devolves on the Government of India of distributing these available funds in an equitable manner. His Excellency believes that the distribution ordered was as fairly balanced as was practicable, and is gratified to find that from the exertions made by the Madras Government to reduce the charge of their Establishments, the diminution of grant this year will be much less heavily felt than might have been feared. The economical application of the means placed at its disposal will not only secure for the Madras Government the cordial acknowledgments of the Government

2 *Proceedings of the Madras Government, Public Works Department,*
10th June 1863.

of India, but will directly contribute to its power of promoting the progress of the very important provinces under its administration. It will constantly be the anxious desire of the Governor General to appropriate to reproductive public works as large a sum as possible from the surplus revenues of the country, and the Madras Government may be assured that their just claims to participate in this surplus will be as favourably viewed by the Government of India as those of any other portion of the Empire.

6. It is also necessary to remark that some misapprehension appears to have arisen as to the legitimate application of the Reserve Fund. It has been ruled that to ensure greater financial uniformity and regularity, repairs shall not be provided for out of the Reserve, unless on a special transfer of assignment to be authorized by the Government of India. But no restriction, implying that this fund can only be applied to urgent works, or to those costing less than Rupees 1,000, (as stated in paragraph 16 of the Madras Government letter,) is now imposed. A reference to the Budget Rules should remove all doubt on this point. Even in the case of an emergency arising in which the repair assignment under the Budget would not cover an Estimate for some urgent work of this class, it would of course be competent to the Madras Government to accept the responsibility of ordering the prosecution of the work, reporting the circumstances, as early as practicable, for the issue of the necessary financial authority for the transfer of credit that might be required.

PART I.—ORIGINAL WORKS.

1. MILITARY.

A. ARMY.

7. *Item No. 1. Auxiliary Buildings for the Royal Artillery, Bellary.*—Estimate Rupees 78,960. The Estimates have not yet been sanctioned. It is important to ascertain, before commencing this work, whether it is intended finally to locate Artillery at Bellary of the present strength. It is understood to be doubtful whether two Batteries will continue to be quartered at this Station.

Item No. 2. One hundred and six Family Quarters at Madras.—Estimate Rupees 1,58,100; proposed Rupees 45,000. It seems proper to notice that the cost per family of these quarters will be Rupees 1,500, the ordinary rate being Rupees 1,000. The cause of this should be explained. The remarks made last year as to the number of Family Quarters to be actually constructed must be borne in mind as still binding.

Item No. 3. New Dragoon Barracks at Bangalore.—Estimate Rupees 5,92,250; spent Rupees 3,46,070; proposed Rupees 80,000. The reduction in the strength of Dragoon Regiments in India should admit of a reduction in the ultimate cost of these buildings. A revised Estimate should consequently be prepared and submitted for orders. Last year, the smallness of the grant was commented on. Unless it is found impossible to go on faster, this proposed grant seems too small. At this rate the Barracks are not likely to be finished for another three years. The assignment will be increased to one lakh.

Item No. 6. Temporary Quarters for 166 Married Soldiers at Rupees 500 each at Cannanore.—Estimate Rupees 83,000; spent Rupees 20,000; proposed Rupees 20,000. The number of quarters seems large. Care must be taken, as was directed last year, not to construct more of these buildings than are practically found to be requisite.

Item No. 8. Improvements in Barracks at Calicut; and No. 11, Powder Magazine at Calicut.—The expenditure for these objects implies the continued posting of an European Detachment at Calicut. The enquiry was made last year whether the necessity for this had been recognized. The assent of the Government of India in the Military Department will be necessary before further outlay on account of these Detachments is incurred.

Item No. 9. Recreation Rooms for European Troops at Cannanore, Rupees 9,960.—The nature of these buildings must be explained before this outlay can be permitted.

Item No. 10. Stone work for the surface drainage of Barrack and Hospital Squares at Wellington.—Estimate Rupees 22,640; spent Rupees 2,376; proposed Rupees 2,990. At this rate the work will be completed in seven years. Perhaps, however, all that is now thought essential can be done for the sum set down.

Proceedings of the Madras Government, Public Works Department, 3
10th June 1863.

Item No. 12. Building to amalgamate Madras Military Male and Female Asylums with the Lawrence Asylum at Ootacamund.—Estimate Rupees 1,80,150; spent nothing; proposed Rupees 30,000. Passed. The Estimate not having been yet sanctioned, it may be possibly not expected to begin work till late in the year; otherwise the appropriation seems too small.

8. With these remarks, all the items in the principal Budget under this head are passed.

9. In the Supplementary List, "*Powder Mills at Madras,*" Rupees 10,000, will be passed.

The *Item Verandah of Controller, Military Finance Department, Rupees 12,000*, which might more properly have been classed under *Military Staff*, must stand over for want of funds.

10. The total expenditure passed under *Military*, including the addition under item No. 3, and Rupees 10,000 in the Supplementary List, will thus be Rupees 2,80,975.

2. CIVIL ADMINISTRATION.

11. The total set down in the body of the Budget is Rupees 1,03,200, which is increased by the Supplementary List to Rupees 3,26,730. The desired additions are mainly under the head *Judicial*, viz. :—

Police	...	...	...	...	...	80,720
Court Houses	...	...	...	...	...	20,000
Jails	...	...	...	...	...	1,00,000
Total	...	...	...	...	...	2,00,720

12. The total under *Revenue* is Rupees 7,500, calling for no remark.

13. Under *General*, the amount will be Rupees 95,800. The following may be noticed :—

Item No. 17. Foundry at the Madras Mint.—Estimate Rupees 13,220; proposed Rupees 7,700. It is difficult to understand why this should not be done within the year. Perhaps, however, the difference between the appropriation and estimate may be for stores from England erroneously omitted here.

Item No. 20. New Wing and Upper Story to General Hospital, Madras.—Estimate Rupees 2,19,500; spent Rupees 1,01,966; proposed Rupees 45,000. Passed. It seems a pity to protract the execution of this work through two more years.

In the Supplement appears *Range of tiled buildings for the General Hospital, Rupees 12,460.*—May be passed.

Item No. 21. Additions to Museum at Madras, Rupees 25,000.—Passed.

14. Under *Ecclesiastical* will be passed Rupees 22,710.

15. The principal outlay will be under *Judicial*, for which Rupees 2,00,720 is proposed on the Supplemental List, and may be passed subject to the following remarks.

No less than Rupees 80,720 is proposed to be spent on *Police Buildings*. It cannot be told from the Supplementary List how far this sum will go towards completing what is necessary. The attention of the Home Department may be directed to these entries.

A Court House for Cuddalore appears for Rupees 20,000.

Under *Jails* is proposed Rupees 1,00,000 as follows :—

	Rs.
Ganjam, New Prison...	13,000
Central Jail, Vizagapatam	50,000
Coimbatore	37,000

The estimated cost of these works is not noted.

16. The amount passed for *Civil Administration* will be Rupees 3,26,730.

3. PUBLIC IMPROVEMENT.

K. AGRICULTURAL.

17. *Items Nos. 24 to 27. Godavery Anicut and works connected with it.*—Estimate Rupees 8,26,025; spent Rupees 5,50,486; proposed Rupees 1,24,000.

To this may be added an item in the Supplement *Improving Akeed Canal, Rupees 10,000.*

The appropriation given seems to be sufficient to complete the estimates for the subsidiary works, and that for raising the Anicut, Rupees 72,000, is probably as much as can be spent judiciously. It appears that in 1862-63 only Rupees 1,21,000 has been spent out of Rupees 1,50,000 sanctioned for the whole Godavery Works.

4 *Proceedings of the Madras Government, Public Works Department,*
10th June 1863.

Items Nos. 28 to 35. *Kistna Irrigation Works*.—Estimate Rupees 10,73,071; spent Rupees 6,18,994; proposed Rupees 1,30,750. Besides these, two items in the Supplement may be passed,—*Aremanda Calingulah*, Rupees 10,540, and *Boodoomair Calingulah*, Rupees 8,290. The appropriation last year was Rupees 1,79,935, and about Rupees 1,70,000 has apparently been spent.

Items Nos. 36 to 38. *Nellore Irrigation Works*.—The appropriation made this year, Rupees 26,600, will complete these.

Items Nos. 40 and 41. *Palar Annicut Project*.—Estimate Rupees 8,66,144; spent Rupees 6,90,358; proposed Rupees 64,700. It appears that only Rupees 1,20,000 has been spent in 1862-63 out of Rupees 1,65,000 sanctioned. The appropriation of this year will suffice to complete the Annicut, leaving the subsidiary works; it is presumed that the appropriation on these is as much as is likely to be spent.

Item No. 42. *Poincy Annicut Project*.—Estimate Rupees 1,53,283; spent Rupees 35,001; proposed Rupees 52,200. Last year the expenditure appears to have been Rupees 24,000 out of an appropriation of Rupees 50,000.

The other items call for no particular remark.

The Supplement contains one entry that may be noticed, *Nellore Tank*, Rupees 17,100, which may be passed.

18. As regards the more important irrigation works generally, the state of progress at the present time, as compared with that shown in the previous Budget, is as follows:—

	1862-63.	1863-64.
Estimate	34½ lakhs.	31½ lakhs.
Expended to date... ..	19 „	22 „
Proposed expenditure...	6½ „	4½ „

It was remarked last year that at the proposed rate of progress, the works would be completed in 2½ years, a satisfactory rate; but at the end of a year, there is still 2½ years' work remaining.

19. The total expenditure proposed under this head, including the entries in the Supplementary List, to the extent of Rupees 45,930, is Rupees 4,82,865, and the whole is passed. The total under this head last year was about 6½ lakhs. The reduction may be regarded as being equivalent to the increased grant under *Civil Administration*, which absorbs 2½ lakhs more this year than last.

I. COMMUNICATIONS.

20. *Metalled Roads*.—The general proposals of last year and the present are as follows:—

	1862-63.	1863-64.
Estimate	19½ lakhs.	3½ lakhs.
Spent	7½ „	2 „
Proposed	4 „	5 „

This shows that a large number of projects has been omitted from the Budget of the latter year altogether.

21. There is a Supplemental List of Rupees 1,32,460 of proposed items of expenditure on roads; but the amount of the estimates not having been entered, it cannot be told how far these make up the deficiency. The whole of the proposed sums will be passed, aggregating Rupees 2,07,760. It is difficult to follow the lines of road on which this sum is to be laid out; but it appears to be rather appropriated to numerous minor improvements than to any main lines to be opened for the first time.

22. On *Unmetalled Roads* Rupees 10,800 is proposed, and may be passed.

23. Under the head of *Bridges* the proposed outlay, including Rupees 96,080 in the Supplementary List, amounts to Rupees 1,07,380. Among these works may be noticed an item of Rupees 75,000 for an *Iron Girder Bridge at Coconada*. From this it will be convenient to make a reduction of Rupees 11,000, (to adjust the total assignment possible within the specified limits,) allowing for it Rupees 64,000, which of course may be further increased if funds become available. The total passed under Bridges will therefore be only Rupees 96,380.

Proceedings of the Madras Government, Public Works Department, 5
10th June 1863.

24. *Navigable Canals*.—Show two items connected with the *Paumbem Channel*, amounting to Rupees 10,300. Passed.

25. *Accommodation for Travellers*.—One entry of Rupees 1,190. Passed.

26. The total passed under the head of *Communications* will be Rupees 3,26,430.

27. It may be remarked that the *Godavery Works* are this year for the first time removed to the Central Provinces Budget, which will lead to a sensible falling off in the Madras grant under this head. Allowing for this, the allotment under *Communications* this year is 1½ lakhs less than last year, which may be accounted for as the difference between the actual reduction of the total allotment to Madras and the economy effected on Repairs and Establishments.

28. The total expenditure passed under the head *Public Improvement* will be (including the works in the Supplemental List,) Rupees 8,09,295.

29. In regard to stores from England, the same mistake has been made as in the Bombay Budget, the estimated expenditure on this account having been entered separately at the end of Part I, instead of being included in the Estimates of the works to which they belong. Separate orders will be issued on this subject.

30. The total passed under the above orders for *Original Works* is Rupees 14,17,000, and assuming that the stores from England are required for *Original Works*, the amount should be Rupees 15,97,000.

PART II.—REPAIRS.

31. The amount set down is Rupees 23,20,000; last year it was Rupees 23,81,393, which was reduced by Budget Orders to Rupees 23,29,936. But the charge this year includes items amounting to Rupees 75,741, on account of Establishments for working and maintaining irrigation and navigation works, a separate list of which is annexed, which under recent orders must be transferred to that head. The actual amount of the appropriation will therefore be Rupees 22,44,259.

32. Of the total Repairs Estimates, no less than ten lakhs is for the *maintenance of communications*, while nearly nine lakhs is for that of *irrigation works*, on the efficiency of which the land revenue of the Presidency is in a very great degree dependent. All this expenditure must therefore be considered quite as much productive as that on *Original Works*.

33. The large sum for road repairs as contrasted with the corresponding charges in Bengal, the North-Western Provinces, and the Punjab, which may be estimated as varying from 4 to 5½ lakhs, shows the important bearing that the existence of Local Funds, specially appropriated to roads, has on this element of the Imperial charges, and how greatly the development of such local revenue is to be desired.

PART III.—ESTABLISHMENTS.

34. The total entered is Rupees 12,80,000 against Rupees 16,44,500 of last year. To this however has to be added Rupees 75,741 as above, and Rupees 83,000, the Military pay of Staff Corps Officers, Warrant and Non-Commissioned Officers, and private Soldiers, so that the actual charge will be Rupees 14,38,741. Still, as these additional items were not included in the Public Works Establishments last year, there has been a very sensible reduction made by the Government of Madras in this respect, for which His Excellency the Governor-General desires that due acknowledgments shall be made.

35. The Madras Government has been engaged in revising its Public Works Establishments during the last few months under instructions received from the Secretary of State. The results of this revision will, it is understood, be shortly submitted to the Government of India, and the subject calls for no further present comment.

36. As was before observed, His Excellency is of opinion that the Imperial Budget may fairly be relieved of a portion of the charge for the Madras Establishments, since they also supervise the expenditure of the Local Public Works Funds. These may be taken at eight lakhs, and their fair share of the charge may be reckoned at 1½ lakhs, which sum will be provided by a transfer from the Local Funds, leaving the charge against the Imperial Budget Rupees 12,88,741.

6 *Proceedings of the Madras Government, Public Works Department,
10th June 1863.*

37. The following Table shows the distribution of the allotments for the Imperial Budget:—

	Original Works.	Repairs.	Total.
	Rs.	Rs.	Rs.
MILITARY.			
Army	2,80,975	1,23,300	4,04,275
Navy	...	665	665
Total Military ...	2,80,975	1,23,965	4,04,940
CIVIL ADMINISTRATION.			
Revenue	7,500	45,695	53,195
General	95,800	32,575	1,28,375
Ecclesiastical	22,710	8,205	30,915
Judicial	2,00,720	23,800	2,24,520
Total Civil Administration ...	3,26,730	1,10,275	4,37,005
PUBLIC IMPROVEMENT.			
Municipal	...	4,500	4,500
Marine	...	32,025	32,025
Agricultural	4,82,865	9,47,247	14,30,112
Communications	3,26,430	10,26,247	13,52,677
Total Public Improvement ...	8,09,295	20,10,019	28,19,314
Stores from England	1,80,000	...	1,80,000
Total Works and Repairs	15,97,000	22,44,259	38,41,259
Establishment	...	...	12,88,741
Reserve	...	...	5,70,000
Grand total	...	...	57,00,000

LOCAL FUNDS.

38. The Budget of these has not been received, the amount may be assumed at three lakhs for the miscellaneous funds, and five lakhs for Income Tax, making eight lakhs altogether.

WORK CONSTRUCTED BY GUARANTEED CAPITAL.

39. The charges on the Imperial Revenues for guaranteed works are as follows:—

	Rs.	Rs.
Railway Controlling Establishment...	44,340	
Irrigation Company	40,900	
		85,240
Purchase of land for Railways	20,000	
" " Irrigation Company	1,92,100	
		2,12,100
Total ...	2,97,340	

This may be passed.

40. The estimated expenditure of guaranteed capital, as calculated by the Madras Government and as admitted in this Department, are as follows:—

	Estimated.	Admitted.
	Rs.	Rs.
Madras Railway Company	42,21,500	40,00,000
Great Southern of India	1,95,000	1,95,000
Irrigation Company	31,30,000	31,30,000
Total ...	75,46,500	73,25,000

*Proceedings of the Madras Government, Public Works Department, 7
10th June 1863.*

41. The aggregate estimated outlay on public works of all sorts in the Madras Presidency under Government control will hence be nearly a Million and a half Sterling as follows:—

Imperial outlay on Public Works	57 lakhs.
" " for guaranteed Companies	3 "
Total ...	60 lakhs.
Local Funds, including Income Tax	8 "
Guaranteed Capital	73½ "
	141½ lakhs.

(Signed) R. STRACHEY, Lieut.-Colonel, R. E.,
Secy. to the Govt. of India, P. W. D., with the G. G.

SIMLA,
14th May 1863.

ORDERED, that a copy of the above orders be forwarded—

Military Items Nos. 1, 2, 3, 6, 9, and 12.
General Item 17.
Establishments, paragraphs 34 and 36.
General Remarks, paragraphs 5, 6, 15, 21, 28, 31,
33, 34, 36, and 38.

To the Government of Madras for information
and guidance, and that the special attention of that
Government be drawn to the remarks on the items
marginally noted.

To the Home Department for information, with special reference to paragraph 15.

To the Military Department for information, with special reference to Items Nos. 1 and 8.

To the Financial and Foreign Departments for information.

To the Quarter Master General of the Army and to the Military Finance Department for
information.

Governments of Bombay, Bengal, N. W. Provinces,
and Punjab.
Governor Straits Settlements.
Chief Commissioners, Oudh, Central Provinces, and
British Burmah.
Resident at Hyderabad.
Commissioner of Mysore.

To the Local Governments and Administrations
marginally noted.

Ordered also, that a copy of the above Resolu-
tion and of the orders on the Madras Budget of
1863-64 be forwarded to the Public Works Depart-
ment at the Presidency for the information of the Honorable President in Council.

(Signed) GEORGE CHESNEY, Major,

Under Secy. to the Govt. of India with the Governor General

No. 233.

ORDER THEREON, 10th June 1863, No. 1,492.

1. The foregoing Circular giving cover to the detailed orders of the Government of India on the Budget of 1863-64 will be communicated to the Superintending Engineers of Divisions, the Controller and Auditor of Public Works Accounts and the Deputy Auditor and Accountant General, for information and guidance in continuation of Proceedings dated 18th May 1863, No. 1,248.

Paragraph 7. Item No. 1.—
Auxiliary Buildings for the
Royal Artillery at Bellary.

2. This paragraph will be communicated to the Military Department in order to its being decided whether two Batteries will continue to be quartered at Bellary. The work should not be commenced until the receipt of further instructions.

Item No. 2.—One hundred and six Family Quarters at Madras.

3. The Superintending Engineer 4th Division will be requested without delay to afford the explanation called for with regard to the item marginally noted.

Item No. 3.—New Dragoon Barracks at Bangalore.

4. The Superintending Engineer 5th Division will, in consultation with the Military authorities, prepare and submit the revised Estimate for this work called for by the Government of India. A larger allotment* than that proposed† having been granted for the speedy completion of the work it is necessary that the revised Estimate should be submitted without delay.

* Rupees 1,00,000.

† Rupees 80,000.

3 *Proceedings of the Madras Government, Public Works Department,*
10th June 1863.

Item No. 6.—Temporary Quarters for one hundred and sixty-six Married Soldiers at Cannanore.

Item No. 8.—Improvements in Barracks at Calicut, and No. 11 Powder Magazine at Calicut.

Item No. 9.—Recreation rooms for European Troops at Cannanore.

Item No. 12.—Buildings to amalgamate Madras Military Male and Female Asylums with the Lawrence Asylum at Ootacamund.

Item No. 17.—Foundry at the Madras Mint.

Item No. 20.—New wing and upper story to General Hospital.

Iron Girder Bridge at Cocanada.

5. The particular attention of the Superintending Engineer 7th Division will be drawn to the remarks of the Government of India regarding this item.

6. The remarks with reference to the items marginally noted will be referred to the Military Department. No expenditure should be incurred by the local Officers.

7. The explanation called for with regard to the nature of these buildings will be supplied by this Department. No expenditure should, however, be incurred without special sanction.

8. The Estimate for this work which has been referred to the Superintending Engineer 7th Division for revision should be re-submitted at an early date.

9. With regard to this work it is observed that the difference between the estimated cost and the proposed expenditure is not the value of stores expected from England, but the portion of the sanctioned amount to be laid out during the next official year. Hitherto the value of stores has, as a rule, been omitted from the Estimates for works, but it will be included on the receipt of the further orders promised by the Government of India.

10. The Superintending Engineer 4th Division will without delay report if a larger sum than that allowed, namely, Rupees 45,000, can be expended on this work during the current year.

11. The Government of India have reduced the expenditure upon this work by Rupees 11,000. The Superintending Engineer 1st Division will see that the reduced allotment of Rupees 64,000 is not exceeded.

12. Paragraphs 34 to 36 will be communicated to the Controller of Public Works Accounts, who will observe that out of the sum of Rupees 14,38,741 allowed for Establishments, Rupees 12,88,741 are to be charged against the Imperial Grant and Rupees 1½ lac to Local Funds. To enable this Department to set aside the latter sum from the allotment made for the several works to be executed from Local Funds it will be necessary to ascertain what amount the Public Department will contribute out of Educational and Port Funds. On the receipt of this information the particular works from which the remaining amount is to be made up will be decided upon.

13. Paragraphs 38 to 41 will be communicated to the Consulting Engineers for the Railway and Irrigation Companies for their information and guidance.

(Signed) W. I. BIRDWOOD, Colonel, R. E.,
Secretary to Government.

Ordered that the following letter be despatched.

No. 234. From Colonel W. I. BIRDWOOD, R. E., Secretary to the Government of Fort Saint George, Public Works Department, to the Secretary to the Government of India, P. W. D., dated 10th June 1863, No. 1,493.

Sir,

1. Adverting to the remarks of the Government of India in paragraph 7 of their Order on the Public Works Budget for 1863-64, received with your Circular No. 15, dated 14th May 1863, I am directed by the Honorable the Governor in Council to forward the accompanying copy of a letter from the Quarter

28th March 1862, No. 2,404.

Proceedings of the Madras Government, Public Works Department, 9
10th June 1863.

Master General of the Army, bringing to notice the urgent need that exists at most stations of this Presidency for providing for the recreation of the British Soldiers.

2. On the foregoing representation the Estimate for the Recreation rooms at Cannanore was sanctioned by this Government for entry in the Budget of 1863-64, and in submitting the standard plan on which the building is proposed to be constructed, I am directed to request that the restriction imposed on the work by the Government of India may be removed under the explanation now afforded.

(Signed) W. I. BIRDWOOD, Colonel, R. E.,
Secretary to Government.

Pub. Works 1863 Report

10th June 1863

No. 1492

Pro. of the Master Genl

27th June 1863

PUBLIC WORKS DEPARTMENT.

Public.

FORT SAINT GEORGE,

10th June 1863.

No. 1,493.

From

COLONEL W. I. BIRDWOOD, R. E.,

Secretary to the Government of Fort Saint George, P.W.D.,

To

The Secretary to the Government of India, P.W.D.

SIR,

1. Adverting to the remarks of the Government of India in paragraph 7 of their Order on the Public Works Budget for 1863-64, received with your Circular No. 15, dated 14th May 1863, I am directed by the Honorable the Governor in Council to forward the accompanying copy of a letter from the Quarter Master General of the Army, bringing to notice the urgent need that exists at most stations of this Presidency for providing for the recreation of the British Soldiers.

2. On the foregoing representation the Estimate for the Recreation rooms at Cannanore was sanctioned by this Government for entry in the Budget of 1863-64, and in submitting the standard plan on which the building is proposed to be constructed, I am directed to request that the restriction imposed on the work by the Government of India may be removed under the explanation now afforded.

I have the honor to be,

Sir,

Your most obedient servant,

Colonel, R. E.,

Secretary to Government.

Public Works Dept.

1292 1873

12 1873

Proceedings of the Government
Under date 10th June 1863.

Read the following
Circular from the Under-
Secretary to the Govt of India.

Inwarding Copy of their order
the Madras Budget of
1863/64 and drawing attention
The remarks on certain items

Here enters 11th May 1863
(1873)

The foregoing Circular
has giving cover to the de-
tailed Orders of the Govern-
ment of India on the
Budget of 1863/64 will be
communicated to the Super-
intending Engineers of
Divisions, the Controller
and Auditor of Public
Works Accounts and the
Joint Auditor and
Accountant

M

Dear Mother
 I have just received your letter
 and am glad to hear from
 you. I am well and hope
 this finds you the same.
 I am writing you now
 and hope you will write
 soon. I am your affectionate
 son,
 John

The price will be determined by the Publishing Department and will be set very liberally. There is no intention to be particular in selecting. The work should not be overmuch over the range of facts and figures.

The Superintendent
of the Prison will
be requested without delay
to afford me information called
for with regard to the
above marginally noticed.

The Superintendent
Engineer of the Division will
in consultation with the
Military

Now to Auxiliary and
Engine for the Royal Ar-
tillery at Bellary.

Then P. 2. One hundred and six families
now live at Madras.

3
New Mex. New
Dragon Barracks at
Bangalore.

* \$10,000
 \$8,000

Home - 100 Temporary
quarters for 166 married
Soldiers at Germantown.

etary Authorities prepare and submit the revised Estimate for this work called for by the Government of India. A larger allotment than was proposed having been granted for the speedy completion of the work it is necessary that the revised Estimate should be submitted without delay. No expenditure will be incurred upon the work until the receipt of further orders.

5. The particular attention of the Superintending Engineer 7th Division will be drawn to the remarks of the Government of India regarding this

1220

Item No 8. Improvements
in Barracks at Calcutta
& No 11. Powder Magazine
at Calcutta.

Item No 9. Recreation
rooms for European
Troops at Coimbatore.

Item No 12. Buildings to
amalgamate Madras
Military Male & Female
Asylums with the Law-
rence Asylum at Coimbatore.

6. The remarks with
reference to the items marginally
indicated will be re-
ferred to the Military
Department. No expendi-
ture should be incurred
by the local Officers.

7. The explanation
called for with regard to
the nature of the Build-
ings will be supplied by
this Department. No
expenditure should however
be incurred without special
sanction.

8. The Estimate for
this work which has been
referred to the Superintending
Engineer 7th Division for
revision should be re-sub-
mitted at an early date.

9. With regard to this
work

Item No 17 - Laundry at
the Madras Mint.

Item No 20 - New wing
and upper story to General
Hospital.

10. It is observed that the
difference between the esti-
mated cost and the proposed
expenditure is not the
value of stores expected
from England but the
portion of the sanctioned
amount to be laid out
during the next official
year. Hitherto, the value
of stores has, as a rule
been omitted from the
Estimates for works, but
it will be included on
the receipt of the further
orders promised by the
Government of India.

11. The Superintending
Engineer 4th Division will
without delay report if
a larger sum than that
allowed, viz. Rs. 40,000
can

can be expended on this work during the current year.

11 The Government of India have reduced the expenditure upon this work by Rspees 11,000. The Superintending Engineer's Division will see that the reduced allotment of Rspees 64,000 is not exceeded.

12 Paras 34 to 36 will be communicated to the Controller of Public Works Accounts who will observe that out of the sum of Rs 14,58,741 allowed for Establishments Rspees 12,88,741 are to be charged against the Imperial Grant and Rs 1 1/2 Lac to Local funds. To enable this Department to set aside the

Sanjiv Bridge at Comanada.

cannot be cheaper India be erected.

the latter sum from the allotment made for the several to be executed from Local Funds it will be necessary to ascertain what amount the Public Department will contribute out of Educational and Port funds. On the receipt of this information the particular works from which the remaining amount is to be made up will be decided upon.

13 Paras 38 to 41 will be communicated to the Consulting Engineer for the Railway and Irrigation Companies for

for their information and
guidance -

165

The Supp Engineer Division
Controller & Auditor
of P.W. Accounts.

Recd. 11th June -

Deputy Auditor & Account Genl

Military Dept

Public Dept

Naval Dept
Smalling Engineer

2-3-25-26-27-28-29-30-31-32-33-34-35-36-37-38-39-40-41-42-43-44-45-46-47-48-49-50-51-52-53-54-55-56-57-58-59-60-61-62-63-64-65-66-67-68-69-70-71-72-73-74-75-76-77-78-79-80-81-82-83-84-85-86-87-88-89-90-91-92-93-94-95-96-97-98-99-100-101-102-103-104-105-106-107-108-109-110-111-112-113-114-115-116-117-118-119-120-121-122-123-124-125-126-127-128-129-130-131-132-133-134-135-136-137-138-139-140-141-142-143-144-145-146-147-148-149-150-151-152-153-154-155-156-157-158-159-160-161-162-163-164-165-166-167-168-169-170-171-172-173-174-175-176-177-178-179-180-181-182-183-184-185-186-187-188-189-190-191-192-193-194-195-196-197-198-199-200-201-202-203-204-205-206-207-208-209-210-211-212-213-214-215-216-217-218-219-220-221-222-223-224-225-226-227-228-229-230-231-232-233-234-235-236-237-238-239-240-241-242-243-244-245-246-247-248-249-250-251-252-253-254-255-256-257-258-259-260-261-262-263-264-265-266-267-268-269-270-271-272-273-274-275-276-277-278-279-280-281-282-283-284-285-286-287-288-289-290-291-292-293-294-295-296-297-298-299-300-301-302-303-304-305-306-307-308-309-310-311-312-313-314-315-316-317-318-319-320-321-322-323-324-325-326-327-328-329-330-331-332-333-334-335-336-337-338-339-340-341-342-343-344-345-346-347-348-349-350-351-352-353-354-355-356-357-358-359-360-361-362-363-364-365-366-367-368-369-370-371-372-373-374-375-376-377-378-379-380-381-382-383-384-385-386-387-388-389-390-391-392-393-394-395-396-397-398-399-400-401-402-403-404-405-406-407-408-409-410-411-412-413-414-415-416-417-418-419-420-421-422-423-424-425-426-427-428-429-430-431-432-433-434-435-436-437-438-439-440-441-442-443-444-445-446-447-448-449-450-451-452-453-454-455-456-457-458-459-460-461-462-463-464-465-466-467-468-469-470-471-472-473-474-475-476-477-478-479-480-481-482-483-484-485-486-487-488-489-490-491-492-493-494-495-496-497-498-499-500-501-502-503-504-505-506-507-508-509-510-511-512-513-514-515-516-517-518-519-520-521-522-523-524-525-526-527-528-529-530-531-532-533-534-535-536-537-538-539-540-541-542-543-544-545-546-547-548-549-550-551-552-553-554-555-556-557-558-559-560-561-562-563-564-565-566-567-568-569-570-571-572-573-574-575-576-577-578-579-580-581-582-583-584-585-586-587-588-589-590-591-592-593-594-595-596-597-598-599-600-601-602-603-604-605-606-607-608-609-610-611-612-613-614-615-616-617-618-619-620-621-622-623-624-625-626-627-628-629-630-631-632-633-634-635-636-637-638-639-640-641-642-643-644-645-646-647-648-649-650-651-652-653-654-655-656-657-658-659-660-661-662-663-664-665-666-667-668-669-670-671-672-673-674-675-676-677-678-679-680-681-682-683-684-685-686-687-688-689-690-691-692-693-694-695-696-697-698-699-700-701-702-703-704-705-706-707-708-709-710-711-712-713-714-715-716-717-718-719-720-721-722-723-724-725-726-727-728-729-730-731-732-733-734-735-736-737-738-739-740-741-742-743-744-745-746-747-748-749-750-751-752-753-754-755-756-757-758-759-760-761-762-763-764-765-766-767-768-769-770-771-772-773-774-775-776-777-778-779-780-781-782-783-784-785-786-787-788-789-790-791-792-793-794-795-796-797-798-799-800-801-802-803-804-805-806-807-808-809-810-811-812-813-814-815-816-817-818-819-820-821-822-823-824-825-826-827-828-829-830-831-832-833-834-835-836-837-838-839-840-841-842-843-844-845-846-847-848-849-850-851-852-853-854-855-856-857-858-859-860-861-862-863-864-865-866-867-868-869-870-871-872-873-874-875-876-877-878-879-880-881-882-883-884-885-886-887-888-889-890-891-892-893-894-895-896-897-898-899-900-901-902-903-904-905-906-907-908-909-910-911-912-913-914-915-916-917-918-919-920-921-922-923-924-925-926-927-928-929-930-931-932-933-934-935-936-937-938-939-940-941-942-943-944-945-946-947-948-949-950-951-952-953-954-955-956-957-958-959-960-961-962-963-964-965-966-967-968-969-970-971-972-973-974-975-976-977-978-979-980-981-982-983-984-985-986-987-988-989-990-991-992-993-994-995-996-997-998-999-1000-1001-1002-1003-1004-1005-1006-1007-1008-1009-1010-1011-1012-1013-1014-1015-1016-1017-1018-1019-1020-1021-1022-1023-1024-1025-1026-1027-1028-1029-1030-1031-1032-1033-1034-1035-1036-1037-1038-1039-1040-1041-1042-1043-1044-1045-1046-1047-1048-1049-1050-1051-1052-

PMCP 822/10-11

12202. 2230.

[illegible]

• I have long been a personal friend
 of the Government of Mexico in
 answer to their orders in the
 • Mexico Badge for 1863 to 11 pieces
 with your circular of 15 dated 11
 May 1863 I have directed by the
 • Mexico to the Governor in Council
 to forward the accompanying copy of
 letter from the Quartermaster
 General of the Army bringing to
 notice the urgent need that I see to
 most pliancy of the President
 for providing for the recreation of
 the Mexican Soldiers

In the foregoing per-
presentations the Estimate for the
preservation of the Pantheon
was sanctioned by His Government
for entry in the Budget of 1863
and in submitting the plan
I have which the Building
is proposed to be constructed,
I am directed to request that the
restriction imposed on the work
by the Government of India
may be removed under the ex-
planation now afforded.

1/5

Chapman
10th June 1863

Recd 12th June

21.5.712
P. B. B. B. B. B.
P. B. B. B. B. B.

1898
P. B. B. B. B. B.
P. B. B. B. B. B.
P. B. B. B. B. B.

Copy of a letter from the
V. C. Master General of the Army
bringing to notice the necessity
that exists at most stations in
the Presidency for providing Re-
creation Rooms for British Soldiers
forwarded to the Govt of India
with a request that the restriction
imposed on the construction of the
Rooms at Cannanore Malabar
may be removed.

72234