

(1) Number of pages 6

(2) Date of repair 12-8-68

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. <u>1010</u>	Press Mis.
<u>46-2465</u>	
Dated <u>19-6</u>	18 68

Not to be folded or roughly handled

✓

*Proceedings of the Madras Government, Public Works Department,
19th June 1863.*

No. 465. Read the following letter from Lieutenant-Colonel G. W. WALKER, R. E.,
Superintending Engineer 7th Division, to Colonel W. I. BIRDWOOD, R. E., Secre-
tary to Government, Department Public Works, dated Coimbatore, 9th June 1863,
No. 16:—

SIR,

In forwarding the first of the Progress Reports of the new Bungalow on the Coonoor Ghât,
I have the honor to bring to your notice the fact of the work having been delayed for want of a
revised plan, which was prepared by Major Farewell under direct orders from the Revenue
Secretary to Government, approved by Lieutenant-Colonel Ouchterlony, re-transmitted to the
Revenue Secretary on the 17th February, and is not now forthcoming. The plan seems never
to have passed through the District Engineer's Office; and there is nothing in the records to
show even that any alteration was required. The work is thus at a stand still, till receipt of
your orders on the subject now solicited.

No. 466.

ORDER THEREON, 19th June 1863, No. 1,610.

Ordered to be recorded.

(Signed) W. I. BIRDWOOD, Colonel, R. E.,
Secretary to Government.

I have the honor to be,
 Sir,
 Your most obedient servant
 W. D. M. R.
 Superintending Engineer of the

N^o 465-466

11th June 1863 P. 16th

20th 1863 Dated
 from Post of 18th June
 The Supg. Engr. 1848.
 J. H. P.

To
 The Secretary to Govt
 W. D. M. R.
 Madras

Dated 9th June 1863
 Recd 11

10/16/63
 10/16/63
 W. B. Encls 1

Forwards Progress Re-
 port of the new bridge
 low on the Coonoor front
 and brings to notice the
 fact of the work having
 been delayed for want
 of a revised plan which
 was prepared by the
 Engrs.

10/16-19 June
 W. B.
 J. H. P.

5V

1610

No 1610

Recorded

*Chepman &
19th June/63*