

(1) Number of pages 50

(2) Date of repair 10/10/18

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	1670	Press
		Mis.
Dated	25-6-18	18

Not to be folded or roughly handled

112

T

*Proceedings of the Madras Government, Public Works Department,
25th June 1863.*

No. 581. Read the following letter from Captain H. L. PRENDERGAST, R. E., Acting Superintending Engineer 4th Division, to Colonel W. I. BIRDWOOD, R. E., Secretary to Government, Public Works Department, dated Madras, 13th June 1863, No. 612 :—

SIR,

1 Letter No. 2476, dated 5th March 1863.
1 Do. No. 2618, dated 1st April 1863.
1 Do. No. 142, dated 3rd June 1863.
1 Abstract Estimate.

1. I have the honor to submit for the orders of Government an Estimate of Rupees 8,800 for blasting rock, and completing the Mahindravaddi Channel, from Trunk Road No. 1 to Valluvumbaucum, being a portion of the Palar Anicut project.

* Rupees 5,000 out of Rupees 20,000 entered in the Budget of 1861-62 for Palar Anicut project and 8,320 sanctioned in part of Rupees 15,320 in Government Order No. 1,928 of 21st October 1861, paragraph 4.

2. The original allotment of Rupees 13,320* granted in 1861-62 was defective, and the amount of rock cutting in solid granite, as well as hard morumboo and other stony soil, having proved far in excess of what was anticipated, the additional outlay is found to be absolutely necessary.

3. The work was put in hand by Mr. Dopping, as he reports on the 5th March 1863; and it certainly is of importance that the rock cuttings should be cleared out before the next freshes in the Palar river, as they are the only hindrance to the water passing from the Anicut into the Mahindravaddi reservoir.

4. The expenditure in the past year up to the 30th April 1863 has been Rupees 3,637-8-11, which has been charged to the allotment of last year for the Palar project; but there being in the Budget of the current year a sum of only Rupees 10,700, I would recommend that the Estimate being sanctioned, the unexpended balance of Rupees 5,162-7-1 be authorized from the Reserve Fund.

No. 582. ORDER THEREON, 25th June 1863, No. 1,670.

Sanctioned. The sum expended on the work during the current official year will be met, as proposed, from the Reserve Fund.

(Signed) W. I. BIRDWOOD, Colonel, R. E.,
Secretary to Government.

REVENUE IRRIGATION

(NEW WORK.)

ABSTRACT of Estimate No. of 186 -6

DISTRICT *North Arcot.*TALOOK *Hollayab.* VILLAGEWORK *Blasting Rocks and Completing the Mahinnavady Channel from Trunk Road No. 1 to Valluvumbadum.*

Quantities.	Description of Work.	Rate.		Amount.	Amount of each part.
C. Yards.		Rs.	A. P.	Rupees.	Rupees.
2183 1/2	Blasting Rock ————— 8 1/2	2	-	11367	
357	do ————— 2 1/2	2	8	893	
601	Rough Stone Revetment ————— 2 1/2	"	8	301	
33	do ————— 2 1/2	"	11	8	
273 1/4	Morumboe Rock. Deep Cutting to be thrown 15 yards distance ————— 2 1/2	"	12	205	
126 1/2	Cutting bank and removing rough Stone 3 1/2 ft ————— 1 1/2	"	8	63	
1365	Hard Morumboe and deep Cutting to be thrown 15 yards distance ————— 1	"	1	311	
306 2 3/4	do ————— 2 1/2	"	3	514	
1892 1/4	Hard Soil to be thrown 15 yards distance ————— 2 1/2	"	16	177	
8333 1/2	Soft Soil and deposit to be thrown 15 yards distance ————— 2 1/2	"	1	521	
1528 1/2	Very hard Morumboe deep Cutting to be thrown 15 yards distance ————— 2 1/2	"	5	478	
Carried over 7928					

Oct 1861 &c.

Sanctioned. The sum expended during the current official year is proposed from the Reserve.

Chapman }
25th June/63 }

O. Sheaf & Sons 40 Dow with 3 Encls. Sept 26th

3. Cont. of Arch. of P. and S.

$x = 87$

Andreas

In letters

22719/16

Mr. J. B. Mangum

To America

To the Secretary Genl
Sept 17

March 13th 2 June 1633
Merrim

11-612-

Robert Roberts
Standing Rock and Company
Being the extraordinary
Story of their visit and
residence in the
North American
Prison of the
United States
Prisoners of War
in the North of
America. - 880

Pro. 21st Oct 1861. 232-233.

1863 Dispo
Pro. of Govt for June
1917.

From
The As. Supt. Engrs. Di.
To The Secretary to Govern.
ment P. W. D.

F. from the Supt. Engrs
" Du 22nd July 1863
AR 2245

Dated 13th June 1863.
Dispo 1863. Que. four
No. 612.

Further C. No. 415/64

Submits for sanction an
estimate of Rs. 8800 for
blasting rock and com-
pleting the Mahandra-
vady channel from Trunk
Road No 1 to Velloorambe-
kum and recommends that
the unexpended balance
of this sum of Rs. 5762-7-1
may be authorized from
the Reserve Fund.

No. 581. 582

W. H. Gordon
No. 1670. 25 June.