

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 24	~~Press~~
49-50	~~Mis-~~
Dated 6-1-1865	MCS

Not to be folded or roughly handled

N^o 180.

Consulting Engineer's (Office)
Irrigation and Canal Company,
Madras 15th December 1884.

To, ¹
Captain J. Mullins R.E.
Cons. Engineer. I. & C. Co.
The Secretary to Government
Department of Public Works.
Sir,

Agent N^o 2142-12th Inst.
H. Eng^r - 1168 - S - do -

In submitting the accompanying letters from the Agent, and Chief Engineer of the Irrigation and Canal Company, I have the honor to inform you that the estimates for distribution in the 6th Section of the Main Canal were received on the 13th Instant at the same time as these letters, and they are now under examination. They total Rupees 98,000 of which Rupees 27,197 are for masonry works, and, as there is very little time to spare in making preparations for next year's Irrigation, I would recommend that Rupees 10,000 be placed at the Agent's disposal in anticipation of the sanction of the Estimates to enable the Chief Engineer to collect materials, but I cannot recommend at present that the commencement of the construction of the masonry works should be sanctioned.

2. The Chief Engineer mentions that masons would be available about the middle of this month, but even had sanction been given by Telegraph the moment the estimates reached me it is, certain that, by the time indicated, there could not have been any materials ready for them to work upon, and there is so much incomplete masonry work above the 6th Section, on which to employ masons, that I think the Chief Engineer will find no difficulty in making good use of all the artificers of this description that he may be able to procure.

I have the honor to be
Sir,
Your Most Obedt Servt
Colonel Mullins Captain
Bombay Coy. R. Art.

City in a letter to England
of 11th February 1865. p. 13.

Received 15th 1865
of the Secretary of the
Board of Trade
for the
Department of the
Interior
of the
United States
of America
Washington
D.C.

Received 15th 1865
of the Secretary of the
Board of Trade
for the
Department of the
Interior
of the
United States
of America
Washington
D.C.

Received 21st 6th January 1865.

Information that the Education of the
distribution in the 6th Section
of the Main Canal were received
on the 13th last & have now under
examination in this office
The same have been
sent to the
Secretary of the
Board of Trade
for the
Department of the
Interior
of the
United States
of America
Washington
D.C.

24

In accordance with the re-

commendation of the Consulting Engineer

The Government sanction an advance of

of 1000 for the collection of material

to be used in the 6th section of the

Navigation Company's Main Canal.

The submission of the estimate

shall be submitted to the

Secretary of the

Board of Trade

for the

Department of the

Interior

of the