

(1) Number of pages 4

(2) Date of repair 9-9-42

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public & Works DEPARTMENT.

G.O. No. 177	Press
360-361	~~Mis~~
Dated 18-1-	1864

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
18th January 1864.

No. 360. Read the following Proceedings of the Madras Government in the Educational Department:—

Sanctioning the proposed alteration in the sanctioned Plan } (Here enter 8th January 1864, No. 6.)
in the School-house at Rajahmundry.

No. 361. ORDER THEREON, 18th January 1864, No. 177.
Communicated to the Superintending Engineer, 1st Division, for information and guidance.
(True Extract.)

(Signed) CHARLES, A. ORR, Colonel, B. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.

Exd. S. T. Augustin.

EDUCATIONAL DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter from Captain O. W. S. CHAMBERS, R. E., Superintending Engineer, 1st Division; to Colonel CHARLES A. ORR, R. E., Secretary to Government, Department Public Works, dated Madras, 15th December 1863, No. 1946.

Supervisor Ramiah, who is building the Zillah School at Rajahmundry, states that the location of the same has been fixed at a spot, which, on being excavated for foundations, turns out to be alluvial soil.

2. The depth of foundations given in the estimate* is three feet, and had the spot selected for the construction of the new School been a the site of the old one, where the soil is hard and rocky, this allowance would have been sufficient; but at the present location, which is in the new suburb of Rajahmundry, called Innespettah, where there the ground has apparently been made by alluvial deposits from the Godavary, it would hardly be safe to give less than five feet depth of foundations.

3. The cost of this will be exactly 1000 Rupees, of which about 200 Rupees is stated to have been provided by local subscriptions.

4. I do not now ask Government for the balance, which will not be needed during the present official year, but authority to carry out the above alteration in a sanctioned plan, which will somewhat increase the cost of the building to be built in accordance with it.

5. Until this sanction is accorded, the progress of the work is hindered, as I have not taken upon myself to order the foundations to be put down to the depth suggested by Supervisor Ramiah, though I think it would be very advisable to do so.

Referred to the Educational Department, with reference to the order in that Department, No. 432, dated 16th December 1862.

(Signed) CHARLES A. ORR, Colonel R. E.,
CHERPAUK, 24th December 1863. Secretary to Government, P. W. D.

ORDER THEREON, 8th January 1864, No. 6.

The Governor in Council sanctions the proposed alteration in the sanctioned plan of the School-house at Rajahmundry, involving an additional charge of Rupees 1000, which will be met from the Educational Building Funds.

(True Extract.)

Chief Secretary.

To the Public Works Department.

- Accountant General.
- Director of Public Instruction.
- Auditor, Public Works Accounts.

Exd. J. Tulloch.

Lawson

Sept 1864 Sept
Exhibit for 1st

Sept 1864
Exhibit for 1st

Sept 1864
Exhibit for 1st

Sept 1864
Exhibit for 1st

Sept 1864

Sept 1864
Exhibit for 1st

Sept 1864

Sept 1864
Exhibit for 1st

Sept 1864
Exhibit for 1st

Sept 1864
Exhibit for 1st

Sept 1864
Exhibit for 1st