


(1) Number of pages 2(2) Date of repair 7-9-64(3) Initials of the Referencer **MADRAS RECORD OFFICE.****Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No. <u>212</u>	Press
<u>429-430</u>	~~Mis~~
Dated <u>20 - 1 -</u>	<u>18 64</u>

Not to be folded or roughly handled

0

*Proceedings of the Madras Government, Public Works Department,
20th January 1864.*

No. 429.

Read the following:—

List of Bill received from the Superintending Engineer, 7th Division, for the South Canara District, submitted for the sanction of Government, which exceeds its Estimate by more than 5 per cent.

Audit No.	Date of Bill.	Description of work.	Amount of Estimate.	Amount of Bill.	Excess.	Percentage of Excess.	To what year expenditure appertaining.	Date when received.	Remarks.
			Amount of last Bill Do. per cent bill.	Rs. A. P. Rs. A. P. 4,071 0 3 2,134 4 4	Rs. A. P. 407 4 7				
368	1863. July 17th	Annual repairs to Colloor road Circuit	5,798 0 0	6,205 4 7	407 4 7	7 $\frac{1}{2}$	1862-63	Received on the 1st Sept. 1863, returned 15th do. Received back 1st Dec. 1863, with letter of explanation, dated 28th September 1863.	The cause of excess expenditure over the Estimate for this work is fully explained by the Superintending Engineer, 7th Division, in his letter, dated 28th Sept. 1863, No. 157, herewith submitted.

Madras,
6th January 1864.

(Signed) C. V. WILKIESON, Lieut.-Colonel, R. E.,
Controller and Auditor of P. W. Accounts.

*Proceedings of the Madras Government, Public Works Department,
20th January 1864.*

No. 430.

ORDER THEREON, 20th January 1864, No. 212.

Under the explanation afforded by the Superintending Engineer, 7th Division, the Governor in Council sanctions the Bill submitted with the foregoing letter from the Controller and Auditor of Public Works Accounts.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Controller and Auditor of Public Works Accounts.

„ Superintending Engineer, 7th Division.

„ Accountant General.

*Under the explanation
afforded by the Superintending
Engineer of the Division the Governor
in Council sanctions the Bill
submitted with the foregoing letter
from the Controller & Auditor of Public Works Accounts.*

*To the Controller & Auditor of Public Works Accounts
— Supg. Eng. 7th Division
— Accountant General
20th Jan'y/64*

21st January

Proceedings of the Madras Government, Public Works Department
20th January 1864.

No. 430.

ORDER THEREON, 20th January 1864, No. 212.

Public Works Division

70 W 1864 Dept
Recd of Govt for 21st January
From P. 4 8
Lieut. Col. C. V. McKinnon R.E.
Controller and Auditor of
P. & A. Accounts
To Colonel C. A. Orr R.E.
Secretary to Government
P. & A. Department

Dated 5th
Recd 7th January 1864

83. 2

Set of Bill received
from the Superintending Engineer
7th Division for the South Canara
District submitted for the
sanction of Government which
exceeds its estimate by more
than 5 per cent.
No. 212-20 January
With an Order.

No. 429. 4 30

12th Jan 1864 P. 15th