

(1) Number of pages 6(2) Date of repair 12/1/64(3) Initials of the Referencer **MADRAS RECORD OFFICE.****Government of Madras.***Public Works* **DEPARTMENT.**

|          |             |                      |
|----------|-------------|----------------------|
| G.O. No. | 30257       | Press<br><u>Mis.</u> |
| 383-384  |             |                      |
| Dated    | 21-10-1864. |                      |

**Not to be folded or roughly handled**

*Proceedings of the Madras Government, Public Works Department,  
21st October 1864.*

No. 383. Read the following letter from Captain J. G. RYVES, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Waltair, 10th October 1864, No. 1,074 :—

SIR,

1. My predecessor Colonel Chambers, after personal examination of the soil in which the foundations for the walls of Nos. 5 and 9 radial blocks of the Rajahmundry Central Jail were being sunk, decided that the depth (3 feet) allowed in the estimate was insufficient, and ordered the Supervisor in charge to sink them 5 feet.

2. The Supervisor now reports that, in excavating for the foundation of the other blocks, he finds soil of the same description. I have therefore ordered him to make them also 5 feet deep.

3. The additional expenditure, which will be incurred for the deeper foundations, is estimated at Rupees 5,300, which being within 5 per cent. of the original estimate, I shall be competent to sanction.

No. 384. ORDER THEREON, 21st October 1864, No. 3,025.  
Communicated to the Judicial Department.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,  
*Secretary to Government.*

To the Judicial Department.

„ Superintending Engineer, 1st Division.

„ Controller of Public Works Accounts.

Exd. T. O'Connor.

30  
Superintending Engineer's  
Office, T. D. W. Vellais  
10<sup>th</sup> October 1864.

From Captain J. G. Dykes R.E.  
To Superintending Engineer, T. D. W.  
Colonel C. A. Orr R.E.  
Secretary to Govt. D. W.

Sir, Madras.

My predecessor Col. Chambers  
after personal examination of the soil  
in which the foundations for the walls  
of Nos. 5 & 9 Radial blocks of the  
Rajahmundry Central Jail were  
being sunk decided that the depth  
(3 ft.) allowed in the Estimate was  
insufficient and ordered the super-  
visor in charge to sink them 5 feet.

2. The Supervisor now reports that,  
in excavating for the foundation of  
the other blocks, he finds soil of  
the

the same description. I have there-  
fore ordered him to make them  
also 5 feet deep.

3. The additional expenditure  
which will be incurred for the  
deeper foundations is estimated  
at Rupees 5300 / which being within  
5 per cent of the original estimate,  
I shall be competent to sanction.

I am the honor<sup>ble</sup>

dr.  
Your most Obedt<sup>l</sup>

W. H. S. Capt. R. C.

Superintendent Engineer

1884  
The Engineer's Office  
10th Division

To  
The Secretary of the  
Army

Dated 10th  
Sept 11th  
Received 1st

With order  
21st 3025-21st 3025

Refers to the  
Circular in charge of the  
Central Post at Washington  
- says has been requested  
to prepare the post stations  
of the other Railroad blocks  
and states that the order  
- states copy of the order  
within 5 per cent of the original  
estimate. The order is con-  
- sistent to the action of.

1884-1885-1886

111

3025

21st 3025

Communicated to  
the Judicial Department.

To the Judge of the

of the Supreme Court  
Contracted for the

1887

21st 3025

21st 3025