

(1) Number of pages 6(2) Date of repair 21-12-42

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. <u>3163</u>	Press
<u>68266</u>	Mis.
Dated <u>3-11-</u>	<u>1864.</u>

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
3rd November 1864.*

No. 65. Read the following letter from Lieutenant-Colonel C. V. WILKIESON, R. E.,
Superintending Engineer, 5th Division, to Colonel C. A. ORR, R. E., Secretary
to Government, Department Public Works, dated Salem, 22nd October 1864,
No. 1,289:—

SIR,

A difference of Rupees 250 between the estimate submitted by the Executive Engineer
Bangalore, and that forwarded from this Office for sanction for the Gun sheds in the Arsenal at
Bangalore (and for which provision to the extent of Rupees 3,000 was made in G. O. No. 2,800,
dated 27th September 1864), having been brought to my notice by Captain Wood, I have the
honor to report that the error arose on the part of an Estimate-maker of this Office (who died
some time last year), in the scantling of the rafters required for the structure, but as the balance
of the estimate will not be required until next year, I have the honor to request that you will
obtain the sanction of Government to correct the amount of the estimate from Rupees 5,800 to
Rupees 6,050.

No. 66.

ORDER THEREON, 3rd November 1864, No. 3,163.
Sanctioned.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
" Accountant General.
" Controller of Public Works Accounts.
" Military Department.

Erd. S. T. Augustin.

no 3163

Sanctioned

M

APB

To The Supp Engineer
5th Division
Asst General
Controller of P.W. Works
Military Dept.

Chepauk
2nd Nov/64

29

x287

29th November

of 1864 Det.
Pro. of Govt. for Govt.
No. 4603.

From
The Supg: Engrs 5th Aⁿ
to
The Secretary to
Government
A.P.W.

Dated 22nd October 1864
Rec^d 24

No. 1289.

No. 2163-3rd Nov^r 1864

Requesting sanction to
correct the amount of
estimate for farm-sheds
in the Arsenal at Bangalore
from Rs. 5800 to 6050 the
difference Rs. 250 being a
mistake in the scantling
of the rafters.—
With an order

No. 65. 66.