

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3275	Press Mis.
360-301	
Dated 15-11-1864.	

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
15th November 1861.

No. 300. Read the following letter from Captain J. G. RYVES, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Waltair, 26th October 1861, No. 810 :—

SIR,

1. Rupees 4,181 and 5,000 are allotted in this year's Budget for expenditure on the Taluq Cutcheries to be built at Ramachendrapore and Amalapore respectively. The former has not been commenced yet; the latter is well advanced and could be completed in January next, if sufficient funds were available.

• Rupees 4,181.

2. I have, therefore, with the Collector's concurrence, transferred from the allotment* for the Ramachendrapore Cutcherry to that for the Amalapore Cutcherry, Rupees 2,000, which sum will enable Mr. Randall to complete the latter building within the period above mentioned.

No. 301. ORDER THEREON, 15th November 1861, No. 3,275.

The proceedings reported in this letter are approved, but the Superintending Engineer, 1st Division, will be informed that transfers of allotments from one new work to another require the previous sanction of Government.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.

.. Accountant General.

.. Controller of Public Works Accounts.

Exd. S. T. Augustin.

Superintending Engineer's
Office, T. D. W. Station.
20th October 1864.

From Captain J. G. Dykes & Co.
Superintending Engineer, T. D. W.

Colonel C. S. Orr & Co.
Secretary to Govt. D. H. W.

Madam.

Rs 4,181 and 5,000 are allotted
in this year's Budget, for expenditure
on the Pelling Catchment to be built
at Damachindrapore and Amalapa-
pore respectively. The former has
not been commenced yet; the
latter is well advanced and could
be completed in January next, if
sufficient funds were available.

I have, therefore, with the Collec-
tor's concurrence, transferred from
the allotment for the Damachindrap-
pore Catchment to that for the Amalapa-

Catchment

Rs 4,181

Catchery, \$2,000 which sum will
enable Mr. Randall to complete
the latter Building within the period
above mentioned.

I have the honor to be

Sir

Your most Obedient Servant

Wm. H. L. L.

Superintending Engineer, &c.

J. M. L.
Comp. L. L.

50

9403275

10



2

100

1/10

1875

8-87

42