

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	543	Press Mis.
Dated	2-2-1864.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
23rd February 1861.*

No. 485.

Read the following:—

5th Division, D. P. W.

List showing the Orders of Government issued up to 30th September 1863 and remaining unanswered on the 1st January 1864 prepared with reference to the Memoranda from the Secretary to Government, dated 23rd September 1863, and 7th January 1864, Nos. 144 and 35.

No.	Date.	Subject.	Remarks.
195	26th Jan. 1860.	Calls for an Estimate for enlarging St. Mark's Church at Bangalore.	<i>Vide</i> Order of Government, 30th Oct. 1863, No. 3,164. The execution of this work is to be postponed to some future time.
1,490	26th June 1862.	To submit Plans and Estimates for establishing Workshops for Regiment and Battery of Europeans in this Presidency.	<i>Vide</i> Order of Government, dated 20th October 1863, No. 3,031, which gives cover to a List showing the estimated cost of the probable outlay in erecting Workshops for the European Corps at this Presidency.
1,662	14th July 1862.	To expedite the submission of the Supplemental Estimate for constructing drains to wash-houses of Dragoon Barracks in the Cantonment of Bangalore.	Will be attended to when the new Dragoon Barracks Estimates, &c., are completed.
2,021	25th Aug. 1862.	To report the amount expended up to date on the Dragoon Barracks at Bangalore, &c.	It is believed that this information is not now required by Government, as it relates to the expenditure of the past official year.
2,181	12th Sept. 1862.	To report whether the expense for the construction of a New Barracks at Bangalore would be greater than at Trichinopoly.	This subject will be taken up on being informed whether the report called for is still required by Government in the Military Department.
2,928	6th Dec. 1862.	To submit the report regarding the cost of the construction of the new Dragoon Barracks at Bangalore.	
2,345 & 2,370	6th Nov. 1858. } 3rd Oct. 1862. }	Calling for Estimates for constructing a bridge over the Mullataur in the South Arcot District.	Estimates were only received from the Range Officer in October last, but they were kept back till the Superintending Engineer had an opportunity of inspecting the site on which the bridge is to be built.
2,812	2nd Dec. 1859.	To furnish certain information regarding the proposal to abandon the Topoor Station, and to construct one at Adamancottah.	<i>Vide</i> letter to Government, dated 15th January 1864, 1,740.
1,834	2nd Aug. 1862.	To submit a report upon the Ahtoor Ghât after its completion.	Not completed yet. A new trace was sanctioned from a certain point. <i>Vide</i> Order, dated 28th September 1863, No. 2,805.
2,440	13th Oct. 1862.	Awaiting the report on the subject of the Salem and Yeikaud Cattle Ghât.	The report referred to does not appear to be necessary now. <i>Vide</i> Proceedings of Government, dated 13th November 1862, No. 2,730
131	17th Jan. 1863.	To furnish certain information as to the amount of existing traffic on the road between Adamancottah and Mallapooram, &c., in the Salem District.	Under reference to the Executive Engineer in charge of the Salem Range.

**Proceedings of the Madras Government, Public Works Department,
23rd February 1864.**

List showing the Orders of Government issued up to 30th September 1863, &c.—(Concluded.)

No.	Date.	Subject.	Remarks.
668	18th March 1863.	To report the result of the examination of the Estimate for the repairs to the Church at the French Rocks, Mysore, and the source from which the amount thereof can be met.	<i>Vide</i> letter to Government, dated 13th January 1864, No. 1,732.
953	18th April 1863.	Awaiting the further report as to the best mode in which a certain portion of the Abtoor Ghât line should be completed.	The report referred to was, promised by the late Colonel Ouchterlony; but it was not furnished by that Officer, <i>vide</i> Proceedings of Government, dated 11th May 1863, No. 1,186. A deviation of the line was authorized in Order, dated 23rd September 1863, No. 2,805.
1,492 & 2,131	10th June 1863. } 30th July 1863. }	To submit revised Estimates for the new Dragoon Barracks at Bangalore.	Will be submitted to Government as soon as they are received from the Executive Engineer which, it is expected, will be shortly.
1,540	15th June 1863.	To submit an Estimate for fixing the Lightning conductors attached to the public buildings in the Division.	Will be submitted after the completion of the Estimates for the new Dragoon Barracks and Ulsoor Tank water project. <i>Vide</i> letter to Government, dated 7th November 1863, No. 1,288.
1,838	10th July 1863.	Calling for a list of works which may be carried out from the unappropriated balance of the Local Funds.	Will be attended to shortly.
2,810	23th Sept. 1863.	Requesting the preparation of an Estimate (approximate) for an ordinary cart road from Pennagaram to Auchiity.	Under reference to the Officer in charge of the Usûr Range.

Periodical Returns due for the half year ending 30th September 1863.—None.

Cuddalore,
27th January 1864.

(Signed) H. W. HITCHINS, Lieut.-Colonel, R. E.,
Superintending Engineer, 5th Division.

No. 486.

ORDER THEREON, 23rd February 1864, No. 543.

1. The above list refers to the orders of Government of more than three months' standing, remaining unanswered by the Superintending Engineer, 5th Division, for the half year ending 30th September 1863.

No. 1,490, 26th June 1862.
" 2,021, 26th August "
" 2,440, 13th October "

2. Adverting to the remarks made opposite to the orders marginally noted, the Government requests the Superintending Engineer to follow the course pointed out in paragraph 3 of Proceedings, dated 10th June 1863, No. 1,485, in seeking permission to omit the Orders from future lists.

No. 3,082, 5th September 1862.
" 4,033, 25th November "

3. The Superintending Engineer, requests to be informed whether the report called for in the Proceedings marginally quoted is still required by Government. The requisition for the report having emanated from the Military Department, the subject will be referred to that Department for disposal.

**Proceedings of the Madras Government, Public Works Department,
23rd February 1864.**

4. Colonel Hitchins is desired to expedite his replies to the Orders marginally noted, some of which are of old date.

No. 2,345, 6th November 1858.
" 2,370, 3rd October 1862.
" 131, 17th January 1863.
" 1,492, 10th June "
" 2,131, 30th July "
" 1,838, 10th "
" 2,810, 28th September "

5. The Orders hereunder specified not having been replied to, the Superintending Engineer is desired to include them in his future unanswered reference lists.

No. 2,724, 21st September 1863.

" 2,932, 8th October "

" 3,342, 16th November, "

6. To submit Plans and Estimates for a new Hospital for the Dragoons and Artillery at Bangalore.

No. 2,131, 30th July 1863.

" 2,932, 8th October "

" 3,342, 16th November, "

7. To submit Plans and Estimates for Wash-houses, &c., for the K Dragoon Guards at Bangalore.

No. 1,171, 8th May 1863.

8. To report the source from which the cost of constructing buttresses, &c., for the Ponnair Anicut, South Arcot District, may be met.

9. The Statement of periodical returns called for in Memorandum, dated 7th January 1864, No. 35, is intended to show all returns that are laid before Government from time to time, remarks being entered to distinguish such as may have become due and may have been already submitted from those that will be hereafter forwarded. Such a Statement as the above not having been furnished, the Superintending Engineer is required to submit the same now in the form given in the Proceedings, dated 29th January 1864, No. 315.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
" Military Department.

Exd. T. Dunn.

List showing the orders of Government issued
th September 1863 and remaining unexecuted on
 January 1864 prepared with reference to the
 order from the Secretary to Government dated
 November 1863 and 7th January 1864 Nos 144 and 35.

Date.	Subject.	Remarks.
January 1864.	Order for an estimate for enlarging St. Mark's Church at Bangalore.	Vide Order of Govern- ment 30 th October 1863 No 3164.— The execution of this work is to be postponed to some future time.
June 1862.	To submit Plans and Estimates for establishing shops for Regiment and Barracks of Europeans in this Presidency.— G.O. 1713 31-12-1861 2133-50/10/11	Vide Order of Govern- ment dated 20 th October 1863 No 3031 which gives cover to a List showing the estimated cost of the probable outlay in erecting Work Shops for the European Corps in this Presidency.—
July 1862	To expedite the submission of the Supplemental Estimate for constructing drains to wash houses of Dragoon Barracks in the Cantonment of Banga- lor.—	Will be attended to when the New Dra- gon Barracks Estimates are completed.—
August 1862.	To report the amount ex- pended up to date on the Dra- gon Barracks at Banga- lor &c.—	It is believed that this information is not now required by Govern- ment, as it relates to the expenditure of the past official year.—
1st 1862.	To report whether the expense for the construction of a New Barracks at Banga- lor would be greater than at Trichinopoly	This subject will be taken up on be- ing informed whether the report called for is still required by Government in the Military Department
Sept 1862.	To submit the report regarding the cost of the con- struction of the New Dragoon Barracks at Bangalore.—	

No.	Date.	Subject.	Remarks.	No.	Date.	Subject.	Remarks.
23458 2370.	6 th November 1858. 3 rd October 1862.	Calling for Estimates for constructing a Bridge over the Mullataur in the South Arcot District.	Estimates were only received from the Range officers in October back till the Superintending Engineer had an opportunity of inspecting the site on which the Bridge is to be built.	153.	18 th April 1863.	Awaiting the further report as to the best mode in which a certain portion of the Ahtoor ghāt line should be completed.	The report referred to was promised by the late Col. Auchterlony - but it was not furnished by that officer. Vide Pro. of Govt. dated 11 th May 1863 No. 1186. A deviation of the line was authorized in Order dated 28 th September 1863 No. 2805.
2812.	2 nd December 1859.	To furnish certain information regarding the proposal to abandon the 10 th poor station and to construct one at Adamancottah.	Vide Letter to Government dated 15 th January 1860 No. 1740.	1492 & 2131.	10 th June 1863. 30 th July 1863.	To submit revised estimates for the New Dragoon Barracks at Bangalore.	Will be submitted to Govt. as soon as they are received from the Executive Engineer which it is expected will be shortly.
1834.	2 nd August 1862.	To submit a report upon the Ahtoor ghāt after its completion.	Not completed. A new trace was suggested from a certain point. Vide Order dated 28 th September 1863 No. 2805.	1540.	15 th June 1863.	To submit an estimate for fixing the Sighting Conductors attached to the Public Buildings in the Division.	Will be submitted after the completion of the estimates for the New Dragoon Barracks and Ulsoor Tank Water Project. Vide letter to Government dated 7 th November 1863 No. 1288.
2440.	13 th October 1862.	Awaiting the report on the subject of the Salem and Yerkaud Cattle ghāt.	The report referred to does not appear to be necessary now. Vide Pro. of Govt. dated 13 th November 1862 No. 2730.	1838.	10 th July 1863.	Calling for a list of works which may be carried out from the Unappropriated balance of the Local Funds.	Will be attended to shortly.
131.	17 th January 1863.	To furnish certain information as to the amount of existing traffic on the road between Adamancottah and Mallapooram in the Salem District.	Under reference to the Exec. Engineer in charge of the Salem Range.	2810.	28 th September 1863.	Requesting the preparation of an estimate (approximate) for an ordinary cart road from Pennasaram to Anelitty.	Under reference to the officer in charge of the Salem Range.
668.	18 th March 1863.	To report the result of the examination of the estimate for the repairs to the Church at the French Rocks, Mysore, and the source from which the amount thereof can be met.	Vide letter to Government dated 13 th January 1864 No. 1732.	Periodical Returns due for the half year ending 30 th September 1863. None.			
				Supg: Engr's office 5 th , Cuddalore 27. January 1864 Lt. Col. R.E. Superintg: Engineer 5 th Div. The Secretary to Government W.P.W.			
				Compd (M)			

Proceedings

Under date the 23rd February/64
Read the following letter
from the Superintending Engineer 5th Div

List of orders issued up
to 30th Sept 1863 and remaining
unanswered on the 1st January
1864 also a blank list of
Periodicals due on the 30th
September 1863

Sd/- 27th January 1864
No 1832

The above list refers to
the orders of Government
of more than three months
standing remaining unan-
swered by the Superintending
Engineer 5th Div for the
half year ending 30th
September/63.

Adverting to the
remarks made opposite
to the orders marginally
noted by which the
Super Eng^r appears
to seek permission
to omit the orders from
his future list. The
Govt request to ^{the Super Eng^r} to
follow the course
pointed out in para 3
of the Progs dated 10th

June/63 No 1485 in seeking
permission to omit the orders from future list

No 1490 - 26th June/62
" 2021 - 25th Aug^r "
2440 - 13th October "

The Supy: Engineer
5th Division

The Secretary to
Government

P. M. A.

Dated 27th January 1864
Dec^r 2 / 1863
Office 1832

List of Orders

issued up to 30th Sept 1863
and remaining
unanswered on the 1st
January 1864, also a
list of Periodicals due
on the 30th September
1863.
e 1832 - 23rd February

No 3081 - 5th September/62
 " 4033 - 25th November/62

The Superintendent
 Engineer requests to be
 informed whether the
 report called for in
 the Proceedings margin-
 -ally quoted is still
 required by Govt.
 The requisition for
 the report having ema-
 -nated from the
 Military Department,
 the subject will be
 referred to that
 Department for
 disposal.

Col. Hitchens is
 desired to peruse
 his replies to the orders
 marginally noted ^{some of which}
~~the~~ are of old date.

The orders here-
 -under specified not
 having been replied to,
 the Superintg. Engr. is desired
 to include them in his
 future unannounced reference
 lists.

No 2345 - 6th Nov/58
 " 2370 - 3rd Oct/62
 " 131 - 17th Jan 1863
 " 1492 - 10th June "
 " 2131 - 30th July "
 " 1838 - 10th "
 " 2810 - 28th Sept "

No 342 - 16th Nov "

To submit plans and
 estimates for a new
 Hospital for the Dragoon
 and Artillery at Bangalore

No 2131 - 30th July 1863
 " 2932 - 8th Oct "
 " 3342 - 16th Nov "

To submit plans and
 estimates for barracks
 for the K Dragoon Guards
 at Bangalore.

No 1171 - 8th May 1863

To report the source
 from which the cost of
 constructing barracks
 for the Ponnian Amiah,
 South Arch District, may
 be met.

The statement of
 periodical returns called
 for in Memo dated 7th Jan 1864
 No 35 is intended to
 show all returns that
 are paid before Govt.
 from time to time, with
 remarks ^{being entered to} distinguishing
 such as may have become
 due & may have been already
 submitted

which ^{will} be ~~now~~
forwarded. Such
statement as the
above not having
been furnished, the
Supt. Insp. is required
to submit the same
now in the form given
in the Progs dated 29th
Jan'y 64 No 315.

W.D.

35
The Superintendent
51st Regt

The Military Department

10th Dec 64

W 1864 Defacto
Pro. of Govt for July

No 543

Pro. of the Milgout
2nd July 1864.

Submitting the
List of Unanswered
References for the
half year ended
30th September 63
with orders thereon.

No 485.486.