

(1) Number of pages 10

(2) Date of repair 20-10-1942

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3394	Press ~~Mis.~~
536-537	
Dated 25-11-	1864.

Not to be folded or roughly handled

W.P.

17

*Proceedings of the Madras Government, Public Works Department,
25th November 1864.*

No. 536. Read the following letter from Captain J. G. RYVES, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Waltair, 12th November 1864, No. 1,260. —

SIR,

1. Captain Beatty reports that the Bimlipatam Dispensary will cost about 33 per cent. more than was estimated, or Rupees 5,261 instead of Rupees 3,915.

2. The standard rates for brick work and roofing in the Vizagapatam District are evidently inadequate; they have been found so in several instances lately, the Artillery Barracks, the Vizagapatam Recreation-room, and the Orphan School Dormitories. In the latter work, as well as at the Normal School and Jail, the difficulty has been partially got over by substituting stone for brick in the walls, but when, on taking charge, Captain Beatty perceived the inadequacy of the rates, the walls of the Bimlipatam Dispensary had been raised to such a height that it was too late to think of substituting stone for brick.

3. The residents at Bimlipatam are prepared to subscribe 600 Rupees more (in addition to the 2,000 Rupees already contributed by them) towards meeting the excess on the original estimate, and I now have the honor to apply to Government to grant the balance required, namely, Rupees 716.

4. The wood work of the roof is all up, but none of the tile covering, and the full amount of the original estimate is spent; the matter is, therefore, urgent, as the wood work and walls will suffer if left exposed to the weather.

5. The requisite funds can be provided from the grant under the head "Military," "Repairs," the whole of the unappropriated balance of which, Rupees 1,469, will not be required in consequence of the removal of the Battery of Royal Artillery. I believe the Supreme Government need not be applied to for sanction of a transfer from "Repairs" to "New Works."

No. 537. ORDER THEREON, 25th November 1864, No. 3,394.

1. The Government will be prepared to consider this application on the receipt of a revised estimate for the work, accompanied by a comparative statement. The orders approving the original estimate, and allotting funds for its execution during the current year should be quoted.

G. O. No. 1,340, dated 9th May 1864.

2. The sanction of the Government of India is necessary to all transfers from the Budget allotments for New Works or Repairs.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.

Exd. S. T. Augustin.

Superintending Engineer's
Office, ²¹ Mr. Waller,
1260,
12th November 1864.

From: Captain J. G. Pyrie R.E.,
Superintending Engineer, ²¹ Mr.
To: Colonel C. A. Carr R.E.,
Secretary to Govt. D. I. O.

Sir, Madras.

Captain Deatty reports that
the Diulipatan Dispensary will
cost about 33 per cent more than
was estimated or Rupees 5261 instead
of Rs 3945.

2. The Standard rates for Brick-
work and Roofing in the Vizagapa-
tan District are evidently inadequate,
they have been found so in several
instances lately. The Artillery Barracks,
the Vizagapatnam Recreation Room &
the Orphan School Dormitories. In

the

the latter work as well as at the Naval School and Jail, the difficulty has been partially got over by substituting stone for brick in the walls - but when, on taking charge, Captain Beatty perceived the inadequacy of the rates, the walls of the Bimlipatan dispensary had been raised to such a height that it was too late to think of substituting stone for brick -

3. The residents at Bimlipatan are prepared to subscribe 600 Rupees more (in addition to the 2000 Rs. already contributed by them) towards meeting the excess on the original Estimate, and I now have the honor to apply to Government to grant the balance required namely Rs. 716.

4. The wood work of the Roof is all up but none of the tile covering and the

57
the full amount of the original Estimate is spent - the matter is therefore urgent, as the wood work and walls will suffer if left exposed to the weather -

5. The requisite funds can be provided from the grant under the Head Military "Repairs" ^{whole of this} the ^{perhaps} appropriated balance of which Rs. 11469 - will not be required in consequence of the removal of the Battery of Royal Artillery, I believe the Supreme Government need not be applied to for sanction of a transfer from "Repairs" to "New Works."

I have the honor to be
Sir
Your most Obedt. Servt.

H. J. G. Capt. R.E.

Superintending Engineer, T. W.

Comptroller

77
Public Works Dept

No 3394

Proceedings of the Madras Government

Under date the 25th November 1864

Read the following
from the Supy Engineer
1st Division

Submits certain explanation
on the subject of the Biruli
patent Dispensary for the
purpose of certain requisite
funds being granted for
completion of the work.

The Government
will be prepared to con-
sider this application on
the receipt of a revised
estimate for the work
accompanied by a com-
parative statement. The
order approving the original
estimate and allotting
funds for its execution
during

See para 26. Chapter V
of P.W. Code.

1864
Recd 12/11/64
Recd 13/11/64
Recd 12/11/64
To the Secretary to Govt
The Supy Engineer
1st Division

No 1260

Submits certain ex-
planation on the subject
of the Biruli patent Dis-
pensary for the purpose
of certain requisite
funds being granted
for completion of the work.

No 3394

No 3394 - 25th Nov 1864

During the current year

should be quoted.

The sanction of

the Govt of India is

necessary to all transfers

from the Budget allo-

cations for New Works

or Repairs.

J. S. O. No. 1340 D,
9th May 1864

Supdng. 10th Nov.

16

Oct 28th November

27/1874 & after
No. of Good for the

No. 20394

No. of the 20394

No. 20394

No. 229/85

Letter from the

Duty Engineer 1874

applying for an

additional grant

of 20.716 for the 1874

interest of the

Principals of the

University. Goodness

& 20394 orders

thereon.

20394. 20394