

(1) Number of pages 16
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	1259	Press
		Mis.
32-33		
Dated	3-5-	1864.

Not to be folded or roughly handled

Ph

1 R

*Proceedings of the Madras Government, Public Works Department,
3rd May 1864.*

No. 32. Read the following letter from Colonel A. J. M. BOILLEAU, R. E., Superintending Engineer, 4th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Madras, 20th April 1864, No. 6,400 :—

SIR,

1 Comparative Statement.
4 Estimates.

	ALREADY SANCTIONED.
Rupees 807	Procs. of Govt. No. 2,298, 13th Dec. 1861.
" 1,120	" " 151, 6th Feb. 1862.
" 60,860	" " 2,960, 10th Dec. 1862,
" 62,787	which includes the item Rupees 7,400 sanc- tioned in G. O. No. 620, 26th March 1860,

NOW SUBMITTED.

1.	Rupees 2,244
2.	" 3,250
3.	" 1,990
4.	" 4,400
	<u>11,944</u>

Rupees 30,554	in 1862-63.
" 15,404	to 31st March 1863-64.
" 85	in April 1864.
<u>46,103</u>	

1. With reference to paragraph 2 of the Proceedings of Government No. 2,639, dated 10th December 1863, I have the honor to forward a comparative Statement made up to the 31st March 1864, showing the disbursements under the several heads of the Estimates, as per margin, sanctioned, and remaining to be sanctioned, for perfecting the communication between the Madras Pier, the Beach Road and the Custom House.

2. Of the total of original sanctions, viz., Rupees 62,787, an expenditure of Rupees 46,103 has been incurred in all (including computed expenditure for the current month) up to the end of 1863-64, leaving a balance of Rs. 16,684 for further operations, all of which will be

required though not perhaps for the specific object for which it was originally intended.

3. The allotment for the current year is Rupees 30,000, from which deducting this year's expenditure as before shown marginally, viz., Rupees 15,519, a balance should remain of Rupees 14,481, but in fact the only sum left is Rupees 5,381, the difference Rupees 9,070 having been made use of in carrying out the various works authorized in the Proceedings of Government No. 3,171, dated 30th October 1863, and others considered necessary for the full completion and due maintenance of the Pier works, such as :—The continuation of the fourth line of rails, two sets of crossings, retaining wall of granite over wing-walls with pedestals of same material, extending platform of Pier approach north and south for the lodgment of goods and for a carriage stand, railing round Pier head, constructing two new wooden ladders, four rope ladders, repairing storm damages, fixing davits to hoist old and new ladders, building Ticket-takers' houses, taking to pieces, cleaning and setting up again movable cranes, cleaning and tarring all the iron and wood work of the Pier except planking of platform, &c.

4. For all these purposes Estimates have been prepared and are now submitted, but the work on them has been already carried out to the extent of Rupees 9,070 on the aforesaid balance on the allotment of Rupees 14,481. There will thus still remain at the end of the year Rupees 5,381 as before said unexpended on the allotment. Of this sum, however, Rupees 1,150 have been advanced to the Assistant Engineer, Northern Range, to meet the cost of removing stones from the Poonamalle Fort to the Basin and Elephant Gate bridges, so that an actual saving on allotment of Rupees 4,231 will remain.

5. In my Income Tax Budget for 1864-65 I entered Rupees 8,000 as likely to be expended on the Pier works, but as new demands are continually arising I think it safer that the balance on all the Estimates, viz., Rupees 19,558, should be entered as the allotment for next year.

6. In May I will endeavour to have one clear Estimate made of all work remaining to be done. Sanction is meanwhile solicited to the Estimates amounting to Rupees 11,944 now submitted.

No. 33. ORDER THEREON, 3rd May 1864, No. 1,259.

1. The Governor in Council sanctions the four Estimates aggregating Rupees 11,944, submitted with the foregoing letter, for works in connection with the Madras Pier.

*Proceedings of the Madras Government, Public Works Department,
3rd May 1864.*

2. If possible funds to the extent applied for in the penultimate paragraph will be provided for the Pier works in the Income Tax Budget for 1864-65.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
" Controller and Auditor of Public Works Accounts.
" Accountant General.

1259 3R
The Governor in Council
sanctions the four Estimates aggregating
Rupees 11,944. submitted with the foregoing
letter, for works in connection with the
Madras Pier.

If possible funds to the
extent applied for in the penultimate
para will be provided for the
pier works in the Income Tax
Budget for 1864/65.

To the Sup. Engr. with four enclosures
" Controller & Aud. P.W. Accounts.
" Accountant General.
Chepauk
3rd May 1864

Do off. 4th May

6. March /60 No 50-51
 1. Decr /61 174-175
 6. Feb /62 95-97
 10 Decr /62 207-208
 30 Oct /63 684-685
 10 Decr /63 242-243

1864 Date
 The Sup Engineer
 4th Division

To The Secretary
 A Government
 D.P.

Dated 20 April
 Recd 21 1864
 E. D. No 6400.

Forwards a Comparative
 Statement showing the disbursements
 under the several heads of the Estimate
 sometimes remaining to be sanctioned
 for perfecting the Communication betw
 the Madras Port, the Beach Road &
 the Custom House & form in
 is limited only to Rs 11,964 for
 Rs Connected therewith
 No 1259-322 May 1864
 With an Order.

No 82-33.