

(1) Number of pages 6
(2) Date of report 29-9-42
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	1684	Press
		Mis.
97-198		
Dated	9-6	186

Not to be folded or roughly handled

21

Proceedings of the Madras Government, Public Works Department,
9th June 1864.

No. 197. Read the following letter from Colonel A. J. M. BOILEAU, R. E., Superintendent Engineer, 4th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Madras, 31st May 1864, No. 562:—

Sir,

1. With reference to paragraph 110 of the Proceedings of Government No. 381, dated 6th February 1864, I have the honor to submit the following Statement of works entered in the Budget of 1864-65, on which the actual outlay up to the close of the past official year has exceeded the computed expenditure:—

No. of item in the Budget.	Works.	Estimate.	Computed expenditure up to the 30th April 1864.	Actual outlay up to the 30th April 1864.	Amount required for expenditure in 1864-65.	Amount allowed in the Budget of 1864-65.
		RS.	RS.	RS.	RS.	RS.
Presidency.						
13	Family quarters in Fort Saint George ...	1,58,100	95,000	96,858	61,242	63,100
22	Second set of Incorporating Mills at the Gun Powder Manufactory...	38,100	20,742	21,783	16,317	17,358
Madras.						
122	Road between Connatore and the Mylapore tank.	27,100	9,700	13,439	13,661	10,000
123	Road from Chingleput to Terookalikoon drum ..	6,730	5,730	6,730	...	1,000
North Arcot.						
102	Palar Anicut Project ...	6,52,871	6,19,288	6,26,478	26,393	33,583
103	Channels from Poiney river and other works to the Poiney Anicut ...	1,53,283	68,726	82,396	40,000	40,000

2. The aggregate amount allowed for those works in the Budget of the current official year will therefore be reduced Rupees 7,428, as follows:—

	Allotted in Budget for expenditure.	Actual sum required for expenditure.
	RS.	RS.
Presidency ...	80,458	77,559
Madras ...	11,000	13,661
North Arcot ...	73,583	66,393
Total...	1,65,041	1,57,613

3. In the case of the work connected with the road from Connatore to the Mylapore tank, I have thought it well to allow the full amount of the balance of the Estimate instead of the sum allotted in the Budget in order that the road may be completed this year.

No. 198. ORDER THEREON, 9th June 1864, No. 1,684.

1. It is observed from the foregoing letter that Rupees 11,089 are available from the current year's allotment for certain works in the 4th Division, owing to the sums entered in the Budget as the computed expenditure up to 30th April last having been exceeded.

2. Of this amount Colonel Boileau proposes an additional allotment of Rupees 3,661 for the work marginally noted.

The Gun Powder
factory
38100 20742 21783 16317 17358

Proceedings of the Madras Government, Public Works Department,
9th June 1861.

3. The Government sanction this proposal, and they request that Colonel Boileau will report whether arrangements could not be made for expending the available balance* on other Budget works in the Districts comprised in the 4th Division.

* Rupees 7,123.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
" Controller and Auditor of Public Works Accounts.
" Accountant General.

Exd. S. T. Augustin.

N^o 562

Superintending Engineer's Office
4th Division Madras
31st May 1864.

From

Colonel A. J. M. Boileau R. E.
Superintending Engineer 4th Division

To
Colonel C. A. Orr R. E.
Secretary to Government P.W.D.

Sir,

With reference to para 110 of the Proceedings of Government N^o 381 dated 6 February 1864, I have the honor to submit the following statement of works entered in the Budget of 1864/65, on which the actual outlay up to the close of the past Official year has exceeded the estimated expenditure.

No of Item in the Budget	Works	Estimate	Completed by 31 st Dec 1863	Amount	
				Actual expenditure up to 30 th April 1864	Amount allowed for expenditure in the Budget of 1864/65
13	Presidency Family Quarters in Fort St George.	155,100	95,000	96,858	61,242
22	Second Set of Machinery for Mills at the Gun Powder Manufactory	38,100	20,742	21,780	16,317
					17,558

it well to allow the full amount of the balance of the Estimate instead of the sum allotted in the Budget in order that the road may be completed this year.

Madras
31st May 1864

I have the honor to be
Sir
Your Most Obedient Servant
A. J. A. Col. R.E.
Super Engineer 4th Division

Colonel C. A. Orr R.E.
Secretary to Government P.W.D.

Madras					
122.	Road between Coonnalore and the Mylapore Tank	27,100	4700	13439	13661
123.	Road from Chingleput to Fort Mahabudrum	6700	5700	6700	1000
North Arcot:					
102.	Palar Amicut Project	652,571	657,208	626,478	26,720
103.	Channels from Pany river and other works to the Pany Amicut	153,283	65,726	32,376	120,907

The aggregate amount allowed for these works in the Budget of the current financial year will therefore be reduced Rs. 7428 follows.

	Allocated in Budget for Expenditure	Actual sum required for Expenditure
Presidency	80,458	77,559
Madras	11,000	13,661
North Arcot	73,580	66,390
Total	165,041	157,610

In the case of the work connected with the road from Coonnalore to the Mylapore Tank, I have thought it

13 Feb 1864
From the Office of the
The Adjutant General
to the Secretary of War
1864

Re: 31st Army 1864
No. 562

Statement of work done
in the Department of War
the Adjutant General
the Secretary of War
the Adjutant General
the Secretary of War

1864-1865

Adjutant General

1864

1864

Yonkers letter that the 1864 1864
available from the current year
at the Division, owing to the same
entered in the Budget as the same
subject applications up to 30, 1864
having been exceeded.

William proposes an additional
allotment of 3000 for the
work marginally noted.

The Department's situation
this proposal, and they request
that Colonel Bostwick will
report whether arrangements
could not be made for the
ing the available balance
on other branches, and in
the Department's services in the
11 Division.

Adjutant General

Adjutant General