

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	815	Press
		Mis.
416-417		
Dated	17 - 3 -	18 64

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
17th March 1864.*

No. 416. Read the following letter from Colonel A. J. M. BOILEAU, R. E., Superintending Engineer, 4th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Madras, 12th March 1864, No. 5,641:—

SIR,

1. In August last the Executive Agent, Chittoor Range, submitted Estimates for the following works, commenced under orders from Mr. Dopping, late District Engineer, in anticipation of sanction, viz:—

- (1.) Repairing Codoo-cantangle 1st class Tank and constructing Sluice and Calingulahs to do.
- (2.) Do. bund of Veppally 2nd class Tank and constructing Calingulah to do.

2. The improvements to the first named tank were commenced on the 1st March, and subsequently suspended on the 11th October 1863, during which period work had been performed to the value of Rupees 1,011, while on the second of the tanks work was commenced on the 15th April and suspended on the 11th October 1863, up to which date the value of work executed amounted to Rupees 429.

3. The Collector gives it as his opinion that the works seem highly necessary, I therefore request permission to make the following re-distribution of funds for the repair portion of the works, the whole sum Rupees 40,415 allotted for repairs this year to tanks in North Arcot having been appropriated. As respects the minor new works I have in hand sufficient funds to meet their estimated cost:—

	Estimate.	Expenditure in 1862-63.	Value of work performed in 1863-64.	Amount required to be allotted in 1863-64.
	RS.	RS.	RS.	RS.
<i>Minor New Works.</i>				
1. Constructing Sluice of 30 feet to Codoo-cantangle Tank	136		130	136
2. Do. Calingulah of 10 yards in south end of Tank	248		179	248
3. Do. do. do. north end of do.	136			136
4. Do. a Calingulah to the Veppally Tank ..	250		10	250
Total	770		319	770
<i>Repairs.</i>				
Repairing bund of the Codoo-cantangle 1st class Tank	1,050	142	560	908
Do. do. Veppally Tank	450		419	450
Total	1,500	142	979	1,358

Distribution of Funds.

	Budget allotment.	Appropriated.	Balance to be now allotted for the above works.
Minor new works	8,000	7,230	770
Dykes	637	...	637
Drainage	1,570	849	721
			1,358 for repairs

Proceedings of the Madras Government, Public Works Department,
17th March 1864.

No. 417. ORDER THEREON, 17th March 1864, No. 815.

The Governor in Council sanctions the re-distribution of funds proposed by the Superintending Engineer, 4th Division.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
" Accountant General.
" Controller and Auditor of Public Works Accounts.

Exd. S. T. Augustin.

No. 5641, Superintg. Engineer's Office & D.
Madras 12th March 1864

From,

Colonel A. J. M. Boileau R. E.
Superintending Engineer & D.

Public

To,

Colonel C. A. Orr R. E.
Secretary to Government C.M.D.

Sir,

In August last the Executive Agent
Chittoor Range submitted Estimates for the following
works commenced under orders from Mr. Dopping
late District Engineer in anticipation of sanction, Viz:

1. Repairing Godocantangle 1st Class Tank and
constructing sluice and lalingulaks to — do —
- 2 — do — Band of Vippaly 2nd Class Tank
and constructing lalingulak to — do —

The improvements to the 1st named

Extra work Rs. 702
Masonry — do — 309
Total 1011

Tank were commenced on the 1st March, and subse-
quently suspended on the 11th October 1863, during which
period work had been performed to the value of
Rupees 1011, while on the 2nd of the Tanks
work was commenced on the 15th April and
suspended on the 11th October 1863, up to which

Earthwork Rs. 419
Masonry — do — 10
Total Rs. 429

date the value of work executed amounted to Rupees 429.

The

The Collector gives it as his opinion that the works seem highly necessary, & therefore request permission to make the following redistribution of funds for the repair portion of the works, the whole sum Rupees 40,415 allotted for repairs this year to Panks in North Arcot having been appropriated. As respects the Minor New works I have in hand sufficient funds to meet their estimated cost.

	Estimate.	Expenditure in 1862/63.	Value of work performed in 1863/64.	Amount required to be allotted in 1863/64.
<u>Minor New Works.</u>				
1 Constructing Sluice of 30 feet to Codocuntangle Pank	136	"	130	136
2 do Calingulah of 10 yards in south end of Pank	248	"	179	248
3 do do do north end of do	136	"	"	136
4 do a Calingulah to the Veppaly Pank	250	"	10	250
<u>Total Rupees</u>	<u>770</u>	<u>"</u>	<u>319</u>	<u>770</u>
<u>Repairs.</u>				
Repairing bund of the Codocuntangle 1 st Class Pank	1050	142	560	908
do do Veppaly Pank	450	"	419	450
<u>Total Rupees</u>	<u>1500</u>	<u>142</u>	<u>979</u>	<u>1358</u>

<u>Distribution of Funds.</u>			
Minor New works	Budget allotment 8000	Appropriated 7230	Balance to be now allotted for the above works 770
Drainage	637	849	637
	1570		721
			<u>1358 for repairs</u>

Sup. Engr. Office 4th D.
Madras 12th March 1864

I have the honor to be
Sir
Yours Most Obedient

A. J. Leau Colonel R.E.

To, Colonel C. A. Orr R.E. Sup. Engr. Office 4th D.
Secretary to Government P.W.D.

Sanctioned

No. 815. 615 3

The Governor in Council
sanctions the redistribution of
funds proposed by the Superintending
Engineer 4th Division.

Chepauk
17th March/64

C. A. Orr

To The Sup. Engineer 4th D.

Accountant General.

Controller & Auditor

Recd. 15th March

X. 97

1864 Depo
Pro. of foot for March.
From No 1132

The Supy Engineer to the
The Secretary to Government
A.D.

Date 12 - March 1864
Recd 14

No 5641.

No 815-17th March/64.

Requests permission for
redistribution of funds
allotted for Irrigation works
in North Arcot to meet the
Cost of repairs to Goodroo can
tangle and Vappalay Tanks
in that District.

With an order

No 416-417