

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	895	Press
		Mis
S-6		
Dated	1-4-	1864

Not to be folded or roughly handled

F

*Proceedings of the Madras Government, Public Works Department,
1st April 1864.*

No. 5. Read the following letter from Lieutenant-Colonel J. C. ANDERSON, R. E., Superintending Engineer, 2nd Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Masulipatam, 12th March 1864, No. 74:—

SIR,

1. As directed in G. O. No. 2431, dated 26th August 1863, I have the honor to forward an Estimate with Plans as per margin prepared by Lieutenant C. J. Smith, Assistant Engineer, for a sheet iron Aqueduct across the Survapully Channel at Nellore, amounting to

1 Plan of iron Aqueduct.
1 Do. of do. showing the masonry work.
1 Abstract Estimate.

Rupees 2,700, and to request sanction to the amount being appropriated from the allotment to that work in 1861-65, Budget page 2, No. 99, Rupees 13,530.

2. A full explanation of the necessity of the proposed work was given in my letter No. 5, dated 5th August 1863, on which the order above referred to was passed.

No. 6. ORDER THEREON, 1st April 1864, No. 895.

The Estimate of Rupees 2,700 and proposed provision of funds are sanctioned.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 2nd Division.

„ Controller and Auditor of Public Works Accounts.

„ Accountant General.

Exd. S. T. Augustin.

District: Bellare

Work on constructing Iron aqueduct across the
Lunapully Channel.

Quantity	Description of work	Rate	Amount	Total
7500	lbs of 1/8" sheet iron	.16	703 2	
900	lbs of 1/8" do	.16	81 6	
1200	lbs of 1/2" Ang. Iron	.3	225	
1800	lbs of 1/2" do do	.3	337 8	
1500	lbs of Flat bar iron 3/8" x 4"	.16	110 10	
1575	lbs of do do 1/2" x 4"	.16	147 10 6	
250	lbs of do do 1/2" x 7"	.16	73 7	
750	lbs of Rod Iron 3/8"	.16	75 0	
	<u>Labour</u>			
31000	Weld holes per 100	.8	150	
30000	Weld to making @ per 100	1	142	
14500	Welding @ per 100	1	142	
14500	Carrying & fixing		100	
14500	Painting		75	
	Subtotal & Commission		879 15 6	
	<u>Total</u>		<u>1349 4 6</u>	<u>2700</u>

Bellare

20 January 1864

W. Smith Lieut

Asst Engineer W.D.

Superintendent of
Civil Works
February 1864

J. C. Barker Esq
Lieut Colonel
Superintendent Engineer & District

J. H. Barker

Collector

District: Bellare

Work on constructing Iron aqueduct across the
Lingapully Channel.

Quantity	Description of work	Rate	Amount	Total
7500	lbs of 1/8" thick Iron	.16	703 2	
900	lbs of 1/8" do	.16	81 6	
1200	lbs of 1/2" Ang. Iron	.3	225	
1800	lbs of 1/2" do do	.3	337 8	
1500	lbs of Flat bar iron 3/8" x 4"	.16	110 10	
1575	lbs of do do 1/2" x 4"	.16	147 10 6	
250	lbs of do do 1/2" x 7"	.16	73 7	
750	lbs of Rod Iron 3/8"	.16	75 0	
	<u>Labour</u>			
31000	Weld holes per 100	.8	150	
30000	Weld to making @ per 100	1	142	
14500	Welding @ per 100	1	142	
14500	Carrying & fixing		100	
14500	Painting		75	
	Subtotal & Commission		879 15 6	
	<u>Total</u>		<u>1349 4 0</u>	<u>2700</u>

Bellare

20 January 1864

W. Smith Lieut

Asst Engineer W.D.

Superintendent
Civil Works
February 1864

J. C. Barker Esq
Lieut Colonel
Superintendent Engineer & District

J. H. Barker

Collector

District: Bellare

Work on constructing Iron aqueduct across the
Lingapully Channel.

Quantity	Description of work	Rate	Amount	Total
7500	lbs of 1/8" thick Iron	.16	703 2	
900	lbs of 1/8" do	.16	81 6	
1200	lbs of 1/2" Ang. Iron	.3	225	
1800	lbs of 1/2" do do	.3	337 8	
1500	lbs of Flat bar iron 3/8" x 4"	.16	110 10	
1575	lbs of do do 1/2" x 4"	.16	147 10 6	
250	lbs of do do 1/2" x 7"	.16	73 7	
750	lbs of Rod Iron 3/8"	.16	75 0	
	<u>Labour</u>			
31000	Weld holes per 100	.8	150	
30000	Weld to making @ per 100	1	142	
14500	Welding @ per 100	1	142	
14500	Carrying & fixing		100	
14500	Painting		75	
	Subtotal & Commission		879 15 6	
	<u>Total</u>		<u>1349 4 0</u>	<u>2700</u>

Bellare

20 January 1864

W. Smith Lieut

Asst Engineer W.D.

Superintendent
Civil Works
February 1864

J. C. Barker Esq
Lieut Colonel
Superintendent Engineer & District

J. H. Barker

Collector

1878

Super Engineer Office
Madras
12th March 1864.

3

From

Lat Col. J. C. Anderson Esq
Super Engineer D. O.

To

Colonel C. A. Orr R.C.
Secretary to Government
D. O.

Enclosure

Sir

As directed in G. O. No 2431
of 26th August 1863. I have the honor
to forward an Estimate with plans
as per margin prepared by Mr C. J.
Smith Asst Engineer for sheet iron
agument across the Surapally Channel
at Mellore amounting to Rs 2700 and
to request sanction to the amount
being appropriated from the allot-
ment to the work in 1864-65

Quoted page 2 No 99 - No 13536

2 A full explanation of the
necessity of the proposed work was
given in my letter No 5 dated 5 August 1863
in which

(4)

Enclosure in a letter

from the Asst

Engineer Mellore

Range No 403

dated 22nd January

1864 J. C. A. O. 11937/64

Estimate for construction

work done against

across the Surapally

Channel.

I have the honor to be
 Sir
 Your most Obedt Servt
 11/17

J. C. Anderson
Super Engineer 2nd Dist

Edw. F. Rieu

1895-1895.

The Estimate of Profers 2,700 and
 proposed provisions of funds are sanctioned
 The Safe requires
 2^d Division
 " Controller & Director of
 " Acct General
 J.P. 2nd April
 Chepau 29
 1st April/64

X^o 87. *Don P^o 2^{to} April*

Shepard
1st April/64

26 "Aug 21/83 - 552-883

[illegible]