

(1) Number of pages 2(2) Date of repair 18. 9. 1942

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	<u>P 99</u>	Press Mis.
Dated	<u>18. 9. 1942</u>	

Not to be folded or roughly handled

1A

*Proceedings of the Madras Government, Public Works Department,
1st April 1864.*

No. 13. Read the following letter from Colonel A. J. M. BOILEAU, R. E., Superintending Engineer, 4th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Madras, 24th March 1864, No. 5,953:—

SIR,

According to Clause II, paragraph 8, Chapter IV of the Departmental Code, the Superintending Engineer has authority to sanction necessary alterations in the constructive detail of a work during its execution, provided that the additional expenditure does not amount to more than 5 per cent. on the original Estimate (and it has been assumed that a similar excess may be authorized by him on good reasons being shown, even where no alterations have been found necessary;) and in the Proceedings of Government No. 3,309, dated 14th November 1863, the Controller is authorized to pass such excesses, merely submitting to Government a monthly Statement showing the sources from which their amounts are to be met, but in their Orders of the 18th March 1864, No. 831, and previous orders, Government direct that whenever it is probable that the expenditure upon any work will exceed the Estimate a report of the circumstance should at once be submitted together with full explanation of the cause of excess. I have therefore the honor to request that I may be informed whether the Rules which I have quoted are to be considered as cancelled, or whether the orders of the 18th March 1864 only apply to those cases where the cost of the work is likely to exceed the sanctioned Estimate by more than 5 per cent.

No. 14. ORDER THEREON, 1st April 1864, No. 899.

The Superintending Engineer, 4th Division, will be informed that the Order marginally noted applies only to cases in which sanctioned Estimates are likely to be exceeded by more than 5 per cent.

No. 831, 18th March 1864.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
To all other Superintending Engineers.
To the Controller and Auditor of Public Works Accounts.

Exd. S. T. Augustin.

N^o 5953.

Supp. Engineer's Office, 4th Divⁿ
Madras 24th March 1864.
24

From,
Colonel A. J. M. Boileau, R.E.
Superintending Engineer, 4th Division.

To, Colonel Charles A. Gyr, R.E.
Secretary to Government, P.W.D.

Sir,

According to Clause II Para 8, Chapter IV of the Departmental Code the Superintending Engineer has authority to sanction necessary alterations in the constructive detail of a work during its execution provided that the additional expenditure does not amount to more than 5 per cent on the original Estimate (and it has been assumed that a similar excess may be authorized by him on good reasons being shown, even where no alterations have been found necessary); and in the Proceedings of Government N^o 3309 dated 14th November/63, the Comptroller is authorized to pass such excesses merely submitting to Government a Monthly Statement shewing the sources from which their amounts are to be met; but in their orders of the 18th March/64 N^o 831 and previous orders, Government direct that whenever it is probable that the expenditure upon any work will exceed the Estimate

51
Estimate a report of the circumstances should at once be submitted together with full explanation of the cause of excess. I have therefore the honor to request that I may be informed whether the rules which I have quoted are to be considered as cancelled, or whether the orders of the 18th March/64 only apply to those cases where the cost of the work is likely to exceed the sanctioned Estimate by more than 5 per cent.

Madras
24th March
1864

I have the honor to be
Sir,
Your Most Obedt. Servant

A. Bileau Colonel R.E.

Suff. Engineer, &c. &c.

To,
Colonel Charles A. Orr, R.E.

Secretary to Government P.W.D.

Feb. 1864. No 1310
 of
 from Geo. of Geo. & Co.
 of
 the Superintending Engineer

4
Christian

To the Secretary to
the Christian

Government 1893
 Vol 899-1254 Jan/64
 Dated 24 }
 Dec. 28 } March/64
 Affidavit on Order of 25953.

Dated 24th } March/64
 Decr. 28th }
 Addressed to Order of \$5953.

Heinrich 185953.

Requests to be informed
 whether under the date of
 of Sept. 1st 1831 dated 18th
 March 1841, Charles II have
 Chapter II of the Code is
 be considered as cancelled
 or whether the credit in ques-
 tion applies only to Cases
 where the cost of a work is
 likely to exceed the sum of 100

22

16899

The Understanding Enquirer

Division well performed. Had
4 to 5 inches of rain.

18821. The order marginally noted as *phell*
1824 March 1864

only to ease in which structure can
be estimated and likely to be exceeded
by more than 8 per cent.

To The Society's Enquiries & Dr Geo W. A.
 "— City & All other Societies Enquiries
 "— Contention & History of Mr. Beatty of Lehigh
 1897 Decr 2^d April 1898