

(1) Number of pages 10

(2) Date of repair 16-11-42

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. <u>1079</u>	Press ~~Mis.~~
<u>377-378</u>	
Dated <u>24-4-</u>	<u>1865.</u>

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
24th April 1865.*

No. 377. Read the following Proceedings of the Madras Government in the
Military Department:—

Approving of the Family Quarters at
Trichinopoly being constructed on the
original plan, and requesting that esti-
mates may be submitted for the court-
yards and offices, proposed by the
Superintending Engineer, 6th Divi-
sion. (Here enter 12th April 1865, No. 1,399.)

No. 378. ORDER THEREON, 24th April 1865, No. 1,079.

MILITARY WORKS, No. 20.

Communicated to the Superintend-
ing Engineer, 6th Division, for informa-
tion and guidance.

2. Plans and estimates for the proposed additions should be submitted at an
early date.

(True Extract.)

(Signed) CHARLES A. ORR, R. E.,
Secretary to Government.

To the Superintending Engineer, 6th Division.
„ Controller of Public Works Accounts.

Exd. S. T. Augustin.

5-
23
Note by His Excellency the President
on Proceedings No. dated

I have a great objection to
these additions to Plans - the building
should be carefully considered at
first before any estimates are prepared,
but when once the scheme has been
sanctioned it ought to be carried out
according to the original scheme.
Signed W. D.

W.D.

25

MILITARY DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following papers :—
From the Superintending Engineer, 6th Division, Tanjore, 4th March 1865,
No. 2655; to the Secretary to Government, Public Works Department.

I have the honor, with reference to paragraph 2 of Order
No. 491, dated 18th February 1865, to report.

1. That the amount expended up to date on construction
of family Quarters for the Artillery at Trichinopoly has been... Rupees 4,938 8 4

To which add for doors and windows already received
from Madras but not yet billed, about... „ 1,000 0 0
For purchase of old houses, &c... „ 485 0 0

Expense already incurred... „ 6,423 8 4

2. That the work is so far advanced that it is not practicable now to alter it
according to the new Plan referred to in Order of Government, No. 645, dated
13th February 1865.

3. That it would, however, be possible to add the court-yards and offices
(there being sufficient space for them in rear of the Block) according to the Plan
herewith submitted, for which, if approved, Estimates will be framed.

Referred to the Military Department, with reference to the Order in that
Department, No. 645, dated 13th February 1865.

(Signed) C. A. ORR, Colonel, R. E.,
9th March 1865, Secy. to Govt, P. W. Dept.

Referred to the Commander-in-Chief, (Quarter Master General's Department),
with advertence to Proceedings of Government, No. 645, 13th February 1865.
14th March 1865.

From the Quarter Master General, Fort Saint George, 28th March 1865, No. 3725;
to the Secretary to Government, Military Department.

With reference to letter from the Superintending Engineer 6th Division, for-
warded for report on the 14th instant, I have
No. 2655, dated 4th March 1865. the honor, by order to state, that His Excel-
lency the Commander-in-Chief approves of
the additions proposed in the 3rd paragraph of Colonel Greenaway's letter.

2. The enclosures are returned.

ORDER, No. 1399, 12th April 1865.

Ordered that the foregoing letter from the Quarter Master General, be commu-
nicated to the Public Works Department.

2. The construction of the family Quarters at Trichinopoly will be proceeded
with on the original Plan. Estimates being submitted for the additions proposed in
paragraph 3 of the Superintending Engineer's letter above recorded.

(True Extract.)

Almilton
Under Secretary to Government.

To the Public Works Department, with
3 Plans and copy of the President's Note.
„ Quarter Master General.

Exd. W. Regel.

1885
Pro. of Gen. for office

Apr 1 1885

Pres. of Gen. in the

Pres. of Gen. in the

Apr 1 1885

Apr 1 1885

Apr 1 1885

Apr 1 1885

Apr 1 1885

the Gen. in the

the Gen. in the

the Gen. in the

the Gen. in the

the Gen. in the

the Gen. in the

the Gen. in the

the Gen. in the

the Gen. in the

the Gen. in the

the Gen. in the

1885

William W. R. R.

1885

Communicated to

the Department of Engineers & R.

Division for information &

substance

Plans and Estimates

for the proposed additions

should be submitted at

an early date.

To the Chief Engineer
Controller of Roads.

1885