

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1773

Press
~~Mis.~~

6/6

Dated 26. 6. 1865

Not to be folded or roughly handled

Public Works

Public Works Department

No. 1773

Proceedings of the Madras Government
(Under date the 26th June 1865)

Pending further orders, the Superintendent Engineer 7th Division is requested to defer the commencement of the buildings proposed to be erected at the Rifle Practice Range at Wellington for which a grant of Rs. 3364. was made from the Reserve in Proceedings.

*Proceedings of the Madras Government, Public Works Department,
26th June 1865.*

No. 617.

Dated 26th June 1865, No. 1,774.

MILITARY WORKS, No. 52.

Pending further orders, the Governor in Council directs the suspension of the undermentioned works at Bangalore, for which funds have been provided in the Budget for the current year.

Estimate.

Malt Liquor Godown	...	Rs.	17,200
Gun Sheds at the Arsenal	..	„	6,050

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
„ Executive Engineer, Bangalore.
„ Military Department.
„ Controller of Public Works Accounts.

Exd S T, Augustin.

32
Mily Works No. 1774

Proceedings of the Madras Govt
Under date the 26th June 65.

Pending further
orders, the Govt
in Council direct
the Supervision of
the undermentioned
works at Banga-
lore, for which
funds have been
provided in the
Budget for the cur-
rent year.

Malt liquor godown - Estd Rs 17,200
Gun sheds at the Arsenal - " 6,050.

To S. E. 500
To Dy Supr Bangalore
To Mils Dept
To Comptroller
Dated 28th June
A.B.
Have copies sent 29 June

