

(1) Number of pages _____

(2) Date of repair _____

(3) Initial's of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2461

Press
Mis.

561-562

Dated 23 8

1865.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
23rd August 1865.*

No. 561. Read the following letter from Lieutenant-Colonel G. V. WINSKOM, R. E., Superintending Engineer, 2nd Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Masulipatam, 9th August 1865, No. 54 :—

SIR,

1. I have the honor to submit for sanction a supplemental estimate for the construction of an additional Police ward to the Civil Hospital at Nellore, amounting to Rupees 180, duly approved of and countersigned by the Inspector General of Police; also a comparative statement of the original and revised estimates. The original estimate (Rupees 1,330) was sanctioned in G. O. No. 1,126, dated 20th April 1864. The additional sum now required is owing, first, to the dimensions of certain doors and windows provided for in it having been increased at the request of the Superintendent of Police of the District and the Medical Officer, to afford sufficient light and air in the ward; secondly, to the enhanced cost of roofing, the price of palmyras having since increased three-fold.

2. The expenditure on this work up to 30th April 1865 was Rupees 1,121, and the balance of estimate will be worked out in this official year from the Budget Item No. 36 for 1865-66.

No. 562. ORDER THEREON, 23rd August 1865, No. 2,461.

CIVIL WORKS, No. 77.

1. Under the explanation afforded, the Governor in Council sanctions the supplemental estimate, amounting to Rupees 180, for the construction of an additional Police ward to the Civil Hospital at Nellore.

2. The work will be completed from the source mentioned in paragraph 2 of the Superintending Engineer's letter.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer of the 2nd Division, with one Enclosure.

- .. Accountant General.
- .. Controller of Public Works Accounts.
- .. Judicial Department.
- .. Inspector General of Police.

Exd. S. T. Augustin.

Work *Constructing an additional police ward to the Civil Hospital at Nellore.*

Quantities	Description of Work.	Estimated Rate.	Required Rate.	Required Amount.	Total.
1	Pair Ventilated Eeck wood door —	30	39	9	
7	do windows —	15	30	105	
8	Squares cup led roof.	18	22	32	
11	Squares lean to roof.	15	17	22	
2	" Ventilating	16	18	4	
	Sundries —			8	180

The doors and windows entered in the sanctioned Estimate were found to be far too small to afford sufficient light and air and at the request of Lieutenant Bulmer and Per Alam their size was increased and made to correspond with those in the other wards.

The rates entered for roofing are also lower than the work can now be done for the price of palmers having trebled.

Approved
9 January 1866
Major
Engineer de l'Armée
Budget item 38

Superintending Engineer's Office 2nd 9th
Mascobpatam 9th August 1865

row

Sir Colonel G. V. Wincom R.E.

Superintending Engineer 2nd Division

o/s

Colonel C. H. Orr & Co

Secretary to Government

D. P. re

Her,

I have the honor to submit for sanction
a Supplemental Estimate for the Construction of
an additional Police ward to the Civil Hospital at
Mellor amounting to Rupees 180 duly approved of and
Counter-signed by the Inspector General of Police; also
a Comparative statement of the original and Revised
Estimates - The original Estimate / Rupees 1330 / was
sanctioned in G. O. No. 1126 dated 20th April 1864 -
The additional sum now required is owing 1st to the dimen-
sions of the partition doors and windows provided for in it
having been increased at the request of the Superintendent
of Police of the District, and the Medical Officer, to afford
sufficient light and air in the ward, 2nd by to the enhanced
cost of roofing - the price of palm-leaf having since
increased three fold.

2 The expenditure on this work up to 20 April 1868 was Rspees 1121 " " and the balance of Estimate will be worked out in this Official year from the Budget item 36


Budget item 34

59/890246

*Supplemental &
abstract Estimates,
No. of 1865-66.
H. Thompson.*

Chief Office of the
Department of Police
Albany. 20 Jan'y 1885

Approved.

 Captain

John W. Smith

Budget item 36 for 1865-66.

I have the honor to be

Sir

Your most obedient servant-

Geometrico Supt Col. B. B.
Superintending Engineer D^{no} D^{no}

W. H.

Recd

2/1/61

Recd 11/1/61

222461

Under the explanation
afforded, the Governor in Council
sanctioned the supplemental estimate
amounting to Rs 180 for the
construction of an additional police
ward to the Civil Hospital at
Wellare.

2 The work will be com-
pleted from the source mentioned
in the letter of the Superintendent

2 The Deputy Engineer
of the above Division has
accused the General of
Control for Rs 10.00.00.00
General of Department
of the General of Police
23rd August 1865

No 54.
1865
Prising for August
1868.

Therapy Engine

12 2^d Division

To The Secy to Govt

D. P. W.

Dated 9th August 1865

Recd 17

Enquiries.

With an order
Submitting for sanction
a Supplemental Estimate
for the Construction of
an additional Police
ward to the Civil
Hospital at Mellore
amounting to Rs 180.

together with the
prescribed Comparative
Statement.

210-2461-23rd Aug 1865

No 541-562

@ 21st Aug 1865 (A. 22nd)