

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2482	Press
606-607	Mis.
Dated 25-8-1865.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
25th August 1865.*

No. 606. Read the following letter from Lieutenant-Colonel G. V. WINSOM,
R. E., Superintending Engineer, 2nd Division, to Colonel C. A. ORR, R. E.,
Secretary to Government, Department Public Works, dated Masulipatam,
17th August 1865, No. 60:—

SIR,

Referring to paragraphs 21 and 22 of G. O. No. 555, dated 27th February 1865,
I have the honor to inform you that the additional sums therein applied for were
to meet the excess expenditure over the estimated amount of the works as per

margin.* Explanations, as to the cause of

* Constructing calingulah to the Parlapilly tank.
Do. to Vecranah Canoopoor tank.

these excesses, have been furnished in the
completion certificates attached to the

final bills of the respective works. The former was sanctioned by Government in
their Order No. 2,068, dated 19th July 1865, and the latter by the Controller on
the 22nd May 1865, Audit No. 1,301, the excess being within 5 per cent.

No. 607. ORDER THEREON, 25th August 1865, No. 2,482,

CIVIL WORKS, No. 85.

Ordered to be recorded.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Controller of Public Works Accounts.
„ Superintending Engineer of the 2nd Division.

Exd. S. T. Augustin.

701 1865 Dep't
Re... of the...
Thom: 7th 114
The Supply, Engineer
2 Division

Ch. The Secretary to Court
D. O. W.

Dated 17th August 1865
Received 20

Furnishing Explanations
as to the Cause of excess
all amounts over estimated
amount of...
from...
and...
in the... District
in 1864/65

20 2482 - 25th August/65

20 2482

Ordered to be recorded

606 607

4th Mr. Registrar 35th Accounts of
6th "Superintending Engineer of the
Grant & George Division
25th August/65