

(1) Number of pages \_\_\_\_\_  
(2) Date of repair \_\_\_\_\_  
(3) Initials of the Referencer \_\_\_\_\_

# MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

|          |       |       |
|----------|-------|-------|
| G.O. No. | 2674. | Press |
| 261-262. |       | Mis.  |
| Dated    | 12-9  | 1865. |

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,  
12th September 1865.*

No. 261. Read the following letter from Captain J. GODDARD, R. E., Officiating Superintending Engineer, 4th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Madras, 4th September 1865, No. 1,671 :—

Sir,

1. I have the honor to submit, for the sanction of Government, a plan and supplemental estimate amounting to Rupees 970, for increasing the strength of the bearings for the joists supporting the roof of the additional rooms for the

1 Plan.

1 Abstract estimate.

1 Letter No. 226, dated 1st September 1865.

Government Office, now in progress, on the estimate Rupees 11,100 sanctioned by Government in No. 2,330, dated 11th August 1865. The bearings will be strengthened by means of a wall plate and bress-summers. The former to be applied along the top of the new outer wall, and the latter to be applied over the doors in the present outer wall.

2. Failure to furnish sufficient strength for the bearings in the original sanctioned estimate is attributable to inaccuracy in the Draughtsman's Department in the Executive Engineer's Office, Fort Range.

3. The additional sum now required I beg to recommend may be granted from the Reserve Fund under the head Civil Buildings.

4. The work is now being carried on in anticipation of sanction.

No. 262. ORDER THEREON, 12th September 1865, No. 2,674.

CIVIL WORKS, No. 30.

1. The additional sum (Rupees 970) applied for in this letter is sanctioned from the Reserve under "Civil Buildings."

2. Under these orders, the estimate for providing increased accommodation in the Government Office will stand at Rupees 12,070.

(True Extract.)

(Signed) CHARLES, A. ORR, Colonel, R. E.,  
Secretary to Government.

To the Superintending Engineer, 4th Division, with 3 Enclosures.

„ Accountant General.

„ Controller of Public Works Accounts.

Erd. S. T. Augustin.

Circular

2674

one additional sum  
(Rs 970) applied for in this  
letter.

Letter 5<sup>th</sup> received from  
the Deacons under Civil  
Disobedience

2. Under these notes  
the estimate for providing

increased economic  
activity in the South African

with steam at New Orleans  
12070--  
Frank & Sons 110

W. J. 12<sup>th</sup> Sept. 1863 W. J. B.

20 2/3 1/2 ✓  
(20 minutes) ✓  
20 2/3 1/2 ✓  
(20 minutes) ✓