

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2872	Press
675-676	~~Mis.~~
Dated 28-7-	1865.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
28th September 1865.*

No. 675.

Read the following :—

List of Orders of Government, &c, remaining unanswered by the Superintending Engineer,
7th Division, up to 31st March 1865.

No.	Year, month, and date.	Date of receipt.	Subject.	Explanation of cause of delay in forwarding a reply, and the probable date when it will be furnished.
1,675	19th November 1859.		To submit skeleton map of the South Canara District.	<i>Vide</i> Superintending Engineer's letter No. 43 of 15th June, printed with G. O. No. 1,743 of 22nd June 1865.
2,450	26th Aug. 1863.		To submit plan and estimate for establishing Workshops for Regiments and Battery of Europeans in the Presidency.	Waiting for Standard Plan promised in paragraph 2 of G. O. No. 2,792, of 26th September 1864.
1,490	26th June 1862.		To submit a report on the real extent of the injury sustained by the Bhowany bridge in Coimbatore.	<i>Vide</i> letter printed with G. O. No. 1,845, dated 1st July 1865.
1,855	5th Aug. „		To submit an estimate for the road leading to the Velanthavalom bridge in the Coimbatore District.	<i>Vide</i> letter No. 127 of 3rd September 1863, reporting that the bridge is not a work, the completion of which is so much wanted as that of others.
2,501	21st Oct. „		To submit plans and estimates for a Central Jail at Cannanore.	This call is now superseded by that in paragraph 2 of G. O. No. 1,855 of 3rd July.
2,529	23rd Oct. „		To report on the subject of bridging the Neiravatty river at Pani Mangalore, and on the Hullady road circuit in the South Canara District.	Sections of rivers taken for preparation of plans awaiting copies of plans alluded to in G. O. No. 2,586 of 7th September 1864.
2,616	1st Nov. „		To submit plans and estimates for the erection of a Provincial Lunatic Asylum.	<i>Vide</i> G. O. No. 2,130 of 25th July 1864; awaiting plans from the Superintending Engineer, 4th Division.
281	3rd Feb. 1863.		To report whether the groyne to be constructed for preventing the damage to which Bhowany bridge was liable has been built.	<i>Vide</i> letter printed with G. O. No. 1,845 of 1st July 1865.
463	23rd Feb. „		To submit plan and estimate for a new line of road in the South Canara District.	Some of the bridge and drain plans submitted and sanctioned, the rest not received from Range Office.
655	17th March „		To submit plans and estimates for bridges on the Nelamboor and Chinnapoyah rivers in the Malabar District.	Sanctioned in G. O. No. 1,543 of 6th June 1865.
3,168	30th Oct. „		To submit an estimate for completing centre arch of the Velanthavalom bridge, &c.	The completion of this bridge is postponed. <i>Vide</i> letter No. 127 of 3rd September 1863, Para. 3.
381	6th Feb. 1864.		To submit an estimate for a bridge over the Nelamboor river in Malabar.	Sanctioned in G. O. No. 1,543 of 6th June 1865.
1,400	13th May „		To prepare plan and estimate for a Church at Tellicheery.	Under reference to Chaplain and others.
834	8th April 1863.		To furnish estimate for repairing the Flagstaff at Cochin.	Superseded by G. O. No. 1,369 of 19th May, and No. 1,634 of 13th June 1865.
2,213	6th Aug. „		To submit, at an early date, plan and estimate for a Lunatic Asylum at Calicut.	Awaiting standard plan from the Superintending Engineer, 4th Division.
853	9th April 1863.		To submit further explanation on the latter clause of the Superintending Engineer's letter No. 16 of 9th February 1864, regarding Poonganca-davoo bridge, Coimbatore District.	Not now required, the work having been provided for in the Budget of 1864-65, and completed in 1864-65.
1,005	23rd April „			
1,400	13th May 1864.			
1,031	27th April 1863			
50	7th Jan 1864.			
452	13th Feb. „			
64	8th Jan. „			
590	29th Feb. „			
609	1st March „			

*Proceedings of the Madras Government, Public Works Department,
28th September 1865.*

List of Orders of Government, &c.—(Continued.)

No.	Year, month, and date.	Date of receipt.	Subject.	Explanation of cause of delay in forwarding a reply, and the probable date when it will be furnished.
846	21st March 1864.		To report the expenditure incurred on the Udapee Taluq Cutcherry in excess of the estimate.	Bill passed in G. O. No. 1,256 of 9th May 1865.
1,400	13th May ..		To expedite the submission of the following estimates. Addition to Infantry Barracks at Cannanore.	Revised estimates sanctioned in G.O. No. 2,316 of 12th August 1864, and G. O. No. 2,805 of 28th September 1864.
			Salt-Golah at Chowghaut	Work not required by the Collector.
			Karkur Ghât and road above earth-work.	Sanctioned in G. O. No. 1,807 of 29th June 1865.
			Metalling Trunk Road No. 4 from Cannanore to Coorg frontier.	Sanctioned in G. O. No. 276 of 31st January 1865.
			Periah Ghât new trace	Trace in progress under G. O. No. 3,264 of 15th November 1864.
2,380	19th Aug. ..		New Artillery Barracks at Cannanore. Calling for a Schedule of rates for all classes of work.	In hand. Submitted on the 1st June 1865.
2,460	26th do. ..		Calling for plans and estimates for bridging the road from Caroor to Darapooram, &c.	Under preparation in Range Office.
1,054	13th April ..		To report on the subject of obstructions to the traffic on the Valian-gode canal in Malabar.	Will be attended to hereafter.
1,073	15th do. ..		To report the source from which the Superintending Engineer proposes to meet the charge of Rupees 66, for whitewashing the Civil Dispensary at Ooty.	Met from the repair allotment for Civil Buildings in the Budget of 1864-65, work carried out.
1,686	9th June ..		To forward, after the monsoon, a report on the condition of the bridge across the Birchenhollay river.	The bridge was found still capable of repair after the monsoon and the additions authorized were duly proceeded with. <i>Vide</i> G. O. No. 1,245 of 8th May 1865.
1,712	11th do. ..		Calling for an estimate for the Goodaloor Ghât.	Cannot be prepared until the trace is completed and the Ghât partially opened.
1,940	4th July ..		Paragraph 2. To submit in a definite form proposal for transfer of funds given for the Salt Golah at Chowghaut. Paragraph 5. To submit a revised estimate for the work remaining to be done to the trunk line from Cannanore to Coorg frontier.	Rupees 2,000 otherwise appropriated in G. O. No. 517 of 23rd February 1865, and G. O. No. 1,143 of 28th April 1865. Sanctioned in G. O. No. 276 of 31st January 1865.
1,934	4th July ..		Paragraph 9. To submit plan and estimate for a Range Office at Collegal. Paragraph 11. To report the sub-divisional heads in Part II. of the Budget from the allotment of which the Superintending Engineer proposes to provide the amount required for repairing the approaches to the Kulputty bridge.	Forwarded with letter No. 67 of 21st July, and sanctioned in G. O. No. 2,202 of 2nd Aug. 1864. Local Funds must be resorted to.
1,941	4th July ..		Calling for a revised estimate for the Andyoor bridge.	Plan and estimate sanctioned in G. O. No. 1,287 of 11th May 1865.

*Proceedings of the Madras Government, Public Works Department,
28th September 1865.*

List of Orders of Government, &c.—(Concluded.)

No.	Year, month, and date.	Date of receipt.	Subject.	Explanation of cause of delay in forwarding a reply, and the probable date when it will be furnished.
2,021	13th July 1864.		To submit estimate for a road at the foot of the Railway embankment, in lieu of the old one running along the line selected for the Errode Extension between the river Noyel and the 75th mile.	Not yet received from the Range Office in spite of several reminders.
2,199	2nd Aug. ..		To submit the plans and estimates for building another Magazine at Cannanore.	Sent for revision and supply of information to Cannanore.
2,858	4th Oct. ..		To report what steps have been taken to restore the Manantoddy Post Office.	The work could not be undertaken in 1864-65. <i>Vide</i> Superintending Engineer's letter No. 17, dated 19th May.
3,184	4th Nov. ..		Calling for plans and estimates for building Cutcheries, &c., in the 7th Division.	Some prepared and submitted to Collectors, others under preparation.
3,553	13th Dec. ..		Calling for plans and estimates for certain toll bars.	Pending arrangements for giving out the tolls on contract temporary buildings answer the purpose.
254	27th Jan. 1865.		Calling for a plan and estimate for a Hospital and Dispensary at Ootacamund.	Under preparation.
283	31st do. ..		Calling for a plan and estimate for a Dispensary at Goodaloor in the Malabar District.	Under preparation. Temporary accommodation provided.
853	28th March ..		Calling for a revised plan for a Civil Jail at Ootacamund.	Under preparation.

CAMP, BHOWANY,
18th July 1865.

(Signed) G. W. WALKER, Lieut.-Colonel, R. E.,
Superintending Engineer, 7th Division.

No. 676.

ORDER THEREON, 28th September 1865, No. 2,872.

ESTABLISHMENT, No. 62.

1. The List above recorded contains the Orders of Government issued up to the 31st March 1865, and remaining unanswered by the Superintending Engineer of the 7th Division, on the 1st July following.

2. Permission is granted for the omission from future Returns of the under-mentioned Orders:—

G. O. No. 1,855, 5th August 1862.
Do. „ 2,529, 23rd October „
Do. „ 463, 23rd February 1863.
Do. „ 834, 8th April „
Do. „ 2,213, 6th August „
Do. „ 1,031, 27th April „
Do. „ 64, 8th January 1864.
Do. „ 846, 21st March „
Do. „ 1,400, 13th May „ first four entries.
Do. „ 2,380, 19th August „
Do. „ 1,073, 15th April „
Do. „ 1,686, 9th June „
Do. „ 1,934, 4th July „ paragraph 9.
Do. „ 1,941, 4th July „

Proceedings of the Madras Government, Works Department,
23rd September 1865

3. In paragraph 10 of G. O. dated 28th March 1865, No. 846, the Superintending Engineer of the 7th Division was requested to enter in future Lists the calls made in paragraphs 3 and 4 of Proceedings, dated 4th July 1864, No. 1,940. In the preparation of the present Return, the Superintending Engineer has lost sight of these orders, and his attention will accordingly be drawn to the subject. The entry in the statement of paragraphs 2 and 5 of G. O. No. 1,940, was unnecessary.

4. In paragraph 6 of the Order dated 28th March 1865, above quoted, Colonel Walker was desired to address Government separately on the subject of the requisition contained in Proceedings No. 609, dated 1st March 1864. This has not yet been done, and the call is entered in the present Return with the same remark as was inserted in the last Statement of Unanswered References.

5. The Orders quoted in the margin having been omitted from the List under review without explanation should be included in the next Return of Unanswered References, unless they are immediately replied to. The Superintending Engineer will be good enough to expedite the submission of the information

G. O. No. 3,092, 27th October 1864.
Do. " 3,249, 14th do.
Do. " 3,462, 3rd December "
Do. " 585, 3rd March "
Do. " 771, 20th do. "
Do. " 803, 23rd do. "

called for in paragraph 11 of the Proceedings of Government, dated 28th March 1865, No. 846.

6. The object for which Superintending Engineers are required to furnish half-yearly Lists of Unanswered References, is to enable the Government to see what action has been taken by those Officers on the calls made upon them from time to time. This may best be effected by short explanatory notes in the last column of the Statement. Remarks intended as replies to the Orders of Government should therefore be omitted from the Lists, and all references to letters not fully and finally disposing of the orders to which they relate should be avoided.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Under Secretary to Government.

To the Superintending Engineer of the 7th Division.
To all other Superintending Engineers, with reference to paragraph 6.

Exd. S. T. Augustin.

List of Orders of Government &c. remaining unanswered by the Superintending Engineer of the 7th Division up to 28th March 1865.

Date of receipt	Subject	Explanation of cause of delay in forwarding a reply and the probable date when it will be furnished
16/10/19 24/10/19 26/10/19 28/10/19 30/10/19 1/11/19 3/11/19 5/11/19 7/11/19 9/11/19 11/11/19 13/11/19 15/11/19 17/11/19 19/11/19 21/11/19 23/11/19 25/11/19 27/11/19 29/11/19 31/11/19 1/12/19 3/12/19 5/12/19 7/12/19 9/12/19 11/12/19 13/12/19 15/12/19 17/12/19 19/12/19 21/12/19 23/12/19 25/12/19 27/12/19 29/12/19 31/12/19 1/1/20 3/1/20 5/1/20 7/1/20 9/1/20 11/1/20 13/1/20 15/1/20 17/1/20 19/1/20 21/1/20 23/1/20 25/1/20 27/1/20 29/1/20 31/1/20 1/2/20 3/2/20 5/2/20 7/2/20 9/2/20 11/2/20 13/2/20 15/2/20 17/2/20 19/2/20 21/2/20 23/2/20 25/2/20 27/2/20 29/2/20 31/2/20 1/3/20 3/3/20 5/3/20 7/3/20 9/3/20 11/3/20 13/3/20 15/3/20 17/3/20 19/3/20 21/3/20 23/3/20 25/3/20 27/3/20 29/3/20 31/3/20 1/4/20 3/4/20 5/4/20 7/4/20 9/4/20 11/4/20 13/4/20 15/4/20 17/4/20 19/4/20 21/4/20 23/4/20 25/4/20 27/4/20 29/4/20 31/4/20 1/5/20 3/5/20 5/5/20 7/5/20 9/5/20 11/5/20 13/5/20 15/5/20 17/5/20 19/5/20 21/5/20 23/5/20 25/5/20 27/5/20 29/5/20 31/5/20 1/6/20 3/6/20 5/6/20 7/6/20 9/6/20 11/6/20 13/6/20 15/6/20 17/6/20 19/6/20 21/6/20 23/6/20 25/6/20 27/6/20 29/6/20 31/6/20 1/7/20 3/7/20 5/7/20 7/7/20 9/7/20 11/7/20 13/7/20 15/7/20 17/7/20 19/7/20 21/7/20 23/7/20 25/7/20 27/7/20 29/7/20 31/7/20 1/8/20 3/8/20 5/8/20 7/8/20 9/8/20 11/8/20 13/8/20 15/8/20 17/8/20 19/8/20 21/8/20 23/8/20 25/8/20 27/8/20 29/8/20 31/8/20 1/9/20 3/9/20 5/9/20 7/9/20 9/9/20 11/9/20 13/9/20 15/9/20 17/9/20 19/9/20 21/9/20 23/9/20 25/9/20 27/9/20 29/9/20 31/9/20 1/10/20 3/10/20 5/10/20 7/10/20 9/10/20 11/10/20 13/10/20 15/10/20 17/10/20 19/10/20 21/10/20 23/10/20 25/10/20 27/10/20 29/10/20 31/10/20 1/11/20 3/11/20 5/11/20 7/11/20 9/11/20 11/11/20 13/11/20 15/11/20 17/11/20 19/11/20 21/11/20 23/11/20 25/11/20 27/11/20 29/11/20 31/11/20 1/12/20 3/12/20 5/12/20 7/12/20 9/12/20 11/12/20 13/12/20 15/12/20 17/12/20 19/12/20 21/12/20 23/12/20 25/12/20 27/12/20 29/12/20 31/12/20 1/1/21 3/1/21 5/1/21 7/1/21 9/1/21 11/1/21 13/1/21 15/1/21 17/1/21 19/1/21 21/1/21 23/1/21 25/1/21 27/1/21 29/1/21 31/1/21 1/2/21 3/2/21 5/2/21 7/2/21 9/2/21 11/2/21 13/2/21 15/2/21 17/2/21 19/2/21 21/2/21 23/2/21 25/2/21 27/2/21 29/2/21 31/2/21 1/3/21 3/3/21 5/3/21 7/3/21 9/3/21 11/3/21 13/3/21 15/3/21 17/3/21 19/3/21 21/3/21 23/3/21 25/3/21 27/3/21 29/3/21 31/3/21 1/4/21 3/4/21 5/4/21 7/4/21 9/4/21 11/4/21 13/4/21 15/4/21 17/4/21 19/4/21 21/4/21 23/4/21 25/4/21 27/4/21 29/4/21 31/4/21 1/5/21 3/5/21 5/5/21 7/5/21 9/5/21 11/5/21 13/5/21 15/5/21 17/5/21 19/5/21 21/5/21 23/5/21 25/5/21 27/5/21 29/5/21 31/5/21 1/6/21 3/6/21 5/6/21 7/6/21 9/6/21 11/6/21 13/6/21 15/6/21 17/6/21 19/6/21 21/6/21 23/6/21 25/6/21 27/6/21 29/6/21 31/6/21 1/7/21 3/7/21 5/7/21 7/7/21 9/7/21 11/7/21 13/7/21 15/7/21 17/7/21 19/7/21 21/7/21 23/7/21 25/7/21 27/7/21 29/7/21 31/7/21 1/8/21 3/8/21 5/8/21 7/8/21 9/8/21 11/8/21 13/8/21 15/8/21 17/8/21 19/8/21 21/8/21 23/8/21 25/8/21 27/8/21 29/8/21 31/8/21 1/9/21 3/9/21 5/9/21 7/9/21 9/9/21 11/9/21 13/9/21 15/9/21 17/9/21 19/9/21 21/9/21 23/9/21 25/9/21 27/9/21 29/9/21 31/9/21 1/10/21 3/10/21 5/10/21 7/10/21 9/10/21 11/10/21 13/10/21 15/10/21 17/10/21 19/10/21 21/10/21 23/10/21 25/10/21 27/10/21 29/10/21 31/10/21 1/11/21 3/11/21 5/11/21 7/11/21 9/11/21 11/11/21 13/11/21 15/11/21 17/11/21 19/11/21 21/11/21 23/11/21 25/11/21 27/11/21 29/11/21 31/11/21 1/12/21 3/12/21 5/12/21 7/12/21 9/12/21 11/12/21 13/12/21 15/12/21 17/12/21 19/12/21 21/12/21 23/12/21 25/12/21 27/12/21 29/12/21 31/12/21 1/1/22 3/1/22 5/1/22 7/1/22 9/1/22 11/1/22 13/1/22 15/1/22 17/1/22 19/1/22 21/1/22 23/1/22 25/1/22 27/1/22 29/1/22 31/1/22 1/2/22 3/2/22 5/2/22 7/2/22 9/2/22 11/2/22 13/2/22 15/2/22 17/2/22 19/2/22 21/2/22 23/2/22 25/2/22 27/2/22 29/2/22 31/2/22 1/3/22 3/3/22 5/3/22 7/3/22 9/3/22 11/3/22 13/3/22 15/3/22 17/3/22 19/3/22 21/3/22 23/3/22 25/3/22 27/3/22 29/3/22 31/3/22 1/4/22 3/4/22 5/4/22 7/4/22 9/4/22 11/4/22 13/4/22 15/4/22 17/4/22 19/4/22 21/4/22 23/4/22 25/4/22 27/4/22 29/4/22 31/4/22 1/5/22 3/5/22 5/5/22 7/5/22 9/5/22 11/5/22 13/5/22 15/5/22 17/5/22 19/5/22 21/5/22 23/5/22 25/5/22 27/5/22 29/5/22 31/5/22 1/6/22 3/6/22 5/6/22 7/6/22 9/6/22 11/6/22 13/6/22 15/6/22 17/6/22 19/6/22 21/6/22 23/6/22 25/6/22 27/6/22 29/6/22 31/6/22 1/7/22 3/7/22 5/7/22 7/7/22 9/7/22 11/7/22 13/7/22 15/7/22 17/7/22 19/7/22 21/7/22 23/7/22 25/7/22 27/7/22 29/7/22 31/7/22 1/8/22 3/8/22 5/8/22 7/8/22 9/8/22 11/8/22 13/8/22 15/8/22 17/8/22 19/8/22 21/8/22 23/8/22 25/8/22 27/8/22 29/8/22 31/8/22 1/9/22 3/9/22 5/9/22 7/9/22 9/9/22 11/9/22 13/9/22 15/9/22 17/9/22 19/9/22 21/9/22 23/9/22 25/9/22 27/9/22 29/9/22 31/9/22 1/10/22 3/10/22 5/10/22 7/10/22 9/10/22 11/10/22 13/10/22 15/10/22 17/10/22 19/10/22 21/10/22 23/10/22 25/10/22 27/10/22 29/10/22 31/10/22 1/11/22 3/11/22 5/11/22 7/11/22 9/11/22 11/11/22 13/11/22 15/11/22 17/11/22 19/11/22 21/11/22 23/11/22 25/11/22 27/11/22 29/11/22 31/11/22 1/12/22 3/12/22 5/12/22 7/12/22 9/12/22 11/12/22 13/12/22 15/12/22 17/12/22 19/12/22 21/12/22 23/12/22 25/12/22 27/12/22 29/12/22 31/12/22 1/1/23 3/1/23 5/1/23 7/1/23 9/1/23 11/1/23 13/1/23 15/1/23 17/1/23 19/1/23 21/1/23 23/1/23 25/1/23 27/1/23 29/1/23 31/1/23 1/2/23 3/2/23 5/2/23 7/2/23 9/2/23 11/2/23 13/2/23 15/2/23 17/2/23 19/2/23 21/2/23 23/2/23 25/2/23 27/2/23 29/2/23 31/2/23 1/3/23 3/3/23 5/3/23 7/3/23 9/3/23 11/3/23 13/3/23 15/3/23 17/3/23 19/3/23 21/3/23 23/3/23 25/3/23 27/3/23 29/3/23 31/3/23 1/4/23 3/4/23 5/4/23 7/4/23 9/4/23 11/4/23 13/4/23 15/4/23 17/4/23 19/4/23 21/4/23 23/4/23 25/4/23 27/4/23 29/4/23 31/4/23 1/5/23 3/5/23 5/5/23 7/5/23 9/5/23 11/5/23 13/5/23 15/5/23 17/5/23 19/5/23 21/5/23 23/5/23 25/5/23 27/5/23 29/5/23 31/5/23 1/6/23 3/6/23 5/6/23 7/6/23 9/6/23 11/6/23 13/6/23 15/6/23 17/6/23 19/6/23 21/6/23 23/6/23 25/6/23 27/6/23 29/6/23 31/6/23 1/7/23 3/7/23 5/7/23 7/7/23 9/7/23 11/7/23 13/7/23 15/7/23 17/7/23 19/7/23 21/7/23 23/7/23 25/7/23 27/7/23 29/7/23 31/7/23 1/8/23 3/8/23 5/8/23 7/8/23 9/8/23 11/8/23 13/8/23 15/8/23 17/8/23 19/8/23 21/8/23 23/8/23 25/8/23 27/8/23 29/8/23 31/8/23 1/9/23 3/9/23 5/9/23 7/9/23 9/9/23 11/9/23 13/9/23 15/9/23 17/9/23 19/9/23 21/9/23 23/9/23 25/9/23 27/9/23 29/9/23 31/9/23 1/10/23 3/10/23 5/10/23 7/10/23 9/10/23 11/10/23 13/10/23 15/10/23 17/10/23 19/10/23 21/10/23 23/10/23 25/10/23 27/10/23 29/10/23 31/10/23 1/11/23 3/11/23 5/11/23 7/11/23 9/11/23 11/11/23 13/11/23 15/11/23 17/11/23 19/11/23 21/11/23 23/11/23 25/11/23 27/11/23 29/11/23 31/11/23 1/12/23 3/12/23 5/12/23 7/12/23 9/12/23 11/12/23 13/12/23 15/12/23 17/12/23 19/12/23 21/12/23 23/12/23 25/12/23 27/12/23 29/12/23 31/12/23 1/1/24 3/1/24 5/1/24 7/1/24 9/1/24 11/1/24 13/1/24 15/1/24 17/1/24 19/1/24 21/1/24 23/1/24 25/1/24 27/1/24 29/1/24 31/1/24 1/2/24 3/2/24 5/2/24 7/2/24 9/2/24 11/2/24 13/2/24 15/2/24 17/2/24 19/2/24 21/2/24 23/2/24 25/2/24 27/2/24 29/2/24 31/2/24 1/3/24 3/3/24 5/3/24 7/3/24 9/3/24 11/3/24 13/3/24 15/3/24 17/3/24 19/3/24 21/3/24 23/3/24 25/3/24 27/3/24 29/3/24 31/3/24 1/4/24 3/4/24 5/4/24 7/4/24 9/4/24 11/4/24 13/4/24 15/4/24 17/4/24 19/4/24 21/4/24 23/4/24 25/4/24 27/4/24 29/4/24 31/4/24 1/5/24 3/5/24 5/5/24 7/5/24 9/5/24 11/5/24 13/5/24 15/5/24 17/5/24 19/5/24 21/5/24 23/5/24 25/5/24 27/5/24 29/5/24 31/5/24 1/6/24 3/6/24 5/6/24 7/6/24 9/6/24 11/6/24 13/6/24 15/6/24 17/6/24 19/6/24 21/6/24 23/6/24 25/6/24 27/6/24 29/6/24 31/6/24 1/7/24 3/7/24 5/7/24 7/7/24 9/7/24 11/7/24 13/7/24 15/7/24 17/7/24 19/7/24 21/7/24 23/7/24 25/7/24 27/7/24 29/7/24 31/7/24 1/8/24 3/8/24 5/8/24 7/8/24 9/8/24 11/8/24 13/8/24 15/8/24 17/8/24 19/8/24 21/8/24 23/8/24 25/8/24 27/8/24 29/8/24 31/8/24 1/9/24 3/9/24 5/9/24 7/9/24 9/9/24 11/9/24 13/9/24 15/9/24 17/9/24 19/9/24 21/9/24 23/9/24 25/9/24 27/9/24 29/9/24 31/9/24 1/10/24 3/10/24 5/10/24 7/10/24 9/10/24 11/10/24 13/10/24 15/10/24 17/10/24 19/10/24 21/10/24 23/10/24 25/10/24 27/10/24 29/10/24 31/10/24 1/11/24 3/11/24 5/11/24 7/11/24 9/11/24 11/11/24 13/11/24 15/11/24 17/11/24 19/11/24 21/11/24 23/11/24 25/11/24 27/11/24 29/11/24 31/11/24 1/12/24 3/12/24 5/12/24 7/12/24 9/12/24 11/12/24 13/12/24 15/12/24 17/12/24 19/12/24 21/12/24 23/12/24 25/12/24 27/12/24 29/12/24 31/12/24 1/1/25 3/1/25 5/1/25 7/1/25 9/1/25 11/1/25 13/1/25 15/1/25 17/1/25 19/1/25 21/1/25 23/1/25 25/1/25 27/1/25 29/1/25 31/1/25 1/2/25 3/2/25 5/2/25 7/2/25 9/2/25 11/2/25 13/2/25 15/2/25 17/2/25 19/2/25 21/2/25 23/2/25 25/2/25 27/2/25 29/2/25 31/2/25 1/3/25 3/3/25 5/3/25 7/3/25 9/3/25 11/3/25 13/3/25 15/3/25 17/3/25 19/3/25 21/3/25 23/3/25 25/3/25 27/3/25 29/3/25 31/3/25 1/4/25 3/4/25 5/4/25 7/4/25 9/4/25 11/4/25 13/4/25 15/4/25 17/4/25 19/4/25 21/4/25 23/4/25 25/4/25 27/4/25 29/4/25 31/4/25 1/5/25 3/5/25 5/5/25 7/5/25 9/5/25 11/5/25 13/5/25 15/5/25 17/5/25 19/5/25 21/5/25 23/5/25 25/5/25 27/5/25 29/5/25 31/5/25 1/6/25 3/6/25 5/6/25 7/6/25 9/6/25 11/6/25 13/6/25 15/6/25 17/6/25 19/6/25 21/6/25 23/6/25 25/6/25 27/6/25 29/6/25 31/6/25 1/7/25 3/7/25 5/7/25 7/7/25 9/7/25 11/7/25 13/7/25 15/7/25 17/7/25 19/7/25 21/7/25 23/7/25 25/7/25 27/7/25 29/7/25 31/7/25 1/8/25 3/8/25 5/8/25 7/8/25 9/8/25 11/8/25 13/8/25 15/8/25 17/8/25 19/8/25 21/8/25 23/8/25 25/8/25 27/8/25 29/8/25 31/8/25 1/9/25 3/9/25 5/9/25 7/9/25 9/9/25 11/9/25 13/9/25 15/9/25 17/9/25 19/9/25 21/9/25 23/9/25 25/9/25 27/9/25 29/9/25 31/9/25 1/10/25 3/10/25 5/10/25 7/10/25 9/10/25 11/10/25 13/10/25 15/10/25 17/10/25 19/10/25 21/10/25 23/10/25 25/10/25 27/10/25 29/10/25 31/10/25 1/11/25 3/11/25 5/11/25 7/11/25 9/11/25 11/11/25 13/11/25 15/11/25 17/11/25 19/11/25 21/11/25 23/11/25 25/11/25 27/11/25 29/11/25 31/11/25 1/12/25 3/12/25 5/12/25 7/12/25 9/12/25 11/12/25 13/12/25 15/12/25 17/12/25 19/12/25 21/12/25 23/12/25 25/		

To submit Plans and Estimates for a Central this call is now referred
 fail at Cannanore
 G.O. 261855 of 3rd July
 To report on the subject of bridging the two sections of rivers taken
 namely river at Pamb Mangalore, and on for preparation of Plans
 the Mullery road across the South Canara District
 alluded to in G.O. 261855
 of 27th September 1864
 To submit Plans and Estimates for the V.K. 1. 1. 2123 of 20th July
 erection of a Provincial Lunatic Asylum 1864. Drawing Plans from
 the Supg. Engrs. 4th Division
 To report whether the Engrs. to be consulted after printed with G.O.
 directed for procuring the drawing of 1860 of 1st July 1865
 to which the Engrs. Bridge was built
 To submit Plans and Estimate for a
 new line of road in the South Canara
 District
 To submit Plans and Estimates for Bridges sanctioned in G.O. 261855
 in the Malabar District
 To submit an Estimate for completing
 Centre Arch of the Schemmaram Bridge
 1865
 To submit an Estimate for a bridge over
 the Malabar river in Malabar
 To prepare Plan and Estimate for
 a Church at Tellicherry
 To furnish estimate for repairing the
 Magstaff at Cochin
 To submit an early date plan and
 Estimate for a Lunatic Asylum at
 Calicut
 To submit further explanation on the
 latter clause of the Supg. Engrs. letter
 of 16 of 9th February 1864, regarding
 organized and bridge, Kumbhitar
 District

The completion of this
 bridge is postponed. Side
 dated 1863 by 3rd July 1863
 Under reference to Supg.
 Engrs. and others.
 superseded by G.O. 261855
 of 19th July and 26th of 1865
 June 1865
 Under reference to Supg.
 Engrs. and others.
 superseded by G.O. 261855
 of 19th July and 26th of 1865
 June 1865
 Under reference to Supg.
 Engrs. and others.
 superseded by G.O. 261855
 of 19th July and 26th of 1865
 June 1865

259 23rd October 1863
 266 18th Jan 1864
 281 3rd February 1864
 286 20th February 1864
 287 24th March 1864
 288 30th October 1863
 289 6th February 1864
 290 13th May 1864
 291 5th April 1863
 292 6th April 1863
 293 9th April 1863
 294 23rd April 1863
 295 13th May 1864
 296 27th April 1863
 297 1st January 1864
 298 13th February 1864
 299 5th January 1864
 300 29th February 1864
 301 1st March 1864

Statement of Periodical Returns.

Order of Service = must callings for the Returns	Subject	The date on which the Return is due.	For what period and when the last Return was submitted.	Remarks
Annually.				
Memor. No 48 of 10 lines (unconveniences draught), our Engineer & E. and from Secretary to Govt. during, and the other Station as they stand on the 1 st day of each year.	Our Statement showing the higher grades of Administration Report including Statement of laws acquired by the members of the O.R.R. and other accompaniment.	1 st May.	For 1864/65. sent on 1 st May 1865.	
Page 2208 500 of similar and stamp paper book.		1 st May.	For 1864/65. sent on the 1 st June 1865.	
Page 103 of 42.	Imperial Budget of Public Works and accom- paniment.	1 st November.	For 1865/66. sent on the 13 th December 1864.	
G.O. No 2099 of 27 July 1863.	Budget of Works to be undertaken from Govt. and other Law Fund.	1 st January.	For 1864/65 sent on the 26 th May 1865.	
Page 244 of the Circular and showing order book.	List of Architectural Remains.	1 st January.	For 1864. sent on 1 st Jan 1865.	
	Return of Officers subordinate on Receipt of 229 Papers and Superior per Month.	1 st January.	For the year ending 31 st December 1864. sent on the 28 th November 1864.	
Para 119 of G.O. No. 2, printed to be, but not completed, during the 381 of 16 Feb. 1864. year and unprovided for in succeeding year's Budget, but provided funds are required.	Statement of Stations and Posts ex- penditure to be, but not completed, during the year and unprovided for in succeeding year's Budget, but provided funds are required.	1 st May.	For 1864/65. sent on the 22 nd May 1865.	
Chief Engr's Circular No. 20 of 25 July 1863. Half year.	Statement of Station Office stores, viz. Machinery, tools, scientific instrument, drawing materials, miscellaneous.	For 1862/63 on ending 30 th April 1865.	6 th Sept. 1864.	
G.O. No 2002 of 27 July 1863.	Return of Principals.	1 st April & 1 st Oct. 31 st March 1865. sent on the 3 rd April 1865.	For Half year ending 31 st March 1865. sent on the 3 rd April 1865.	
Page 225 of the Cr. & showing List of unanswered References.		1 st April & 1 st Oct. 31 st March 1865. sent on the 3 rd April 1865.	For Half year ending 31 st March 1865. sent on the 3 rd April 1865.	
Chief Engr's Circular No. 20 of 25 July 1863.	Return of tools & stores made up or received from ending 30 th other orders of supply then the Treasury store Dept. April 1865.	1 st April & 1 st Oct. 31 st March 1865. sent on the 3 rd April 1865.	For Half year ending 31 st March 1865. sent on the 3 rd April 1865.	
Quarterly G.O. No 1724 of 20 June 1863.	Statement showing the distribution of Officers and subordinates.	1 st February, 1 st May 1 st August & 1 st Nov. April. sent on the 6 th May 1865.	For Quarter ending 30 th April. sent on the 6 th May 1865.	
G.O. No 1138 of 21 April 1864.	Report on the Lawrence Academy Bill.	1 st February, 1 st May 1 st August & 1 st Nov. April. sent on the 6 th May 1865.	For Quarter ending 30 th April 1865. sent on the 6 th May 1865.	

Curran
Superintending Engineer &c.

Public Works Dept. 77

No 2872

Proceedings of the Madras Government
Under date the 28th September 1865
Read the following

From the Superintending Engineer
of the 7th Division

List of Orders of Govern-
ment &c remaining un-
answered by the Superin-
tending Engineer 7th Divi-
sion up to 31st March
1865.

(Here enter 18th July 1865
No)

The list above
recorded contains the
Orders of Government
issued up to the 31st
March 1865, and re-
maining unanswered
by the Superintending
Engineer of the 7th
Division. on the 1st
July

156682
No. 2872

Superintending Engineer
7th Division

According to Govt
Order

Dated 15th July 1865
Number 263

List of Orders of Government

remaining unanswered
by the Superintending Engineer
of the 7th Division up to 31st March
1865

1865
1872-2872
1865

July following.

2 Permission is granted for the omission from future returns of the undermentioned Orders.

G. O. No 1855 - 5th Aug 1862

" — " 2529 - 23rd Oct "

" — " 463 - 23rd Feb 1863

" — " 834 - 8th April - "

" — " 2213 - 6th Aug - "

" — " 1031 - 27th April - "

" — " 64 - 8th July 1864

" — " 846 - 21st March - "

" — " 1400 - 13th May - " first

" — " 2380 - 19th Aug - " four entries.

" — " 1073 - 15th April - "

" — " 1686 - 9th June - "

" — " 1934 - 11th July - " p 9

" — " 1941 - " — " — "

3 In para 10 of G. O. dated 28th March 1865, No 846, the Superintending Engineer of

14
of the Division was requested to enter in future lists the calls made in paras 3 and 4 of Proceedings dated 4th July 1864, supra.

In the preparation of the present Return the Superintending Engineer has lost sight of these orders, and his attention will accordingly be drawn to the subject. The entry in the Statement of paras 2 and 5 of G. O. No 1940 was unnecessary.

4 In para 6 of the order dated 28th March 1865 above quoted

quoted, Colonel Walker
was desired to address
Government separately
on the subject of the
requisition contained
in Proceedings No.
609, dated 1st March
1864. This has not
yet been done, and
the call is entered
in the present Re-
turn with the same
remark as was
inserted in the last
Statement of unan-
swered references.

5 The orders quoted - G. O. No 3092 - 27th October 1864
in the margin hav-
ing been omitted
from the list under
review without explana-
tion should be included
in.

" — 3249 - 14th — —
" — 3462 - 3rd December —
~~407 - 18th February 1865~~
" — 585 - 5th March —
" — 771 - 20th — —
" — 803 - 23rd — —

21
in the next return
of unanswered
references, unless
they are immedi-
ately replied to.
The Superintending
Engineers will be
good enough to ex-
pedite the submission
of the information
called for in para-
11 of the Proceedings
of Government
dated 28th March
1865, No 846.

6 The object for
which Superintending
Engineers are required
to furnish half yearly
Lists of Unanswered
References is to enable
the Government to
see what action has
been

should be avoided.

M.

[Faint, illegible handwritten notes]

[Faint, illegible handwritten notes]

The Supy Engineer of the
 7th Div
 all other Supy Engineers
 with reference to para 6.5

Sept 28th September

60
 9

been taken by those
 Officers on the calls
 made upon them from
 time to time. This may
 best be effected by
 short explanatory
 notes in the last
 column of the state-
 ment. Remarks
 intended as replies
 to the orders of G.
 Government should
 therefore be omitted
 from the list, and
 all references
 to letters not
 fully and fi-
 nally dispos-
 ing of the
 orders to which
 they relate
 should

1868 Dep't
Proc. of Gov't for
Sept/68

No. 2872
Proc. of the Wagon
D/28 Sept/68

List of unanswered
References submitted by
the Superintending Engineer
1st Div. for the Quarter
ended 31st March 1865 with
Orders thereon.

No. 675. 676.