

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2	Press ~~Mis.~~
6-7	
Dated 3. 1	1866.

Not to be folded or roughly handled

1 ✓

*Proceedings of the Madras Government, Public Works Department,
3rd January 1866.*

No. 6. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Camp, Pádi, 9th December 1865, No. 3,120 :—

With reference to G. O. No. 899, dated 1st April 1864, directing Superintending Engineers to report all instances of probable excess on sanctioned estimates, I have the honor to report that the estimates, Rupees 76,390, sanctioned in G. O. No. 1, dated 3rd January 1860, for Presidency Workshop and Stores, will probably be exceeded by more than five per cent. This arises partly from the chimney having cost more than estimated, and partly from my having authorized six arches of the south shed to be enclosed, for an additional store-room. Particulars will be reported when a comparative Statement has been received from the Executive Engineer, South Range, Presidency.

No. 7. ORDER THEREON, 3rd January 1866, No. 2.

CIVIL WORKS, No. 2.

Ordered to be recorded.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Ed. S. T. Augustin.

N^o 3120.

3V
Superintending Eng^r's Office
4th Division Madras
9th November 1865.

From

Colonel A. J. M. Poileau R.E.
Superintending Engineer 4th Division

To
Colonel C. A. Orr R.E.
Secretary to Government P.W.D.

Sir,

With reference to G. O. N^o 899
dated 1st April/64 directing Superintending Engi-
neers to report all instances of probable excess
on sanctioned Estimates; I have the honor to
report that the Estimates Rupees 76390 sanctioned
in G. O. N^o 1 dated 3rd July/60 for Residency
Workshop and Stores will probably be exceeded by
more than 5 per Cent. This arises partly from
the Chimney having cost more than Estimated,
and partly from my having authorized 6
Arches of the South Shed to be enclosed for
additionally Store room. Particulars will be reported when
a comparative statement has been received
from

