

(1) Number of pages 6

(2) Date of repair 16/12/65

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3013	Press Mis.
242-243	
Dated 11-10-	1865.

Not to be folded or roughly handled

[Signature]

*Proceedings of the Madras Government, Public Works Department,
11th October 1865.*

No. 242. Read the following letter from Captain J. G. RYVES, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Waltair, 25th September 1865, No. 1,105 :—

SIR,

1. Owing to the necessity of obtaining Carpenters, Bricklayers, Sawyers, &c., on monthly wages from Vizagapatam to Nursipatam for employment on the Principal Assistant's Cutcherry, under construction at the latter place, where no skilled artificers can be had, the estimate of this work has been exceeded by Rupees 117-9-8, or at about 5 per cent.

2. The excess expenditure has been sanctioned by me under paragraph 1, Clause VIII., Chapter XXIV. of new Code, and I do myself the honor of requesting the sanction of Government for the transfers of the below mentioned allotments to meet the outlay in excess of grant :—

From	Current year's allotment.	To
	RS.	RS.
Distribution channels from Gubbada anicut.	436	318
Principal Assistant Collector's Cutcherry	201	319
	<u>637</u>	<u>637</u>

No. 243. ORDER THEREON, 11th October 1865, No. 3,013.

ACCOUNT, No. 34.

1. The transfer of funds, recommended by the Superintending Engineer of the 1st Division, is sanctioned.

2. The Orders* of Government allotting funds for expenditure on the works referred to during the current year should have been quoted by the Superintending Engineer.

* No. 1,868, 4th July 1865.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 1st Division.
,, Accountant General.
,, Controller of Public Works Accounts.

Ezd. S. T. Augustin.

N^o 1105

Superintending Engineer
Office, T^h D^o, Walling
25th September 1855.

From Captain J. G. Sykes R.E.

Superintending Engineer, T^h D^o.

To Colonel C. A. Orr R.E.

Secretary to Govt. D. W.

Sir,

Madras.

Owing to the necessity of obtaining
Carpenters Bricklayers, Lawyers &c. on
monthly wages from Vizagapatnam to
Marsipatam for employment on the Prin-
cipal A. P. H. Catcherry under construc-
tion at the latter place where no skilled
Artificers can be had, the Estimate of
this work has been exceeded by Rupees
117-9-8 or at about 5 per cent.

2. The excess expenditure has been
sanctioned by me under paras Ch. VIII
Ch. XXIV of new Code, and I do myself the
honour of requesting the sanction of Govern-
ment for the transfers of the below-
mentioned allotments to meet the
outlay

With an order.