

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	3575	Press
		~~Mis.~~
614-615		
Dated	27. 11.	1865.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department'
27th November 1865.

No. 614. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Department Public Works, dated Madras, 13th November 1865, No. 2,694 :—

1. I have the honor to submit a fresh estimate, amounting to Rupees 470, illustrated by a plan, for constructing a shed 40 feet long by 12 feet broad, on the south side of the Commissariat Store Godown at Saint Thomas' Mount, in the Madras District, for sanction, in lieu of that amounting to Rupees 225, authorized by Government in Proceedings No. 2,278, dated 8th August 1865.

1 A plan.
1 Abstract Estimate.

2. The accommodation provided in the sanctioned plan, which contained a shed 16 feet long by 12 feet broad in the clear, is considered by the Commissariat Staff Sergeant, and the Station Staff Officer at the Mount, utterly inadequate to the purposes of serving out rations, and the Assistant Commissary General in forwarding their representations on the subject requested that the shed then being proceeded with, might be stopped, or that it might be extended to the full length of the gable end of the Commissariat Store Godown. The work has accordingly been stopped, pending the sanction of the estimate now forwarded.

3. I may remark, that the original plan was countersigned by the Deputy Commissary General. In respect to the present plan, that Officer writes, "that the shed contained in the plan is of proper dimensions, and will answer well for the issue of rations at the Mount."

	RS.
* Sanctioned estimate	225
Revised estimate... ..	470
Difference	245
† Allotment	750
Availed of	501
Balance... ..	249

4. The additional funds required, viz., Rupees 245,* may be provided from the balance Rupees 249† remaining unapplied of the allotment Rupees 750 for "Military Minor New Works" in the Mount Range.

No. 615. ORDER THEREON, 27th November 1865, No. 3,575.

MILITARY WORKS, No. 26.

1. Under the explanation afforded the Governor in Council sanctions the revised estimate, amounting to Rupees 470, for the construction of a shed (40×12) on the south side of the Commissariat Store Godown at Saint Thomas' Mount.

‡ Rupees 225.

2. The difference (Rupees 245) between the original‡ and revised estimates will be provided from the source indicated

in the concluding paragraph of the Superintending Engineer's letter.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer of the 4th Division, with two Enclosures.

- " Accountant General.
- " Controller of Public Works Accounts.
- " Military Department.

Exd. S. T. Augustin.

N^o 2694

Sup^t Engineer's Office
4th Division
Madras 13th Nov^r 1865

From

Colonel A. J. M. Poolew R.E.
Sup^t Eng^r 4th Division

To

Colonel C. A. Orr R.E.
Secy to Gov^t D. P. W.

Enclosures 2.

1 plan

1 Abstract Estimate

Sir;

I have the honor to submit a
fresh estimate, amounting to Rupees 470
illustrated by a plan for constructing a shed
40 feet long by 12 feet broad on the south side
of the Commissariat, ~~the~~ ^{store} Godown at Saint
Thomas' Mount, in the Madras District, for
sanction in lieu of that amounting to
Rs 225, authorized by Government Order Pro=
ceedings N^o 2278 dated 8th August 1865.

2. The accommodation provided in the
sanctioned plan which contained a shed
16 feet long by 12 feet broad in the clear, is
considered by the Commissariat Staff Sergeant
and the Station Staff Officer at the Mount
utterly inadequate to the purposes of serving
out rations, and the Assistant Commissary
General—

General in forwarding their representations
on the subject requested, that the shed then
being proceeded with, might be stopped, or
that it might be extended to the full
length of the gable end of the Commissariat
Store Yard. The work has accordingly
been stopped, pending the sanction of the
Estimate now forwarded.

3. I may remark, that the original plan
was countersigned by the Deputy Commissary
General. In respect to the present plan
that officer writes, "that the shed contained
in the plan is of proper dimensions and will
answer well for the issue of ^{rations} ~~returns~~ at the
Mount."

The additional funds required viz.
Rupees 245 may be provided from the
balance Rupees 249⁰ remaining unapplied
of the allotment Rupees 750 for "Military
Minor New Works" in the Mount Range.

* Sanctioned Est ^{ts} Rs. 225
Revised Estimate Rs. 470
Difference Rs. 245
Allotment Rs. 750
Availed of Rs. 501
Balance Rs. 249

I have the honor to be,
(Sir)

Your Most Obedient Servant

W. H. B. Col. R. E.
Dy. & Eng. & H. Division
To
Colonel C. A. Cro
Secretary to Govt. D. P. W.

W. H. B.

227 1865-2
To the Hon. Secy of the
Prov. Govt. of the
Prov. 40223.

The Hon. Secy of the
Prov. Govt. of the
Prov. 40223.

The Hon. Secy of the
Prov. Govt. of the
Prov. 40223.

The Hon. Secy of the
Prov. Govt. of the
Prov. 40223.

dated 13-3
Nov. 14, 1865

62. No 2094

Advise for Lane to
a fresh estimate of
400 with a plan for
constructing a shed on
the south side of the
Commencement of the
at the Prov. Govt.

With the order
203575-275 Nov 1865.

203575

Under the explanation

offered, the Governor in Council

sanctioned the revised estimate

amounting to \$1400 for

the construction of a shed (40x12)

on the south side of the Com-

mencement store Godown at St.

John's Mount.

The difference of \$100

between the original and revised

estimated will be provided

from the source indicated

in the concluding clause of

the aforementioned Engineer's letter

of the 1st Dec 1865

Accounting of the 1st Dec 1865

Controller of the Accounts of the 1st Dec 1865

and only 203575-275 Nov 1865