

(1) Number of pages 15(2) Date of repair 12/12/65(3) Initials of the Referencer 

# MADRAS RECORD OFFICE.

Government of Madras.

*Public Works*

DEPARTMENT.

|               |                         |
|---------------|-------------------------|
| G.O. No. 3707 | Press<br><del>Mis</del> |
| 157-152       |                         |
| Dated 7-12-   | 18 65.                  |

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,  
7th December 1865.*

No. 151. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 30th November 1865, No. 2,991 :—

1. With reference to Government Order No. 2,563, dated 2nd September 1865, I have the honor to forward for sanction an estimate, amounting to Rupees 2,240, for constructing a latrine

1 Abstract Estimate.

for the Native Regiment at Vepery, in accordance with the design approved by Government in the first paragraph of their Order in the Military Department, No. 3,180, dated 28th August 1865.

2. The amount of the estimate now forwarded is high, as compared with that, Rupees 1,723, given by Mr. Chisholm as the probable cost of the latrine ; but it has been found impracticable to reduce it. A part of the excess is due to a basement being provided, and to increased dimensions to the foundations having been allowed by the Executive Engineer, so as to adapt the building to the locality selected for it, in communication with the Quarter Master General.

3. In G. O. No. 3,319, dated 3rd November 1865, a sum of Rupees 1,723 was allotted for this work, but according to the estimate now forwarded, a further sum of Rupees 517 will have to be provided, which I trust may be granted from the ' Reserve ' under ' Military . ' The building, which was begun under the orders of Government, is now nearly completed.

No. 152. ORDER THEREON, 7th December 1865, No. 3,707.

**MILITARY WORKS, No. 5.**

1. The Governor in Council sanctions the estimate, amounting to Rs. 2,240, for the construction of a latrine for the use of the Native Regiment at Vepery on the plan referred to in paragraph 1.

2. The unallotted balance of the estimate, viz., Rupees 517, will be placed at the disposal of the Superintending Engineer of the 4th Division, from the Reserve under " Military . "

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,  
Secretary to Government.

To the Superintending Engineer, 4th Division, with one Enclosure.

- " Accountant General.
- " Controller of Public Works Accounts.
- " Military Department.

Exd. S. T. Augustin.

N<sup>o</sup> 2991. Supg. Engineer's Office & D<sup>o</sup>  
Madras 30<sup>th</sup> November 1865

From Colonel A. J. M. Boileau R.E.  
Supg. Engineer's Division

To Colonel C. A. Orr R.E.  
Secretary to Govt. P. W. D.

Sir,  
With reference to Government  
order N<sup>o</sup> 2563 dated 2<sup>nd</sup> September 1865,  
I have the honor to forward for sanction  
an estimate, amounting to Rupees 2240,  
for constructing a Latrine for the Native  
Regiment at Vepery in accordance with  
the design approved by Government  
in the first para. of their Order in the  
Military Department, N<sup>o</sup> 3180, dated  
28<sup>th</sup> August 1865;

2. The amount of the estimate  
now forwarded is high, as compared  
with that Rupees 1723. given by Mr.  
Chisholm as the probable cost of the  
Latrine; but it has been found im-  
practicable to reduce it - A part of  
the excess is due to a basement being  
provided, and to increased dimensions  
to

to the foundations ~~and trenches~~ having  
been allowed by the Executive Engineer,  
so as to adapt the building to the loca-  
-lity selected for it, in communication  
with the Quarter Master General.

3. In G.O. No 3319 dated 3<sup>rd</sup>  
November 1865, a sum of Rupees 1723  
was allotted for this work, but ac-  
-cording to the estimate now forward-  
-ed, a further sum of Rupees 577  
will have to be provided, which  
I trust may be granted from the  
Reserve under Military. The Build-  
-ing, which was begun under the  
Orders of Government is now nearly  
Completed.

I have the honor to be  
Sir

Your most Obedt Servt

A. Briceau Colonel R.E.  
Supyng. to Divd.

No 107

MS 3704 - 1790 Dec 2/65

Forwarding for sanction  
an Estimate of Rs 2240.  
for constructing a latrine for  
the Native Regiment at  
Tepary.

To the Secretary  
to Government, Mys.  
dated 30<sup>th</sup> March 1865  
Recd 1 Dec 1865  
MS 2991

1865 Dec 2/65  
The District Engineer  
4<sup>th</sup> Division

General

Public Works Department  
MS 3704

Proceedings of the Madras Government  
Under date the 7<sup>th</sup> December 1865  
Read the following

From the Supy. Engineer  
of the 4<sup>th</sup> Division


Forwarding for sanction (Recd. enter 30<sup>th</sup> Nov 7/65. 4<sup>th</sup> 2991)  
an Estimate of Rs 2240 for  
constructing a latrine for  
the Native Regiment at  
Tepary.

MS 2991

The Governor in  
Council sanctions the  
estimate amounting  
to Rs 2,240 for  
the construction of a  
latrine for the use of  
the Native Regiment  
at Tepary on the plan  
referred to in para 1.

2. The unallotted  
balance of the estimate,

nzb: Angus 517, will  
 be placed at the disposal  
 of the Superintending  
 Engineer of the 4<sup>th</sup> Div.  
 from the Reserve under  
 "Military" -



30  


---

 9

6<sup>th</sup> Div. S. Eng. 4<sup>th</sup> Div. 15. 9/11  
 3<sup>rd</sup> " Acct Genl ✓  
 4<sup>th</sup> " Contr ✓  
 7<sup>th</sup> " Mch Repts ✓

Dec 7<sup>th</sup> December

To 1865 Dept  
 P<sup>ro</sup> of Govt for Deer.

No 3707  
 P<sup>ro</sup> of the M<sup>in</sup>ster  
 of 7 Decr 65

Latrine for the use of the  
 Native Regt at Vepery P<sup>ro</sup>. The  
 estimate amounting to Rs 2240  
 for the construction of sanc-  
 :tions, and the unallotted bal-  
 lance (Rs 517) of the estimate  
 placed at the disposal of the  
 L<sup>ieut</sup> & Sug<sup>rs</sup> 4<sup>th</sup> B<sup>n</sup> from the P<sup>ro</sup>vide-  
 under "Military".