

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

*Public Works***DEPARTMENT.**

G.O. No.	3722	Press
		~~Mis~~
180-181		
Dated	8-12-	1865.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
8th December 1865.*

No. 180. Read the following letter from the Officiating Superintending Engineer, 1st Division, to the Secretary to Government, Department Public Works, dated Waltair, 21st November 1865, No. 1,782:—

1. Owing to a trifling omission in the estimate* for certain additions and alterations to the Press and Record rooms of the Collector's Cutcherry at Cocanada, the work has cost Rupees 26 more than was expected, and has been completed for Rupees 593.

* Rupees 567, sanctioned in G. O. No. 3,305 of 17th November 1864.

2. This small excess being within 5 per cent. of the original estimate, has been sanctioned by me under paragraph 1, Clause VIII., Chapter XXIV. of Public Works Code.

3. I therefore do myself the honor of requesting the sanction of Government to the transfers of the below-mentioned allotments to meet the additional outlay:—

<i>From</i>	<i>Current year's grants.</i>	<i>To</i>
Constructing Apothecary's house at Cocanada.	Rs. 1,055	Rs. 1,029
Press and Record rooms.	" 567	" 593
Total...	" 1,622	" 1,622

No. 181. ORDER THEREON, 8th December 1865, No. 3,722.

ACCOUNT, No. 23.

1. The proposed transfer of funds is sanctioned.
2. The attention of the Superintending Engineers will, however, be drawn to paragraph 90, Section II. of the Manual of Public Works Accounts, under which "items of excess not exceeding Rupees 500 need not be reported."

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer of the 1st Division.
To all other Superintending Engineers.
To the Controller of Public Works Accounts.
" Accountant General.

Exd. S. T. Augustin.

Superintending Engineer's
Office, 1st D^{no}. Wallah.
N^o 1782 21st November 1865.

From Captain J. Peatty R. E.
Offg. Supg. Engineer, 1st D^{no}.
To Colonel C. A. Orr R. E.
Secretary to Govt., D. P. W.

Madras.

Sir, Owing to a trifling omission
in the Estimate for certain additions
and alterations to the Press and
Record Rooms of the Collector's Catcher-
ry at Coacacola, the work has
cost Rs 26 more than was expected
and has been completed for Rs
593.

2. This small excess being with-
in 5 per cent of the original Esti-
mate has been sanctioned by me
under paragraph 1 Clause VIII
Chapter

+ Rs 56 sanc-
tioned in G. O.
No. 3305 of 17th
Nov^r 64.

Chapter XXIV of P. W. Code.

3. I therefore do myself the honor of requesting the sanction of Government to the transfers of the below-mentioned allotments to meet the additional outlay:—

From:	Current year's grants	To.
Constructing Apothecary's House at Cocanada	1055	1029
Prep & Record Rooms	567	593
	<u>1622</u>	<u>1622</u>

G.O. No. 1868 of 11 July 1885.

I have the honor to be

Sir,

Your most Obedient Servant,

L. Beatty. Capt. P. W. C.

Offg. Surg. Engineer, T^h Do.

W. A. P. C.

203722 Dec 22 1865

The Superintendent Engineer

of the Department of the Interior

Washington

Dear Sir

Received of you \$100.00

for the same

as per invoice

of the 21st inst

and is hereby acknowledged

203722 Dec 22 1865

The Superintendent Engineer

of the Department of the Interior

Washington

Dear Sir

Received of you \$100.00

for the same

as per invoice

of the 21st inst

and is hereby acknowledged

203722 - 85,000,000,000

203722 - 85,000,000,000

203722 - 85,000,000,000