

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	397	Press
	438. 439	~~Mis.~~
Dated	23. 2	1865.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Revenue Department,
23rd February 1865.*

No. 438. Read the following Proceedings of the Madras Government in the Public Works Department:—

Observing that the cost for the erection of
a Travellers' Bungalow and Choultry at } (Here enter 13th February 1865, No. 415.)
Pothanoor, in Coimbatore District, be borne
by Local Funds.

No. 439. ORDER THEREON, 23rd February 1865, No. 397.

Local Funds.

Ordered to lie over pending the receipt of reply to the letter
to Government of India on the subject.

(True Extract.)

(Signed) J. D. SIM,

Secretary to Government.

To the Public Works Department.

Exd. S. T. Augustin.

✓

*Proceedings of the Madras Government, Public Works Department,
13th February 1865.*

No. 258. Read the following letter from Major W. FAREWELL, Executive Engineer, in charge 7th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Ootacamund, 26th January 1865, No. 243:—

SIR,

1. With reference to your Memorandum No. 14 of the 20th January 1865, I have the honor to inform you that the travellers' bungalow at Pothanoor is in progress, and Rupees 2,033-1-0 is the expenditure on it up to end of December 1864. In Statement No. 3 of the Coimbatore District, application was made for Rupees 6,000 to cover a probable total expenditure up to 30th April 1865.

2. Want of funds has precluded the commencement of the choultry at Pothanoor.


No. 259. ORDER THEREON, 13th February 1865, No. 415.

1. As the revised plan and estimate for the travellers' bungalow at Pothanoor, called for in Proceedings No. 1,059, dated 13th April 1864, have not yet been received, the Superintending Engineer, 7th Division, will be requested to report under what authority the work has been commenced.

2. The plan and estimate for the bungalow, as well as those for the choultry proposed to be erected at Pothanoor, should be submitted to Government without delay.

3. The cost of these works must be borne by local funds, agreeably to recent orders of the Government of India.

(True Extract.)



Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 7th Division.
" Controller of Public Works Accounts.
" Financial Railway Department.
" Revenue Department.

Exd. T. O'Connor.

