

(1) Number of pages 8

(2) Date of repair 26-1-1943

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT. ✓

G.O. No. <u>1661</u>	Press
<u>598-599</u>	~~Mis.~~
Dated <u>26 - 5 -</u>	<u>1866</u> .

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
26th May 1866.*

No. 598. Read the following letter from the Superintending Engineer, 2nd Division, to the Secretary to Government, Department Public Works, dated 11th May 1866, No. 6 :—

1. I have the honor to forward a supplemental estimate, amounting to Rupees 37, for building an additional room to the Taluq Cutcherry at Gannaveram, for which Rupees 209 were sanctioned in G. O. No. 1,763, dated 7th March 1866. The rate of brick and chunam work allowed in the original estimate is now found to be insufficient, owing to the high price of brick, and the distance at which they are obtainable. I therefore request you will be good enough to procure the necessary sanction for the additional amount, Rupees 37.
- 1 Abstract Estimate.
1 Comparative Statement.

No. 599. ORDER THEREON, 26th May 1866, No. 1,661.

CIVIL WORKS, No. 81.

1. The Governor in Council sanctions the supplemental estimate, amounting to Rupees 37, which is submitted with this letter for constructing an additional room to the Sub-Magistrate's Cutcherry at Gannaveram in the Kistna District.

2. The amount will be provided from the Reserve under "Civil Buildings."

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 2nd Division, with Comparative Statement.
" Controller of Public Works Accounts.
" Accountant General.
" Revenue Department.

Exd. S. T. Augustin.

No 6

Superintending Engineer
Office 2nd Division
11th May 1866.

From
Lieut. Col J. P. Winson B.E.
Superintending Engineer
2nd Division

Enclosures

- 1 Abstract Estimate
- 1 Comparative Statement

To Colonel C. A. M. B.E.
Secretary to Government
D.P.W.

Sir, I have the honor to forward a Supplemental Estimate amounting to Rupees 37 for building an additional Room to the Talook Cutcherry at Gumma-warum for which Rs 209 were sanctioned in G.O. No 1768 dated 7 March 1866. The rate of brick & Chuanam work allowed in the Original Estimate is now found to be insufficient owing to the high price of brick & the distances at which they are obtainable. Therefore request you will be good enough to procure the necessary sanction for the additional amount Rs 37.

I have the honor to be
Sir,
Your most obed^t Servant
Commr. Lieut. Col. J. P. Winson

Super Engineer 2nd Div

W

19th May 1866. No. 257

10598

1661-26th May 1866

Forwarded to the
Hon. Secy to Govt.
for sanction
of the amount
of Rs. 11.00
for the
building of an
additional room
to the Salub
bathery at
Gummarund.

Dec 2

2nd 11. May 1866

Dec 17

Dec 17

Dec 17

Work

Building an additional Room to the Salub bathery
at Gummarund.

Quantity.	Description of Charges.	Rate.	Amount.	Total.
27 ⁵ / ₉	C. 4. brick in chunam —	5 5.	148 27	
7 ¹ / ₄	Specs Plastering 2 coats —	3 .	21 12.	
14	C. 4. excavating foundation —	1 .	14 .	
5 ³ / ₄ x 3	1 Iron band door Complete —	- -	32 8.	
3 ³ / ₄ x 3	1 — 2 — Window —	- -	22 8.	
10 ¹ / ₈	Specs Bamboo mats —	1 8.	15 4 6	
			241 11	
	Contingencies		4 14 11	
	Total Payable		246 . .	
	Direct the amount of sanctioned			
	Estimate		209 . .	37 . .
	Balance to be sanctioned		37 . .	

M. B. or Bezwaru Range
Office Bhimkhand —
25. April 1866. —

Signed by the Captain P. B.
Executive Engineer Kistna

/ True Copy /

Commissioner South Col. P. B.
Superintending Engineer 2. D.

Civil Works

7

Public Works Department.

No. 1661

PROCEEDINGS of the MADRAS GOVERNMENT

Under clause the 26th May 1866
Read the following

From
The Superintending Engineer
of the 2^d Division

(Here enter No. 6 dated 11 May 1866.

The Governor in Council
sanctions the supplemental
estimate amounting to Rs 37
which is submitted with this
letter for constructing an ad-
ditional room to the Sub-
Magistrate's Quarters at Gan-
navaram in the Krishna District.

The amount will be
provided from the Reserve
under "Civil Buildings" -

To the Supy Engr 2 Div - With comparative statement
- in introduction of P.W. works
- Accountant General
- Revenue Dep^y

44

5

Dec^y 28th May

Enclosed is a letter
from the Supt. Engr. 2^d Div.
to the Commr. of the
District dated 11 May 1866.

D 27 2066/1866

Approved Estimate

No 74 of 1866-67

At the Public Works

Office -

Building an additional

Room to the Sub-Magistrate

Quarters at Gan-
navaram in the Krishna District.

to Rs 37-0-0

Approved 11 May 1866 by the Govt.

(6)

P. W. 186 C. Department.

Proc. of Govt for May
No. 184.

PROCEEDINGS OF GOVERNMENT

of Madras

Dated *26 May 1866*

Chief Secy

*The Supplemental
Estimate of Rs 1000 3/4 for
the Construction of an addi-
tional room to Sub-Inspector's
Quarters at Pannavaram,
Chennai District.*

598-599