

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	2610	Press
407-408		~~Mis.~~
Dated	20-8	1866.

Not to be folded or roughly handled

May 1866

1819/12/22

comparative statements, for constructing Police Station-houses, at Chinnamanoor and Nuttum, in the Madura District.

3. The revised estimates have been approved in the Office of the Inspector General of Police. There was an expenditure in the past year of Rupees 150 on the Nuttum Station-house, but none at Chinnamanoor; I have therefore to request the sanction of Government to the two estimates, aggregating Rupees 1,370, and for the expenditure of Rupees 1,220 in the current year, out of the sum of Rupees 1,500, entered in the Budget, Part II., Civil Buildings, Police Stations.

CIVIL WORKS, No. 58.

2. The current year's outlay on the works will be defrayed from the source mentioned by the Superintending Engineer.

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Governor

„ Controller of Public Works Accounts.
 „ Accountant General.
 „ Judicial Department.

Inspector General Madras Police

Exd. S. T. Augustin,

Description of work	Original Estimate		Revised Estimate		Difference		Remarks
	Quantity	Rate	Quantity	Rate	Excess amount	Deficient amount	
Brick in chimney	70 $\frac{43}{17}$	3	70 $\frac{43}{17}$	4	280	13	
Plaster in end	31 $\frac{26}{27}$	2	31 $\frac{26}{27}$	3	95	15	
Plastering	3342	3	3342	3	100	4	
Wrought wood	33	1	33	8	49	8	
Door complete	54 $\frac{46}{44}$	1	54 $\frac{46}{44}$	6	74	10	
Work with iron bars &c	2	12	2	12	24		
Roofing and scaffolding	4	5	4	5	20		
					25	4	
Total					670	51	
					1	2	
					50		

2. Exchange Office }
 2000 cleared }
 22. cleared 1866 } Thursday
 Capt. Wm. D. R. }
 1869 Subscribed }
 1869 in charge }

Don't hesitate to
 leaving the digressions
 & return to the original
 and original to the
 for construction of
 station room at the
 = manner in which
 O'Leary.

8/27/22

Missy

Victor-James / in a letter from
the 24th Edmund Rogers to
dated 13th August 1866.

John D. O'Leary
St. Paul, Minn.

7/4002/86

Harlowe

comparative Statement showing the difference between the Original & Revised Estimate for constructing a Station House at station

Particulars of Work	Original Estimate		Revised Estimate		Difference	Remarks about the excess rate &c
	Quantity	Rate	Amount	Rate		
3 mch in chimney	30 $\frac{8\frac{1}{2}}{27}$	4 "	121 49	30 $\frac{8\frac{1}{2}}{27}$	4 "	136 7
do	30 $\frac{4\frac{1}{2}}{27}$	2 "	83 13	30 $\frac{4\frac{1}{2}}{27}$	3 "	100 9
Squalls	45 15	2 8 "	37 4 "	15 15	2 "	45 7
do	18 $\frac{7\frac{1}{2}}{12}$	2 8 "	37 4 4	18 $\frac{7\frac{1}{2}}{12}$	3 8 "	65 3 7
do	79 38	2 5 "	198 46	79 38	30 "	237 15 "
do	2	3 8 "	7 "	2	6 "	12 "
do	6	2 8 "	15 "	6	4 "	24 "
do	1	15 "	15 "	1	17 8 "	17 8 "
do	3	10 "	30 "	1	12 "	36 "
do			24 7 5			24 13 7
do			570 "			700 "

Christened by me
 Total baptisms
 1871

Chas. B. Co.

Off. S. Superintendent of Eng. & M. D. W.

5th March 1866. } 1st Range Office
 Messrs ——— } Messrs ———

Balassi to be Sawchones

John W. Adams

Wm. L. MaMear. Supervisor in charge of 1st Ward.

W. A. Ruppel, Jr. Supervisor in charge of 1st Ward.

No. 569. Superintendent's Office S.D.
 Kodikarnal 1st August 1866

From
 Captain H. S. Frendergast R.E.
 Off. Superintending Engineer S.D.
 To
 Colonel C. A. O. R.E.
 Secretary to Government S.D.

Sir,
 I have the honor to submit for
 sanction two revised estimates of Rs 670
 and Rs 700 with Comparative State-
 ments for constructing Police Stations
 Houses at Chinnamanoor and Nallam
 in the Madras District.

- Enclos. 4.
 2. Abstract Estimate
 2. Comparative Statement

2. The original estimates of Rs 540
 and Rs 620, which were sanctioned
 in G.O. No. 293 of the 25th January 1866,
 were prepared last year by the Superintendent
 of Police, who had proposed to carry out
 the works himself, but subsequently
 asked this Department to execute them.
 The Range Officers then represented that
 the rates given in the original estimates
 were insufficient, and furnished revised
 estimates

Enclosure 2 via letter from
 the S.D. Kodikarnal dated 1st Aug 66
 Dated 1st August 1866
 No 569

P 22222

Advocate District 7th June
 Chapter 5th

Comparative Statement showing
 the difference between the old
 & revised Estimate for con-
 structing a Station House
 at stations -

94.
estimates, in which the rates alone are
corrected, there being no alterations required
in the quantities. —

3. The revised estimates have been approved
in the Office of the Inspector General
of Police. There was an expenditure
in the past year of Rs 150 on the Nullima
Station House, but none at Chinnamanoor.
I have therefore to request the sanction of
Government to the estimates aggregating
Rs 1370, and for the expenditure of Rs 1220
in the current year, out of the sum of
Rupees 1500 entered in the Budget Part II.
Civil Buildings, Police Station.

I have &c

Herbert Dundas

Captain R.E.

Off^r Superintending Engineer S.D.

P N 1866 Deph

Pro of Court for August
No 2610

No of the Madras Court

Of 20th Aug 1866

The revised estimates of Rs 670 +
700 respectively for the construction of
Police Station, houses at Chinnamur
oor and Nattur, Madurai District
sanctioned.

No 407. 400

10th Aug 1866 A. 17th