

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT. ✓

G.O. No. 3872	Press
102-103	Mis.
Dated 7-12-1868	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
7th December 1866.*

No. 102. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Camp, Chintacoontah, 27th November 1866, No. 2,606 :—

1. I have the honor to inform you that, agreeably to paragraph 2 of G. O. No. 3,066 of 25th September 1866, I have laid before the Honorable Mr. Ellis the plans of Captain Fischer and Mr. Assistant Engineer Porter for improving the water supply of Bellary, have given him every explanation on the subject that he wished, and have shown him the ground. That gentleman will submit his report on the subject to Government; but I beg to inform you that according to his request I have directed Mr. Porter to stop work as soon as he has completed the channel as far as Allipore.

2. The Honorable Mr. Ellis has shown me the rough draft of his report to Government, and as other work has been found for the employment of the indigent poor, I agree with that gentleman in considering that it is advisable that the work should be stopped at this point pending the orders of Government, as on preparing the detailed estimates Mr. Porter's previous calculation of Rupees 46,000 for his project is increased to Rupees 68,600, or about 50 per cent.

3. These estimates I propose to submit shortly for the consideration of Government.

No. 103. ORDER THEREON, 7th December 1866, No. 3,872.

CIVIL WORKS, No. 22.

Ordered to be recorded.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Exd. T. O'Connor.

*I have the honor to be
A. W. H. M. J. R. L.
Superintendent*

Superintending Engineer Office 3rd Div.
Cuddalore District

No 2606-

Poddatur Valig
Camp Chinnasowndah
27th November 1866.

From

The Superintending Engineer
3rd Division

To

The Secretary to Government
Public Works Department
Madras

Sir,
I have the honor to inform you that, agreeably to Para 2 of G.O. No. 3066 of 25th September 1866, I have laid before the Honorable Mr. Ellis the plans of Captain Tucker and Mr. Assistant Engineer Porter for improving the water supply of Bellary, have given him every explanation on the subject that he wished and have shown him the ground. That gentleman will submit his report on the subject to Government; but I beg to inform you that according to his request I have directed Mr. Porter to stop work as soon as he has completed the channel as far as Klesore. -

The Honorable Mr. Ellis has shown me the rough draft of his report to Government and as other work has been found for the employment of the intelligent poor I agree with that gentleman in considering that it is advisable that the work should be stopped at this point pending the orders of Government, as in preparing the detailed Estimates Mr. Porter's previous calculation of Rs 46,000 for his project is increased to Rs 68,600 or about 50 per cent. -

These Estimates I propose to submit shortly for the consideration of Government. -

I have the honor to be,
A. W. S. Esq. Dy. Secy.
Superint. Engr. 3rd Div.

To Mr. J. H. B. Jones
No. 1155 25th Dec 1866

The Department of Engineers
Washington

To the Secretary of War
Washington

Enclosed by the Secretary of War
Dec 30 1866

No. 2866-

Report upon the engineering
and of water supply
of the Navy with reference
to the A. H. 2866 of 25-7
Washington 1866

N. B. Jones

Spent at the office
Jan 20 1866

3872
Dec 3872

Dec 3872

Dec 2. 103

Dec 1866

Dec 3872