

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 668	Press
591-592	~~Mis.~~
Dated 24-2-1866.	

Not to be folded or roughly handled

41

*Proceedings of the Madras Government, Public Works Department,
27th February 1866.*

No. 591. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Department Public Works, dated Cannanore, 13th February 1866, No. 255 :—

I have the honor to report that the sum deducted from the estimate for a new Skittle Alley at Cannanore, sanctioned in
* See also G. O. No. 3,376, dated 11th November 1865. G. O.* No. 2,748 of 18th September 1865, was Rupees 150 in excess of the value actually recoverable, on account of materials of the former building, and request leave to appropriate that amount from further savings made from the same work from which the original appropriation of Rupees 500 was made.

No. 592. ORDER THEREON, 27th February 1866, No. 668.

ACCOUNT, No. 77.

† Staff Serjeants' Mess-house, &c., at Cannanore, Malabar District.

1. Under the explanation which is afforded in this letter, a further sum of Rupees 150 is placed at the disposal of the Superintending Engineer of the 7th Division, from the allotment for item No. 10† of the current year's Budget.

2. The estimate for the new Skittle Alley at Cannanore will now stand at Rupees 650, exclusive of the value of old materials.
(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
,, Accountant General.
,, Controller of Public Works Accounts.
,, Military Department.

Exd. S. T. Augustin.

as

Superintending Engineer's Office
#1
Bamnanore 13 February 1866.

No 235. From, Smith Coll. G. W. Walker Esq.
Superintending Engineer of Dy.
To, Coll. G. A. Orr Esq.
Secretary to Government. O. P. W.
Madras.

Sir,

I have the honor to report that the sum deducted from the estimate for a New Shillie Alley at Cam-
nanore sanctioned in G. O. No 2748 of 18th September 1865 was Rs 150 in excess of the value actually recoverable, on account of Materials of the former building; and re-
quest leave to appropriate that amount from further savings made from the same work from which the original appropriation of Rs 500 was made.

I have the honor to be,
Sir,

Your most Obedt. Servant,

Walter Smith Coll. Esq.
Superintending Engineer of Dy.

+ See also G.O.
No 3376, dated
11th Novr 1865 -

as

Cuculalis

114 Dec 31 1968

Under the explanation
which is afforded in this

better, a further sum of
Rs 150 is placed at

The defendant of the Judge
Suzanne of the 7th Dec

* Stag Smith's farm the all the rest for
Horse in at place no 10 of the second
Cannons -
Hutches 50 - years budget -

The estimate for
the new Seattle Alley at
Lawrence will now
stand at \$8 650 exclusive
of the value of old
materials -

[illegible][illegible]

21057 July 1886 03.26m.