

(1) Number of pages 15(2) Date of repair 15-1-18(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 901	Press
422-424	Mis-
Dated 20-3	1866.

Not to be folded or roughly handled

Read the following papers:—

No. 422. From the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Camp Asperi, Alloor Taluq, 24th February 1866, No. 214.

1. I have the honor to request the sanction of Government for the sums noted in the margin from the amount allotted for New Works under the head of Police in the Budget of 1865-66, for completing the Police Station-houses at Bellagoopa and Nootymudgoo; the

	Amount of Estimate.	Expenditure in 1864-65.	Expenditure in 1865-66.
Bellagoopa Station-house ...	RS. 180	RS. A. P. 124 1 4	RS. A. P. 55 13 10
Nootymudgoo do.	987	601 0 4	496 5 0

works have been completed, the former for the amount of estimate, but on the latter there has been an excess of Rupees 110-5-4.

2. The cause of excess is shown in the comparative statement herewith forwarded, the estimate was prepared in December 1862, and the principal cause of excess is the wood work.

— This letter being unintelligible, is returned to the Superintending Engineer of the 3rd Division, with a request that he will report distinctly, (1) the amount that is required for each of the works referred to; (2) the numbers and dates of the Orders sanctioning the estimates; (3) the source from which the required amount is, in each case, to be diverted; and (4) whether his proposals have received the approval of the Inspector General of Police.

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government, P.W.D.

Fort Saint George,
3rd March 1866.

No. 423. From the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Bellary, 9th March 1866, No. 231.

With reference to your Memorandum, dated the 3rd instant, I have the honor to forward herewith a Statement of the sums proposed to be diverted from the allotment of Rupees 3,000 for new works under the head "Police" Bellary, on account of the works entered therein, as called for: my proposal has met with the approval of the Inspector General of Police.

Proceedings of the Madras Government, Public Works Department,
20th March 1866.

Statement showing the sums proposed to be diverted from the allotment of Rupees 3,000 on account of Police Buildings in the Bellary District.

	Amount of Estimate.	Number and date of Order sanctioning the Estimate.	Expenditure up to 30th April 1865.	Amount required for the current year.	Source from which the required amount is to be met.
Bellagooppa Station-house.	RS. 180	Approved of by the Inspector General of Police in 1864.	RS. 124	RS. 56	Can be met from the reduced allotment of Rupees 3,000 for New Works under the head of Police.
Nootymudgoo do. ...	987	Do. in 1862.	601	497	
				553	

BELLARY;
9th March 1866.

(Signed) A. S. MOBERLY, Major, R. E.,
Superintending Engineer, 3rd Division.

No. 424. ORDER THEREON, 20th March 1866, No. 901.

ACCOUNT, No. 51.

As the estimates for the Police Buildings which are referred to in these letters do not appear to have been sanctioned by Government, the Superintending Engineer of the 3rd Division will explain the circumstances under which he considered himself authorized to order the commencement of the works, and the source from which the expenditure incurred on them has been met.

True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.
,, Controller of Public Works Accounts.

Exd. S. T. Augustin.

No 214

Camp. After Allotment, during
Super. Engr. Office 3rd Div.
24th February 1866.

From,
The Superintending Engineer
3rd Div.
To,
The Secretary to Government,
P. W. D.

I have the honor to request the sanction of Government for the sums noted in the margin from the amounts allotted for new works under the head of Police in the Budget of 1865/66 for completing the Police Station Houses at Bellagooppa and Nootymudgoo: the works have been completed, the former for the amount of Rs. 180 and the latter there has been an excess of Rs. 110-5-4.

The cause of excess is shown in the Comparative Statement herewith forwarded: the estimate was prepared in December 1862 and the principal cause of excess is the wood work.

I have the honor to be,

W. A. Moberly, Major, R. E.,
Super. Engr. 3rd Div.

Amount expended up to 30th April 1865.	124-1-4	55-10-10
Amount required for the current year.	180	987-5-11
	180	987-5-11

Bellagooppa Station House
Nootymudgoo do.

~~Account to Govt China~~

Comparative Statement Showing the work executed in Constructing Police Station at the Raichur Range No. 14 of the Bellary District.

Description of work	Original Estimate			Work executed			Work to be executed			Total of work executed and to be executed			Difference		Remarks
	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Rate	Amount	Increased	Decreased	
Stand in Churnam to Pillars - Cft. 1033 3/4	1033 3/4	1.64	64.99										1033 3/4	64.99	Pillars not built; as dead walls of Stand in mud substituted.
Limeburnt Brick in mud and plaster complete to walls - 82	82	34 67/2	170.55										82	170.55	Walls built with Stone in mud in lieu of Limeburnt Brick and mud. Due to the execution of 7 instead of 8 bricks agreeably to Letter No. 430 dated 10th December 1884 of Superintendent of Police and Endorsement No. 10 dated 1st Jan. 1885 of Super. Engineer.
Stand in mud and plastering with mud interior of walls - 82	82		69.34 1/2	4	144.75				69.34 1/2	4	144.75	69.34 1/2	4	144.75	
Stand in Churnam around doors and windows and 1 foot along top of walls - 82	82		109.2	13	85.5				109.2	13	85.5	109.2	13	85.5	Increased due to no provision being made in Original Estimate and to the deviation therefrom.
Painting with Churnam & turmeric for 2076	2076		548	2 1/2	107.27				548	2 1/2	107.27	548	2 1/2	107.27	
Palimnals brought and put up - Rft. 2076	2076	3.3874	2029	23	285.53				2029	23	285.53	2029	23	285.53	Decreased due to cheap purchase of Palimnals and diminution of number of sticks.
Roofing with Bamboo Reapers Mats and Tiles with Churnam borders - Rft. 2360	2360	8	18812.8	8	183				2288	8	183	2288	8	183	
Plastering with Gravel and Sand - 82	82	1000	20	651	2.2	18.82			553	2.2	18.82	553	2.2	18.82	
Doors - 1	1	10	10						1			1			Due to making up at and conveying from Bellary a distance of 60 miles.
Windows - 7	7	8 8.87	62.209	7	135.65				7	135.65		7	135.65		These are not provided in the Estimate, but were furnished agreeably to the orders of Superintendent of Police No. 430 and Super. Engineer's endorsement, which consequently tended to cause an excess.
Small Doors with frames incl. making Cart hire - 8	8	2.8	22.4						8			8			
Whitewashing with Churnam - 6	6		105.94						6		105.94	6		105.94	
Gravel over doors and windows - 23 1/2	23 1/2		28.434						23 1/2		28.434	23 1/2		28.434	
Excavations to Foundation resting a drain and forming a Pyralinfest - 42	42		5.33						42		5.33	42		5.33	Due to more construction; not being necessary.
Enduries at about 5 per cent - 147.5	147.5		20.41						147.5		20.41	147.5		20.41	Due to saving effected in Superintendence charges by the introduction of a Separate Petty Establishment not chargeable to works.
	987		1097.54						1097.54		144.103	384.411			
															Excess Rs 110-5-4

Excess Rs 110-5-4

Camp Bellary
Raichur Range Office
27 January 1885
E. C. Dack

A. R. Deviations in Plan and Estimate were ordered by Superintd. Engineer in Endorsement No. 430 dated 10th December 1884 from Superintd. of Police.

A. C. Channarayana - Sub Engineer
In Charge Raichur Range No. 14

A. W. Major
Super Engineer

Enclosed in a letter from
The Supdg. Engineer
Dated 9 March 1866.

No. 231.

To,
The Secy. to Govt.
P. W. D.

12/10/20/88

Statement showing the
sums proposed to be di-
verted from the allotment
of Rs 3000 on account of
Police Building in the
Bellary District.

No. 231.

Supdg. Engineer's office
Bellary 9 March 1866

From
Major A. S. Keshurk. R.E.
Supdg. Engineer Division
To, The Secretary to Government
Public Works Department.

Sir. With reference to your memo dated
the 3rd instant I have the honor to
forward herewith a Statement of the
sums proposed to be diverted from the
allotment of Rs 3000 for new works
under the head Police Bellary on
account of the works entered therein
as called for. My proposal has
met with the approval of the In-
specter General of Police -
I have &c.

W. Keshurk Major R.E.
Supdg. Engineer

From Govt. of Madras
The Supd. Engrs.

To
The Secy to Govt.
P. W. Department.

Dated 9th March 1866
Recd 13th March 1866

No. 231.

Encl. ~~two~~ three

Forward the statement
mentioned & statement
with reference to Memo
dated Mar 3rd March/66.

A^o/23.

No. 901 - 20th March 1866

Public Works Dept.

No 901.

Proceedings of the Madras Government

Under date 18th 20th March 1866

Read the following
From the Supy Engrs of the 3rd Div. (Here enter 24th February 1866 No 214)
From the Supy Engineer of the 3rd Div. (Here enter 9th March 1866 No 231)

As the estimates for the
Police Buildings which are referred
to in these letters do not appear
to have been sanctioned by Govt.
the S. Engrs of the 3rd Div. will ex-
plain the circumstances under
which he considered himself
authorized to order the com-
mencement of the works, and
the source from which the ex-
penditure incurred ^{on them} has been
met.

Major ^{Major} will retransmit his
letter which was returned to
him with the Memo of the 3rd
Div. -

To
The 18th Div
& Controller [Sept 21st 1866]

W. B.

To Wm. B. Deane
Pro. of Court for March

A. 901.

Pro. of the Mayor's Court
Of 24th March/80

The Supg. Cgrs of
the 3^d Dist. requested to state
the authority under which
the Police buildings in the
Bilmary District were
Commenced and the source
from which the expenditure
incurred on them has been
met.

A. 220 424