

- (1) Number of pages 12
(2) Date of repair 26-1-1943
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. <u>1640</u>	Press Mis.
<u>554-555</u>	
Dated <u>23-5-</u>	<u>1866.</u>

Not to be folded or roughly handled

14

*Proceedings of the Madras Government, Public Works Department,
23rd May 1866.*

No. 554. Read the following letter from the Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Waltair, 11th May 1866, No. 14:—

1. In consequence of neglect in the Estimator's department of this Office, an error of Rupees 370 was passed unnoticed in the estimate* for the alterations and additions to the Moonsiff's Court House at Cocanada. Moreover, the Executive Engineer of the Range (who also submitted the original estimate) did not discover the error when the work was being carried out, nor did the accounts bring it to notice until the work was near completion and it was found that all the money had been spent.

2. The error was one of rates, the rate for palmyra roofing being entered instead of that for teakwood.

† Rupees 370.

3. I have now the honor to solicit sanction for the difference† between the correct estimate and that sanctioned by the Order quoted in the margin above.

No. 555. ORDER THEREON, 23rd May 1866, No. 1,640.

CIVIL WORKS, No. 75.

1. The supplemental estimate of Rupees 370, which is submitted with this letter, for alterations and additions to the Moonsiff's Court House at Cocanada in the Godavery District is sanctioned. The amount will be provided from the Reserve under "Civil Buildings."

2. Captain Ryves will take measures to ensure a thorough examination of all estimates which pass through his Office.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.

Accountant General.

Controller of Public Works Accounts.

Judicial Department.

Ed. S. T. Augustin.

Abstract Estimate No 57 of 1865/66
 Regt 101 of 1866-67. Godavery District
 Locanasa Taluq
 Work making Alterations & additions to District Moonasiff
 Court house at Locanasa

Quantity

Particulars

Item Rate Amount Total

Main Building

22	Earthwork	sq ft	1	1	6
40 1/2	Brick in Chumam		4	4	162
15 1/11	Plastering 2 coats Chumam	sq ft	3	12	56 107
15 1/11	Whitemasking		4	3	257
8 3/36	Roofing Lakwood rafters, reapers & flat & pentiles & Chumam borders		26		21759
28 3/35	Roofing Lakwood rafters & reapers & 3 courses of flat tiles & 3 coats of Chumam		26		7371.7
114 1/11	Lakwood wrought & put up	sq ft	2	8	287 48
1	Circular Ventilation	each	15		15
51	Form work	sq ft	2	6	6

To Necessary

2 24/27	Earthwork	sq ft	1		210
12 22/27	Brick in Chumam		4		51 42
4 06	Plastering 2 coats Chumam	sq ft	3	12	15 37
4 06	Whitemasking		4	1	3
1 54	Roofing flat & pentiles lakwood reapers & rafters		26		40 8 5
0 25	Flooring Brick on edge & 2 coats Chumam		10		2 8
1	Lak Doors with hooks, hinges, &c complete each		12		12
	Lundries of antiquaries				1609 26
	Total Repairs				1596 13 4
					23 2 8
					1660

Dowla Chumam
 Exchamps Office

4th May 1866

Camp M. R.

Executive Engineer

Godavery Dist

Capt. R. E.

Superintending Engineer

N^o 14.

From

Captain J. G. Dyer R. E.

To

Colonel C. A. Orr R. E.

Secretary to Government, P. W. D.

Encls.
1.

Sir,

Madras.

In consequence of neglect in the Esti-
-mators Department of this Office an error
of Rs. 370 was passed unnoticed in the Es-
-timate* for the alterations and additions to
the Moonsiff's Court House at Cocanada.
Moreover the Executive Engineer of the Range
[who also submitted the original Estimate] did
not discover the error when the work was be-
-ing carried out, nor did the accounts bring
it to notice until the work was near comple-
-tion and it was found that all the money
had been spent.

2. The error was one of rates - the rate for
palmyra roofing being entered instead of that
for teakwood.

* Rs. 1300
sanctioned
in G. O. No. 3377
dated 11th Nov 1865.

Encls. in letter of 14th of June 1866
to 2nd of July 1866.

3rd of July 1866.

The Officer in charge
of the Range

Colonel Orr

The Supply Engineer

To the Superintendent
of the Range

Rs. 1300

Revenue Estimate

from alterations and

additions to the Court

House at Cocanada

House at Cocanada

Rs. 1300

Rs. 1300

3. I have now the honor to solicit sanc-
tion for the difference between the correct Es-
timate and that sanctioned by the order quo-
ted in the margin above.

* Rs 370

I have the honor to be

Sir

Your Most Obedient Servant

W. R. [Signature]

Superintending Engineer, 1st Div.

W. R. [Signature]

Approved

Carlisle

Public Works Department

1640

PROCEEDINGS of the MADRAS GOVERNMENT

Under date the 23rd May 1866
Read the following

From the Supg Engr of the 1st Bn
(Here enter No. 11, dated 11 May) 1866

The supplemental
estimate of Rs 370^{which is} sub-
mitted with this letter
for alterations and additions
to the Moonsiff's Court
House at Coimbatore in
the Godavery District is
sanctioned. The amount
will be provided from the
Reserve under Civil Build-
ings.

Captain

From the Supg Engr of the 1st Bn
1866
He Supg Engr of the 1st Bn
Madras

To the Secretary to the Govt.
Madras

Recd 11 May
Recd 12 May
Recd 13 May
1866

10-14
Recd 1

Forwarded for sanction a
suppl Estimate for Rs 370
for alterations and additions
to the Moonsiff's Court
House at Coimbatore.

1640

1640 - 22nd May 1866

2. Captain Pyre
will take measures to
ensure a thorough ex-

amination of all estimates
which pass thro' his

Office -

and will be responsible

for the correctness of
all accounts submitted to
him for payment.

He will also be responsible

for the correctness of

all accounts submitted to

him for payment.

He will also be responsible

for the correctness of

all accounts submitted to

him for payment.

He will also be responsible

for the correctness of

all accounts submitted to

The S. Sup 1st 1850

Recd Genl

Comdr of P. H. A.

Judicial Dept

34

5

Dec 20th May

P. W. 186 *6*. Department.

Proc. of Govt for May.

No. *1640*.

PROCEEDINGS OF GOVERNMENT. *of Moors*

Dated *23rd May 1866*

*The Supplemental
Estimate amounting to Rs. 370
for alterations and ad-
ditions to Moorsiff's Court
House at Cocanada, Godavari
District, sanctioned by*

No 554-555-