

(1) Number of pages 10

(2) Date of repair 13-11-48

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. <u>3614</u>	Press <u>Mis.</u>
<u>259-280</u>	
Dated <u>14-11-</u>	<u>18 66.</u>

Not to be folded or roughly handled

10

*Proceedings of the Madras Government, Public Works Department,
14th November 1866.*

No. 269. Read the following letter from the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Waltair, 27th October 1866, No. 169:—

Enclosure 1.

1. I have the honor to submit a Comparative Statement, showing an excess of Rupees 190 over the amount of estimate sanctioned in G. O. No. 2,465 of 15th October 1862, for erecting Custom Houses at Pudimadaka and Pentacotta.

2. The excess is chiefly due to the rise in the price of labor and materials since 1862, when the original estimate was framed.

3. The current year's allotment for the work in question is Rupees 1,580—G. O. No. 1,919 of 20th June 1866.

4. I request the necessary sanction of Government for exceeding the estimate by Rupees 190, which is more than five per cent., and for which no specific appropriation is necessary.—*Vide* Rule 90, Section II. of Manual of Public Works Accounts.

No. 270. ORDER THEREON, 14th November 1866, No. 3,614.

CIVIL WORKS, No. 59.

Rupees 1,580—sanctioned in G. O. No. 2,465, dated 15th October 1862.

As from the Comparative Statement submitted with this letter it appears that the excess of Rupees 190 over the original estimates for the Custom Houses at Pudimadaka and Pentacotta in the Vizagapatam District is chiefly due to an increase in the rates of labor and materials the Government sanction the revised estimates amounting to Rupees 1,770.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.
,, Controller of Public Works Accounts.
,, Accountant General.
,, Revenue Department.

Exd. S. T. Augustin.

Comparative Statement Shewing the Cost of Constructing the Customs Houses at Pudimadaika and Pentacatta in N.T. Range of Vizagapatnam District.

[illegible]

No 169

Suptg Eng^g Office 1st Divⁿ
Waltair, 27 October 1866.

From Lieut Col. J. Moberly R.E.
Suptg Engineer 1st Division
To Colonel C. A. Orr R.E.
Secretary to Government P.W.D.
Madras.

Sir, I have the honor to submit a comparative statement shewing an excess of Rs 190 over the amount of estimate sanctioned in G.O. No 2465 of 15th October 1862, for erecting Cigarette Houses at Pidimadaka and Pulacotta.

1. The excess is chiefly due to the rise in the price of labor and materials since 1862, when the original estimate was framed.

2. The current year's allotment for the work in question is Rupees 1580. G.O. No 1919 of 20 June 1866.

3. I request the necessary sanction of Government for exceeding the estimate by Rs 190 which is more than 5% and for which no specific appropriation is necessary vide Rule 90 section II of Manual of Public Works Accounts.

I have &c &c

J. Moberly
Suptg Engineer 1st Divⁿ

Encl:

Comparative statement
shewing the cost of house
erecting the Cigarette
Houses at Pidimadaka
Pulacotta and Pulacotta
Pidimadaka and Pulacotta
Amount Rs 585-00-00
No 1770-1

1866/10/27

24750/1002/1866-02-57

24750/1002/1866-02-57

24750/1002/1866-02-57

To the Honble Secy to Govt
 of Madras
 From the Honble Secy to Govt
 of the 1st Division
 Dated 27 Oct 1866
 Re: 1580
 Enclosure
 Statement for security
 Customs House at
 Pudukkottai

Public Works Department.

9C

233614

PROCEEDINGS of the MADRAS GOVERNMENT
 Under date the 11th Nov 1866
 Read the following

From the Acting Secy: Engineer
 of the 1st Division (Here enter No. 169 dated 27 Oct 66)

#1580
 2/15 October/62

As from the comparative
 statement submitted with
 this letter it appears that
 the excess of Rupees 190 over
 the original estimates for
 the Custom Houses at Pudi-
 madakka and Pentacotta
 in the Vizagapatnam District
 is chiefly due to an
 increase in the rates of
 labor and materials the
 Government sanction the
 revised estimates amounting
 to Rupees 1770 -

To the Secy to Govt
 of Madras
 From the Secy to Govt
 of the 1st Division
 Revenue Dept

Recd 15 November

10 C

P. W. 186 O. Department.

Sec. of Govt for Noar

No. 3044

PROCEEDINGS OF GOVERNMENT of Madras

Dated 14th Nov 86.

The revised estimate amounting to Rs. 440 for the erection of Custom Houses at Padmadakka and Pratacotta in the Vizagapatnam District.

A 269. 270

c. 7 m. 1866 Pa. 5 m