

(1) Number of pages 4(2) Date of repair 5-1-43

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 217
452-453

Press
~~Mis.~~

Dated 18-1-1866.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
18th January 1866.*

No. 452. Read the following Endorsement of the Superintending Engineer,
7th Division :—

Read the following letter from Deputy Commissary H. BAILEY, Sub-Engineer,
to the Superintending Engineer, 7th Division, dated Calicut, 18th Decem-
ber 1865, No. 514.

* No. 3,491 of 18th November 1865. With reference to the Proceedings
of Government* ordering the Quilandy
Custom House to be carried out next year instead of this, I have the honor to inform
you that under the original order about Rupees 400 have been expended for
materials, &c., and as some of them have been brought to the site, if the work is
now stopped a Watchman will have to be kept up till the work is commenced again.
Under these circumstances I think it would be better to carry out the work this
season if possible.

Copy submitted for the information and orders of Government, with the
Superintending Engineer's opinion that the work had better be completed at once
with the Port funds available, and re-payment made after the 1st May 1866.

(Signed) G. W. WALKER, Lieut.-Colonel, R. E.,
Superintending Engineer, 7th Division.

No. 453. ORDER THEREON, 18th January 1866, No. 217.

ACCOUNT, No. 40.

The Reserve for Civil Works being
exhausted, the Government are unable
to sanction a grant for the construction
of the Custom House at Quilandy, but they will not object to the work being
proceeded with on the condition that the Superintending Engineer of the 7th
Division provides the requisite funds in his Statements of savings on allotments, &c.,
which should be laid before Government on the 1st March next.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
" Accountant General.
" Controller of Public Works Accounts.
" Revenue Department.

Ed. S. T. Augustin.

Sub Engineer Office. Calicut ✓
13th December 1865. 3

No. 514

Lieutenant Colonel G. H. Walker R.E.
Superintending Engineer 7th Div.

Sir,

With reference to the Proceedings of Govt.
ordering the Guilandy Custom House to be carried out
next year instead of this, I have the honor to in-
form you that under the original Order about Rs.
4000 have been expended for materials &c., and
as some of them have been brought to the site, if the
work is now stopped a watchman will have to be
kept up till the work is commenced again. Under
these circumstances I think it would be better to
carry out the work this season if possible. —
I have &c.

(Sd) H. Bailey
Sub Engineer.

Copy submitted for the information and
orders of Government, with the Sub Engineer's
opinion that the work had better be completed
at once with the Port Funds available, and
repayment made after the 1st May 1866. —

M. Walker, Lieut Col. R.E.
Sub Engineer Seventh Division

27 1866 23 Apr
Messrs. G. & C. H. H. H.
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

216 217-1866 1866

William Adams

217 217 217
The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.

The Secretary of the
H. H. H. H. H. H. H.