

(1) Number of pages 8

(2) Date of repair 5-4-43

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 1312	Press Mis.
40-41	
Dated 1. 5	18/5/43.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
1st May 1867.*

No. 40. Read the following letter from the Officiating Superintending Engineer, 8th Division, to the Secretary to Government, Department Public Works, dated Terumungalum, 12th April 1867, No. 91:—

1. Statements of funds required from the Reserve having been forwarded, as directed by Memorandum No. 52, of the 28th March 1867, I have the honour to represent the great importance and benefit of the early completion of the new District Jail at Madura, and also of the new Court Houses.

• Part II, Item No. 122.

2. For the Jail a sum of Rupees 30,000 is provided in this year's Budget,*

and this amount I expect to have expended by the end of August. In five months of the past year Rupees 35,000 were laid out, and I need not enlarge on the great disadvantage there will be in suspending the work for six month of the year.

† G. O. No. 81 of 28th March 1867.

The sanctioned† estimate amounts to Rupees 85,800, of which 65,000 has been

provided. For the Court Houses there is an entry in the Budget of Rupees 10,000, and I have recommended in Statement

Part II, Item No. 106.

No. III, dated 11th instant, a transfer of

Rupees 3,545, to help on this building; the full sum available in the past year, viz., Rupees 9,799, was expended, and there remains a further sum of Rupees 14,156 to make up the estimated amount Rupees 27,500. The Court Houses may easily be completed by the end of the calendar year, and I trust the Government will provide funds to admit of my carrying on both these works without interruption, by a grant of Rupees 20,800 for the Jail, and Rupees 14,156 for the Court Houses.

No. 41.

ORDER THEREON, 1st May 1867, No. 1,312.

ACCOUNT, No. 2.

The expenditure on the new District Jail and Court Houses at Madura need not be restricted to the sums assigned

to them in the Budget. The construction of these buildings should be carried on with the utmost possible expedition, and the Government will be prepared to sanction any further allotments that may hereafter be required.

(True Extract.)

Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 8th Division:
,, Judicial Department.

Exd. S. T. Augustin.

N^o 91 Superint^g Engineer's Office
Trumungalam 12 April 1867

From
Captain M. S. Trendergast
Off^g Superintending Engineer
8th Division

To
Colonel C. A. Orr R.E.
Secretary to Government P.W.

Sir,
Statements of funds required from the
Reserve having been forwarded, as directed
by Memo N^o 52 of the 28th March 1867.
I have the honor to represent the great
importance and benefit of the early comple-
tion of the New District Jail at Madras,
and also of the New Court Houses.

Part II.
Memo N^o 122.

2. For the Jail, a sum of Rupees 30,000
is provided in this year's Budget; and this
amount I expect to have expended by the
end of August. - In 5 months of the
past year Rupees 35,000 were laid out, and
I need not enlarge on the great disadvan-
tage there will be in suspending the work
for 6 months of the year. The sanctioned
Estimate

C.O. N^o 81
of 28th March/67

Estimate amounts to Rupees 85,800 of
which 65,000 has been provided. For the Court
Houses, there is an entry in the Budget
of Rupees 10,000; and I have recommended
in Statement No. III ^{dated 11th ult} a transfer of Rs
3545: to help on this building. The full
sum available in the past year, viz. Rs
9799 was expended, and there remains
a further sum of Rs 14,156 to make up
the estimated amount Rs 27,500. The
Court Houses may easily be completed
by the end of the Calendar year. and
I trust the Government will provide
funds to admit of my carrying on
both these works without interruption,
by a grant of Rupees 20,800 for
the Jail and Rupees 14,156 for the
Court Houses. —

I have &c

Yr. Obedt. Servant.

Captain R. E.
Off^r Superintending Engineer S.D.

Part II
Atm. 1900

1040

Requests an additional
grant of funds. To 20,800
of 1845, for the current
year to complete the Cas-
tail and Court House
at Alhambra.
Decr 13/12. 1st May 1847.

Added 12th April 1869.
Dec 18. " 1869.

St. J. H. C. 1846

Dear Mrs. Dugan

Dec 14/51

Dr. J. J. 1867
Dr. J. J. 1867
Dr. J. J. 1867

سید

13/2

Public Works Department.

er 1312

PROCEEDINGS of the MADRAS GOVERNMENT

Under date the 1st May 1867
Read the following

From the Off Safe: Engineers of
the 8th Division }

(Here enter No. 91 dated 12 April 1867)

The expenditure on the new District Jail and Court houses at Madras need not be restricted to the sums assigned to them in the Budget. The construction of these buildings should be carried on with the utmost possible expedition, and the Government will be prepared to sanction any further allotments that may hereafter be required -

To
The Supr Cysr & Sec
Judicial Dept.

Rec'd 2/5/67



10124

Pub. Works 1867 Department

Pro: of Govt for May

No 1312

Pro: of the Madras Govt.
11th May 1867

The Sup^r Engineer
of the 8th Division, instructed
to push on the construction of
Court Houses and District
Jail at Madras and
informed that the allotments
for the works will be supplied
if necessary.

No 40-41